



# INVOICE

PO 161080  
DMS

AGENDA

CNP Houston Electric, LLC

P.O. Box 61482

Houston, Texas 77208-1482

**In Account With:**

FORT BEND COUNTY  
301 JACKSON ST STE 514  
RICHMOND TX 77469-3108

Date: 09/14/2020

Page: 1

Invoice No. 3000954431	Customer No. 8538079	Contract Acct. No. 10848503-8	Due Date: 10/14/2020
------------------------	----------------------	-------------------------------	----------------------

Item	Description	Qty	Price	Amount
0010	CIAC-Govt. Projects	1	36,170.17 / 1 EA	36,170.17
0020	CIAC-Govt. Projects	1	46,684.65 / 1 EA	46,684.65

Final Invoice: Overhead Distribution:

PO#161080

Standard Utility Agreement- Fort Bend County  
FM 762/Crabb River Road # Rabbs Bayou to South of LCISD Complex  
Fort Bend County

88930965 \$36,170.17  
88931194 \$46,684.65  
TOTAL \$82,854.82

Final Amount: \$\$82,854.82 @ 100% reimbursable

CNP Inquiries: carol.balwant@centerpointenergy.com

Total Amount Due	\$ 82,854.82
------------------	--------------

0040031735976

000300001084850385000082854820000828548280

Keep Upper Portion For Your Records

Please Mail Lower Portion With Your Payment

## REMITTANCE

Please make check payable to:  
CNP Houston Electric, LLC

Invoice Date: 09/14/2020  
Customer No.: 8538079  
Contract Acct No.: 10848503-8  
Invoice No.: 3000954431  
Contact Number: (713) 207-2222

Due Date: 10/14/2020

Amount: \$ 82,854.82

CNP Houston Electric, LLC  
PO Box 61482  
Houston, TX 77208-1482

FORT BEND COUNTY  
301 JACKSON ST STE 514  
RICHMOND TX 77469-3108

0040031735976

000300001084850385000082854820000828548280

CENTERPOINT ENERGY HOUSTON ELECTRIC, LLC  
FORT BEND COUNTY  
FM 762/CRABB RIVER ROAD - RABBS BAYOU to SOUTH of LCISD COMPLEX  
AMENDMENT TO UTILITY AGREEMENT FM 762  
CCSJ NUMBER 1415-03-010; 0543-03-067

**Actual–Estimate Cost Variance**

Overall, the total actual cost increased by \$25,716.44 (from \$57,138.38 to \$82,854.82). This variance was due mainly to contract labor cost not anticipated in the estimate. Labor costs and crew days had to be adjusted, accounting for non-truck access within the easement. Additional premium overtime labor hours were required to complete the project to install/remove primary with bypass charges.

Land and field services not planned or included in the original estimate was also required to complete the relocation.

CenterPoint Energy's estimates are based on scenarios that can reasonably be projected to occur.