



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
- FBC Judge
- FBC Purchasing
- Contractor
- Consultant

Address: 301 Jackson Street Richmond, Texas
77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Clodine Road (17417)

CONTRACTOR:

Triple B Services, LLP
820 Old Atascocita Rd

CHANGE ORDER NUMBER 1

DATE 10/15/2020

PROJECT NUMBER 17417

BID NUMBER 20-056

CONTRACT DATE 03/03/2020

FBC PURCHASE ORDER NO.. 187672

The contract is changed as follows:

Prime Coat, Grout Exist. RCP, Full Depth Pv'mt Repairs, Sidewalk
Bridge, & HDPE Conn. to Storm Sewer

Not valid until signed by Fort Bend County.

The Original (Contract Sum)	\$ 2,156,438.00
The (Contract Sum) Prior to this Change Order was.....	\$ 2,156,438.00
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input type="checkbox"/> unchanged	
by this Change Order in the amount of	\$ 50,884.92
The new (Contract Sum) including this Change Order will be	\$ 2,207,322.92
The Contract Time will be <input type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by.....	0 Days
The Contract End Date as of this Change Order therefore is	
<input type="checkbox"/> changed or <input checked="" type="checkbox"/> unchanged to.....	12/10/2020

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM

FORT BEND COUNTY ENGINEERING

Project Code	17417	Report Run Date	10/29/2020
Project Name	Clodine Road (17417)	Change Order Date	10/15/2020
Contract Number	CN-3	Original Contract Amount	2,156,438.00
Contractor	Triple B Services, LLP	Current Contract Amount	2,156,438.00
Change Order Number	1	Net Change This Order	50,884.92
Short Description	Prime Coat, Grout Exist. RCP, Full Depth Pv'mt Repairs, Sidewalk Bridge, & HDPE Conn. to Storm Sewer	Contract Amount After Change	2,207,322.92

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	No Container					
	85	Prime Coat	GAL	2210.0000	3.75	8,287.50
	86	Grout Existing 30" RCP (Sta. 28+65)	LS	1.0000	7,935.84	7,935.84
	87	Connect 12" HDPE Pipe to 4x2 Box Including Coring, Connections, Bedding, & Manhole Lid. (Sta. 30+17)	LS	1.0000	3,964.20	3,964.20
	88	Sidewalk Bridges (Material Only)	LS	1.0000	8,572.38	8,572.38
	Container Total					28,759.92
Construction	Construction					
	14	REMOVING AND DISPOSING OF EXISTING ASPHALTIC SURFACE AND BASE MATERIAL (ALL DEPTHS)	SY	500.0000	33.75	16,875.00
	47	CEMENT STABILIZED SAND (6" THICK)	SY	500.0000	10.50	5,250.00
	Container Total					22,125.00
	Grand Total					50,884.92