



**INVOICE**  
**11-30-20**

**PO 193577**  
**DMS**  
**REC 559140**

**AGENDA**

**Project:** W.Sycamore Seg 2  
Fort Bend County Project No. 17122x  
Invoice No. 2 HJC Project No. 00120, PO # 193577  
20201130-Invoice-2-00120-HJ 17122x

Dear Mr. Slawinski:  
HJ Consulting, Inc. is pleased to provide you with the invoice for the service rendered for the Preliminary Engineering Design for the above referenced project. The summary of work accomplished is summarized below. Please let me know if I can be of assistance.

	<i>Approved Amount</i>	<i>Total % Complete</i>	<i>Total Earned</i>	<i>Total Previous Invoiced</i>	<i>This Invoice</i>
<b>Title</b>					
PER	\$84,335.00	15%	\$12,650.25	\$4,216.75	\$8,433.50.
Survey	\$34,541.22				
Geotechnical	\$16,260.00				
Signal Warrant Update	\$450.00				
Final Design	\$161,625.00				
<b>Subtotal</b>	\$297,211.22	4.25%	\$12,650.25	\$4,216.75	\$8,433.50
<b>Additional Services</b>					
Survey for Parcel - 14@ <b>\$3345</b>	\$46,830.00				
Construction Phase Services (including Survey)	\$33,953.65				
<b>Subtotal</b>	\$80,783.65				
<b>Total</b>	\$377,994.87	3.35%	\$12,650.25	\$4,216.75	\$8,433.50

I certify this invoice to be true and correct.

Sincerely,

Harish Jajoo, P.E., CFM  
President

**Civil Engineers | Construction Managers**

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479  
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com



Project: 11-30-20  
W. Sycamore Seg 2  
Fort Bend County Project No. 17122x, PO#193577  
Invoice No. 2 HJC Project No. 00120  
20201130-Invoice-2-00120-HJ 17122x

**Progress Report for 11/01/20 – 11/30/20**

Coordination with Survey Consultant  
Coordination with Geotech Consultant  
Researched the private utilities  
Created Utility tables  
Sent Email to private utilities requesting information

---

**Civil Engineers | Construction Managers**

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479  
832-338-3202 (C) | 832-553-3103 (F) | [www.hjconsultinginc.com](http://www.hjconsultinginc.com)