

TEXAS DEPARTMENT OF TRANSPORTATION

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 1

Third Party Funding Notification Sheet

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT, and involves third parties who are providing funding under an Advance Funding Agreement or Donation Agreement.

1. Outside funding provided by:

Fort Bend County

(Outside Entity's Legal Name)

2. Type of outside funding agreement for this change:

Existing Amended New
[Check one]

3. Indicate the type and amount of funding:

Fixed Price (Lump Sum) (Estimated Amount \$5,224.50)

Actual Cost

CCSJ:	<u>0543-02-065</u>
Project:	<u>C 543-2-65</u>
Highway:	<u>FM 359</u>
County:	<u>Fort Bend</u>
District:	<u>12</u>
Contract Number:	<u>054302065</u>

(a) Contract Items (Bid Items): \$5,224.50

(b) E&C*: (a) x $\frac{6.95\%}{\text{enter \%}}$ = \$363.10

TOTAL \$5,587.60

Use as needed:

I hereby acknowledge notification of the modifications covered by this Change Order.

Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

* The percentage (%) for E&C (Engineering and Contingencies) charges varies from project to project depending on the contract amount of the project. Projects with a higher contract amount will have a lower rate of E&C charge. For a specific project, E&C rate (%) can be derived from the cost of "Engineering and Contingencies" in the "Estimated Cost" of the project.

Funding for this Change Order has been arranged:	
_____ TxDOT Representative	_____ Date
Typed/Printed Name: _____	

TEXAS DEPARTMENT OF TRANSPORTATION

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 5

Third Party Funding Notification Sheet

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT, and involves third parties who are providing funding under an Advance Funding Agreement or Donation Agreement.

1. Outside funding provided by:

Fort Bend County

(Outside Entity's Legal Name)

2. Type of outside funding agreement for this change:

Existing Amended New
[Check one]

3. Indicate the type and amount of funding:

Fixed Price (Lump Sum) (Estimated Amount \$20,611.46)

Actual Cost

CCSJ:	<u>0543-02-065</u>
Project:	<u>C 543-2-65</u>
Highway:	<u>FM 359</u>
County:	<u>Fort Bend</u>
District:	<u>12</u>
Contract Number:	<u>054302065</u>

(a) Contract Items (Bid Items):

\$20,611.46

(b) E&C*:

(a) x $\frac{6.95\%}{\text{enter \%}}$ = \$1,432.49

TOTAL

\$22,043.95

Use as needed:

I hereby acknowledge notification of the modifications covered by this Change Order.

Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

* The percentage (%) for E&C (Engineering and Contingencies) charges varies from project to project depending on the contract amount of the project. Projects with a higher contract amount will have a lower rate of E&C charge. For a specific project, E&C rate (%) can be derived from the cost of "Engineering and Contingencies" in the "Estimated Cost" of the project.

Funding for this Change Order has been arranged:	
_____ TxDOT Representative	_____ Date
Typed/Printed Name: _____	

TEXAS DEPARTMENT OF TRANSPORTATION

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER: 8

Third Party Funding Notification Sheet

This form is used when the subject change order involves funding by a source other than TxDOT/U.S. DOT, and involves third parties who are providing funding under an Advance Funding Agreement or Donation Agreement.

1. Outside funding provided by:

Fort Bend County

(Outside Entity's Legal Name)

2. Type of outside funding agreement for this change:

Existing Amended New
[Check one]

3. Indicate the type and amount of funding:

Fixed Price (Lump Sum) (Estimated Amount \$10,756.85)

Actual Cost

CCSJ:	<u>0543-02-065</u>
Project:	<u>C 543-2-65</u>
Highway:	<u>FM 359</u>
County:	<u>Fort Bend</u>
District:	<u>12</u>
Contract Number:	<u>054302065</u>

(a) Contract Items (Bid Items):

\$10,756.85

(b) E&C*:

(a) x $\frac{6.95\%}{\text{enter \%}}$ = \$747.60

TOTAL

\$11,504.45

Use as needed:

I hereby acknowledge notification of the modifications covered by this Change Order.

Date _____

By _____

Typed/Printed Name _____

Typed/Printed Title _____

* The percentage (%) for E&C (Engineering and Contingencies) charges varies from project to project depending on the contract amount of the project. Projects with a higher contract amount will have a lower rate of E&C charge. For a specific project, E&C rate (%) can be derived from the cost of "Engineering and Contingencies" in the "Estimated Cost" of the project.

Funding for this Change Order has been arranged:	
_____ TxDOT Representative	_____ Date
Typed/Printed Name: _____	