

Modification/Change Order No.1
 Bid Number:
 PO #: 195193
 Fort Bend County Drainage District
 EWP – Oyster Creek Channel Bank Stabilization Phase I
 Fort Bend County, Texas
 March 22, 2021

CHANGE ORDER/MODIFICATION NO. 1		Effective Date:	Page 1 of 2
Contract: PO 195193	Dated: 12/16/2019	Project: EWP –Oyster Creek Channel Bank Stabilization Phase I	
Issued By (Contracting Local Organization): Fort Bend County		Issued To (Contractor): Shirley and Sons	
TYPE OF MODIFICATION (check appropriate box below)			
<input checked="" type="checkbox"/>	CHANGE ORDER: Issued pursuant to Article 14.4 the changes set forth below are made by this modification.		
Contract Price	\$ 3,236,222.56	PERFORMANCE TIME: 14 days	
Net Increase in Contract Price:	\$ 60,000.00		
REVISED Contract Price:	\$3,296,222.56		
ATTACHMENTS (If none, so state.):			
This modification is hereby made a part of the contract. Except as provided herein, all terms and conditions of the original contract (as revised) remain unchanged and in full force and effect.			
CONTRACTOR'S RELEASE OF CLAIMS			
In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 3-22-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.			
Recommended By:(print or type name/title of signer)			
Thomas P. Beach, PE M&E Consultants <i>Thomas P. Beach</i>			
Important Note: Contractor IS required to sign this document and return two (2) copies to the issuing office.			
CONTRACTOR (print or type name/title of signer)		Sponsors/Contracting Local Organization	
<i>Ronald Shirley President</i>		Adam Wright <i>Adam Wright</i> Fort Bend County Drainage District	
SIGNATURE (person authorized to sign)	DATE	SIGNATURE (County Judge)	DATE
<i>[Signature]</i>	3-22-21		

Modification/Change Order No.1
 Fort Bend County Drainage District
 EWP – Oyster Creek Phase I Channel Bank Stabilization
 Fort Bend County, Texas
 March 22, 2021
 Contract No: PO 195193

DESCRIPTION OF MODIFICATION/CHANGE ORDER

Pursuant to General Condition, Article 14.4, the contract shall be modified as following.

Site 436 shall be modified as shown on the attached drawings. The trench drain and strip drain shall be install using CS 24 Drainfill's installation and material requirements.

Compensation shall be in accordance with the applicable added items below and measurement shall be in accordance with the contract specified methods. Contractor Quality Control shall be accomplished in accordance with Construction Specification 94 for the added work.

Changes to the Bid Schedule:

Add						
No.	Work or Material	Spec.	Quantity	Units	Unit Price	Amount
22	Added Trench Drain	24	1	LS	\$XXX	\$ 60,000.00

Contract price increase - \$ 60,000.00
 Contract Performance time: - add 14 days

CONTRACTOR'S STATEMENT OF RELEASE

In consideration of the modification agreed to herein as complete equitable adjustment for the Contractors proposal, dated 3-22-2021, the Contractor hereby releases Fort Bend County from any and all liability under this contract for further equitable adjustments attributable to such facts or circumstances concerning the added work for the above added work, including all impacts to the work, overhead and profit.

CERTIFICATE OF INTERESTED PARTIES

FORM 1295

1 of 1

Complete Nos. 1 - 4 and 6 if there are interested parties.
Complete Nos. 1, 2, 3, 5, and 6 if there are no interested parties.

OFFICE USE ONLY CERTIFICATION OF FILING

Certificate Number:
2021-729226

Date Filed:
03/22/2021

Date Acknowledged:

1 Name of business entity filing form, and the city, state and country of the business entity's place of business.

shirley & sons construction co.,inc
Cleveland, TX United States

2 Name of governmental entity or state agency that is a party to the contract for which the form is being filed.

Fort Bend County

3 Provide the identification number used by the governmental entity or state agency to track or identify the contract, and provide a description of the services, goods, or other property to be provided under the contract.

21-019
Mod 1 for Oyster Creek EWP

4	Name of Interested Party	City, State, Country (place of business)	Nature of Interest (check applicable)	
			Controlling	Intermediary

5 Check only if there is NO interested Party.

6 UNSWORN DECLARATION

My name is Ronald Shirley and my date of birth is 1-11-77

My address is 3646 fm 163 Cleveland TX 77327 US
(street) (city) (state) (zip code) (country)

I declare under penalty of perjury that the foregoing is true and correct.

Executed in Liberty County, State of TX on the 22 day of March, 2021.
(month) (year)



Signature of authorized agent of contracting business entity
(Declarant)