



FORT BEND COUNTY, TX  
ATTN: CHRIS DEBAILLON, PE, PTOE  
301 JACKSON STREET  
RICHMOND, TEXAS 77469

Invoice No: 067776306-1120  
Invoice Date: Nov 30, 2020  
Invoice Amount: \$6,382.50  
Project No: 067776306  
Project Name: BEECHNUT

Please send payments to:  
KIMLEY-HORN AND ASSOCIATES, INC.  
P.O. BOX 951640  
DALLAS, TX 75395-1640

Client Reference: PO # 195221  
PROJECT NO: 17410

For Services Rendered through Nov 30, 2020

**COST PLUS MAX**

KHA Ref # 067776306.3-17884052

Description	Contract Value	Amount Billed to Date	Previous Amount Billed	Current Amount Due
RAB DESIGN	10,300.00	6,382.50	0.00	6,382.50
RAB PEER REVIEW	2,500.00	0.00	0.00	0.00
<b>Subtotal</b>	<b>12,800.00</b>	<b>6,382.50</b>	<b>0.00</b>	<b>6,382.50</b>
<b>Total COST PLUS MAX</b>				<b>6,382.50</b>

**Total Invoice: \$6,382.50**

FORT BEND COUNTY, TX  
 ATTN: CHRIS DEBAILLON, PE, PTOE  
 301 JACKSON STREET  
 RICHMOND, TEXAS 77469

Invoice No: 067776306-1120  
 Invoice Date: Nov 30, 2020  
 Project No: 067776306  
 Project Name: BEECHNUT  
 Project Manager: VONAHCEN, JAY

**COST PLUS MAX**

KHA Ref # 067776306.3-17884052

Task	Description	Hrs/Qty	Rate	Current Amount Due
RAB DESIGN	ANALYST	22.5	125.00	2,812.50
	SENIOR PROFESSIONAL I	14.0	255.00	3,570.00
<b>TOTAL RAB DESIGN</b>		<b>36.5</b>		<b>6,382.50</b>
<b>TOTAL LABOR AND EXPENSE DETAIL</b>				<b>6,382.50</b>

*This page is for informational purposes only. Please pay amount shown on cover page.*



**Project Status Report For  
BEECHNUT STREET PEEK AND MASON RAB PEER REVIEW (#17410)**

**Kimley-Horn and Associates, Inc.**

<b>KH Project Number:</b>	067776306
<b>Invoice:</b>	11/30/2020
<b>Client:</b>	Fort Bend County
<b>Client PM:</b>	Chris Debaillon, P.E., PTOE
<b>KH Project Team:</b>	Jay VonAhsen

**Work Completed this Invoice Period:**

- Initial data collection and review of the current roundabout designs
- Roundabout performance checks for the current designs
- Developed revised geometries for both roundabout intersections
- Provided roundabout performance checks for the recommended roundabout designs
- Provided CAD files to the County for the engineer-of-records consideration

**Anticipated Work next Month:**

- N/A

**Upcoming Items Needed from the Client**

- We will await further peer review of the civil drawings and stand by to answer any questions the County or engineer-of-record may have regarding the modified designs.

Recipients: Chris Debaillon (Fort Bend County)