



Fort Bend County
c/o Binkley & Barfield, Inc.
KMineo@binkleybarfield.com

November 26, 2020
Project No: 057000700
Invoice No: 23-0153773

PO 165855 dated 5/22/2018 Ransom Road.
Mobility Bond Project No 17103
Precinct 1. Fund: 2017 Mobility Bonds

Professional Services from October 28, 2020 through November 25, 2020

	Proposed Fee	% Complete	Total Amt Complete	Previously Invoiced	This Invoice
Design, Project Management, & Coordination	219,807.00	95.71%	210,366.54	208,215.20	2,151.34
Drainage Impact Analysis & Drainage Design	57,590.00	90.00%	51,831.00	51,831.00	0.00
Geotechnical Engineering Svcs/Paradigm	20,200.00	100.00%	20,200.00	20,200.00	0.00
Surveying Services/Civil Corp	42,933.00	72.52%	31,133.46	31,133.46	0.00
Bid & Construction Phase Services	17,808.00	Hourly	0.00	0.00	0.00
Add Services					
Roadway Alternative Evaluation	16,020.00	Hourly	16,020.00	16,020.00	0.00
Total	374,358.00		329,551.00	327,399.66	2,151.34
			Total this Invoice		\$2,151.34

Include Progress Report.

Account Recap	
PO Amount	\$ 374,358.00
Total Complete	\$ 329,551.00
Previously Invoiced	\$ 327,399.66
This Invoice	\$ 2,151.34
Remainder	\$ 44,807.00



MONTHLY PROGRESS REPORT

Ransom Road - FBC 2017 Mobility Bond Project No 17103

For Professional Services from October 26, 2020 to November 25, 2020

Date of Report: December 16, 2020

ROADWAY ALTERNATIVE EVALUATION

Activities this period:

- None

Activities anticipated next period:

- None

Outstanding issues:

- No current issues

DESIGN, PROJECT MANAGEMENT & COORDINATION

Activities this period:

- Update easements on plans
- Prepare easement documents

Activities anticipated next period:

- Address final comments
- Prepare bid packages

Outstanding issues:

- No current issues

DRAINAGE IMPACT ANALYSIS & DRAINAGE DESIGN

Activities this period:

- None

Activities anticipated next period:

- None

Outstanding issues:

- No current issues

GEOTECHNICAL ENGINEERING SERVICES

Activities this period:

- None

Activities anticipated next period:

- No planned activities

Outstanding issues:

- No current issues

SURVEYING SERVICES

Activities this period:

- None this period

Activities anticipated next period:

- No activities planned

Outstanding issues:

- No current issues

BID & CONSTRUCTION PHASE SERVICES

Activities this period:

- None this period

Activities anticipated next period:

- No activities planned

Outstanding issues:

- No current issues