

Geotest Engineering, Inc.
Geotechnical Engineers and Materials Testing

5600 Bintliff Drive, Houston, TX 77036
Telephone: (713) 266-0588
Fax: (713) 266-2977

INVOICE

Name: Fort Bend County c/o RPS Infrastructure, Inc
Address: 575 N. Dairy Ashford, Suite 700

City, Zip: Houston Texas 77079
Attention: Mr. Gabriel Odreman
Reference: Paving and Drainage Improvements on Beechnut Road

Invoice No. 27729
Project No. 1150319601
Date: 10-Mar-21
Fee Code: 3196

Authorization: Mr. Gabriel Odreman

TERMS: NET 10 DAYS

Date	Req	Report No(s).	Services Provided	Code	Quantity	Unit	Unit Price	Amount				
02/02/2021	1	24	Technician	10700.00	8.00	Hr.	\$ 60.00	\$ 480.00				
			Technician OT	10701.00	3.00	Hr.	\$ 90.00	\$ 270.00				
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00				
			Nuclear Density Gauge (D6938)	95100.00	1.00	Day	\$ 55.00	\$ 55.00				
			Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.10	Hr.	\$ 180.00	\$ 18.00				
02/04/2021	1	25	Technician	10700.00	4.00	Hr.	\$ 60.00	\$ 240.00				
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00				
			Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.10	Hr.	\$ 180.00	\$ 18.00				
02/05/2021	1	26-28	Technician	10700.00	5.50	Hr.	\$ 60.00	\$ 330.00				
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00				
			Nuclear Density Gauge (D6938)	95100.00	1.00	Day	\$ 55.00	\$ 55.00				
			2	29-30	Extraction/ Gradation (Tex- 210F)	40500.00	1.00	Ea.	\$ 203.00	\$ 203.00		
					HVEEM Stability (Tex - 208F)	40700.00	1.00	Set	\$ 95.00	\$ 95.00		
					Bulk Density - Lab Molded or Core (Tex - 2C)	40800.00	1.00	Set	\$ 54.00	\$ 54.00		
					Molding Specimens (Tex -206F)	41000.00	1.00	Set	\$ 63.00	\$ 63.00		
			4		Maximum Theoretical Specific Gravity (Tex-	41100.00	1.00	Ea.	\$ 91.00	\$ 91.00		
					Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.30	Hr.	\$ 180.00	\$ 54.00		
			02/08/2021	1	31-34	Technician	10700.00	6.00	Hr.	\$ 60.00	\$ 360.00	
Vehicle Charge	15000.00	1.00				Trip	\$ 65.00	\$ 65.00				
Nuclear Density Gauge (D6938)	95100.00	1.00				Day	\$ 55.00	\$ 55.00				
2		Project Manager,P.E.(Rpt.Review/Meeting)				10300.00	0.20	Hr.	\$ 180.00	\$ 36.00		
02/09/2021	1	35-37	Technician	10700.00	8.00	Hr.	\$ 60.00	\$ 480.00				
			Technician OT	10701.00	1.50	Hr.	\$ 90.00	\$ 135.00				
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00				
			Nuclear Density Gauge (D6938)	95100.00	1.00	Day	\$ 55.00	\$ 55.00				
			2	38-38-1	Extraction/ Gradation (Tex- 210F)	40500.00	1.00	Ea.	\$ 203.00	\$ 203.00		
					HVEEM Stability (Tex - 208F)	40700.00	1.00	Set	\$ 95.00	\$ 95.00		
					Bulk Density - Lab Molded or Core (Tex - 2C)	40800.00	1.00	Set	\$ 54.00	\$ 54.00		
					Molding Specimens (Tex -206F)	41000.00	1.00	Set	\$ 63.00	\$ 63.00		
					Maximum Theoretical Specific Gravity (Tex-	41100.00	1.00	Ea.	\$ 91.00	\$ 91.00		
					4		Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.30	Hr.	\$ 180.00	\$ 54.00
			02/10/2021	1	39	Technician	10700.00	3.50	Hr.	\$ 60.00	\$ 210.00	
						Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00	

Invoice No. 27729
 Project No. 1150319601
 Date: 10-Mar-21

Date	Req	Report No(s)	Services Provided	Code	Quantity	Unit	Unit Price	Amount
02/24/2021	2	40	Technician	10700.00	4.00	Hr.	\$ 60.00	\$ 240.00
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00
			Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.10	Hr.	\$ 180.00	\$ 18.00
02/26/2021	1	41-44	Technician	10700.00	8.00	Hr.	\$ 60.00	\$ 480.00
			Technician OT	10701.00	1.50	Hr.	\$ 90.00	\$ 135.00
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00
	2	45	Nuclear Density Gauge (D6938)	95100.00	1.00	Day	\$ 55.00	\$ 55.00
			Extraction/ Gradation (Tex- 210F)	40500.00	1.00	Ea.	\$ 203.00	\$ 203.00
			HVEEM Stability (Tex - 208F)	40700.00	1.00	Set	\$ 95.00	\$ 95.00
			Bulk Density - Lab Molded or Core (Tex - 2C	40800.00	1.00	Set	\$ 54.00	\$ 54.00
			Molding Specimens (Tex -206F)	41000.00	1.00	Set	\$ 63.00	\$ 63.00
			Maximum Theoretical Specific Gravity (Tex-	41100.00	1.00	Ea.	\$ 91.00	\$ 91.00
			Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.30	Hr.	\$ 180.00	\$ 54.00
02/27/2021	1	47	Technician OT	10701.00	8.50	Hr.	\$ 90.00	\$ 765.00
			Vehicle Charge	15000.00	1.00	Trip	\$ 65.00	\$ 65.00
			Nuclear Density Gauge (D6938)	95100.00	1.00	Day	\$ 55.00	\$ 55.00
	2		Project Manager,P.E.(Rpt.Review/Meeting)	10300.00	0.10	Hr.	\$ 180.00	\$ 18.00
TOTAL								\$ 6,828.00

Attachments: Test Reports

Billing Summary

Contract Amount		\$ 105,606.00
Amount of this Invoice	\$ 6,828.00	
Amount Billed Previously	\$ 8,102.00	
Total Billed Project to date		\$ 14,930.00
Amount Remaining in the Contract		\$ 90,676.00
Percent Complete		14.14%