



Mr. Stacy Slawinski, PE
County Engineer
Fort Bend County
Engineering Department
1517 Eugene Heimann Circle
Richmond, TX 77469

May 12, 2021
Project No: 008032
Invoice No: 421061

Fort Bend County
PO#199020
Project Name: 2020 Project Management Services
Project No. 20001x,
Total contract amount \$1,000,000.00

For Professional Services rendered from April 3, 2021 to April 30, 2021:

20201 - Lake Olympia Parkway (17201)

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Edwards, Katlyn	.50	130.00	65.00	
Hurt, Ryan	1.00	130.00	130.00	
Totals	1.50		195.00	
Total Labor				195.00
				\$195.00

20202 - Chimney Rock (17202)

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Edwards, Katlyn	.50	130.00	65.00	
Hurt, Ryan	1.00	130.00	130.00	
Totals	1.50		195.00	
Total Labor				195.00
				\$195.00

20203 - Bates Lane

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	6.00	205.00	1,230.00	
Odreman, Gabriel	6.00	205.00	1,230.00	
Associate Engineer				
Edwards, Katlyn	.50	130.00	65.00	
Hurt, Ryan	7.00	130.00	910.00	
Richardson, Mark	6.00	130.00	780.00	
Totals	25.50		4,215.00	
Total Labor				4,215.00
				\$4,215.00

20204 - Beechnut (17204)

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Edwards, Katlyn	.50	130.00	65.00	
Hurt, Ryan	1.00	130.00	130.00	
Totals	1.50		195.00	
Total Labor				195.00
				\$195.00

20205 - Blueridge Road Widening

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	4.00	205.00	820.00	
Odreman, Gabriel	8.00	205.00	1,640.00	
Associate Engineer				
Hurt, Ryan	9.50	130.00	1,235.00	
Richardson, Mark	5.50	130.00	715.00	
Totals	27.00		4,410.00	
Total Labor				4,410.00
				\$4,410.00

20206 - Sienna Parkway Intersections

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	2.00	205.00	410.00	
Odreman, Gabriel	2.00	205.00	410.00	
Associate Engineer				
Hurt, Ryan	.50	130.00	65.00	
Richardson, Mark	6.50	130.00	845.00	
Totals	11.00		1,730.00	
Total Labor				1,730.00
				\$1,730.00

20207 - Sienna Ranch

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Odreman, Gabriel	2.00	205.00	410.00	
Associate Engineer				
Edwards, Katlyn	.50	130.00	65.00	
Hurt, Ryan	6.00	130.00	780.00	
Richardson, Mark	1.50	130.00	195.00	
Totals	10.00		1,450.00	
Total Labor				1,450.00
				\$1,450.00

20208 - Trammel Fresno

Professional Personnel

	Hours	Rate	Amount
Project Manager			
Odreman, Gabriel	5.00	205.00	1,025.00

Project	008032	Fort Bend County 2020 Mobility Bond		Invoice	421061
Associate Engineer					
Hurt, Ryan		5.00	130.00	650.00	
Richardson, Mark		4.00	130.00	520.00	
Totals		14.00		2,195.00	
Total Labor					2,195.00
					\$2,195.00
20209 - Watts Plantation Road					
Professional Personnel					
		Hours	Rate	Amount	
Project Manager					
Bathe, Cody		4.00	205.00	820.00	
Odreman, Gabriel		7.00	205.00	1,435.00	
Associate Engineer					
Hurt, Ryan		7.00	130.00	910.00	
Richardson, Mark		5.50	130.00	715.00	
Totals		23.50		3,880.00	
Total Labor					3,880.00
					\$3,880.00
20210 - Winkleman & Castlegate Dr					
Professional Personnel					
		Hours	Rate	Amount	
Project Manager					
Bathe, Cody		4.00	205.00	820.00	
Odreman, Gabriel		8.00	205.00	1,640.00	
Associate Engineer					
Hurt, Ryan		8.00	130.00	1,040.00	
Richardson, Mark		8.00	130.00	1,040.00	
Totals		28.00		4,540.00	
Total Labor					4,540.00
					\$4,540.00
20218 - Moore (17218)					
Professional Personnel					
		Hours	Rate	Amount	
Associate Engineer					
Edwards, Katlyn		.50	130.00	65.00	
Hurt, Ryan		.50	130.00	65.00	
Richardson, Mark		1.00	130.00	130.00	
Totals		2.00		260.00	
Total Labor					260.00
					\$260.00
Reimbursable Expenses					
Reimbursable Expenses					
Reim Exp-Mileage				76.72	
Total Reimbursables			1.0 times	76.72	76.72
					\$76.72

Project	008032	Fort Bend County 2020 Mobility Bond	Invoice	421061
Recap:		Current	Previous	To-Date
Total Billings		23,341.72	49,132.50	72,474.22
Contract Amount				1,000,000.00
Balance				927,525.78
			Total Due This Invoice:	\$23,341.72

Remit Payment:
575 N. Dairy Ashford, Suite 700, Houston, Texas, 77079
T: (281) 589-7257 F: (281) 589-7309

Billing Backup

Monday, May 3, 2021

RPS Infrastructure Inc. (Live)

Invoice 421061 Dated 5/12/2021

12:41:02 PM

Professional Personnel

			Hours	Rate	Amount	
Associate Engineer						
9 - Edwards, Katlyn	4/8/2021	helping with scope	.50	130.00	65.00	
9 - Hurt, Ryan	4/9/2021	Writing a details description of the project scopes for the 2020 bond mobility program	1.00	130.00	130.00	
Totals			1.50		195.00	
Total Labor						195.00

\$195.00

Professional Personnel

			Hours	Rate	Amount	
Associate Engineer						
9 - Edwards, Katlyn	4/8/2021	helping with scope	.50	130.00	65.00	
9 - Hurt, Ryan	4/9/2021	Writing a details description of the project scopes for the 2020 bond mobility program	1.00	130.00	130.00	
Totals			1.50		195.00	
Total Labor						195.00

\$195.00

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
6 - Bathe, Cody	4/8/2021	Work on gathering information for utilities coordination meeting for 2020 bond program project	3.00	205.00	615.00	
6 - Bathe, Cody	4/15/2021	Drove a project site to look at utilities long project and gather information for utility meeting	1.00	205.00	205.00	
6 - Bathe, Cody	4/30/2021		2.00	205.00	410.00	
6 - Odreman, Gabriel	4/8/2021	Project finish up for bid	2.00	205.00	410.00	
6 - Odreman, Gabriel	4/9/2021	Scoping communications with consultants	1.00	205.00	205.00	
6 - Odreman, Gabriel	4/12/2021	Scope development for contacting consultants for proposals	1.00	205.00	205.00	
6 - Odreman, Gabriel	4/13/2021	Scope development for contacting consultants for proposals	1.00	205.00	205.00	
6 - Odreman, Gabriel	4/20/2021	Defining scope and contacting consultant to seek fee proposal	1.00	205.00	205.00	
Associate Engineer						
9 - Edwards, Katlyn	4/8/2021		.50	130.00	65.00	

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	421061
	helping prepare scope					
	9 - Hurt, Ryan	4/9/2021	1.00	130.00	130.00	
	Writing a details description of the project scopes for the 2020 bond mobility program					
	9 - Hurt, Ryan	4/12/2021	1.50	130.00	195.00	
	Create a detailed desieption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/14/2021	1.00	130.00	130.00	
	Create a detailed desieption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/15/2021	1.00	130.00	130.00	
	Site visit and Utility review report					
	9 - Hurt, Ryan	4/19/2021	.50	130.00	65.00	
	Updated Ulitiy charge for 2020 bond project					
	9 - Hurt, Ryan	4/26/2021	1.00	130.00	130.00	
	Preparing 2020 bond project exhibits					
	9 - Hurt, Ryan	4/27/2021	1.00	130.00	130.00	
	Preparing 2020 bond project exhibits					
	20 - Richardson, Mark	4/16/2021	1.00	130.00	130.00	
	Scoping and coordination with design engineer to ensure they have correct standards and information					
	20 - Richardson, Mark	4/21/2021	1.00	130.00	130.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	20 - Richardson, Mark	4/22/2021	1.00	130.00	130.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	20 - Richardson, Mark	4/27/2021	2.00	130.00	260.00	
	Utility Exhibits and information for 2020 bond program utility meeting					
	20 - Richardson, Mark	4/30/2021	1.00	130.00	130.00	
	Site visit and scope drafting for 2020 Bond Program					
	Totals		25.50		4,215.00	
	Total Labor					4,215.00
						\$4,215.00

Professional Personnel

			Hours	Rate	Amount	
Associate Engineer						
001175	9 - Edwards, Katlyn	4/8/2021	.50	130.00	65.00	
	helping with scope					
	9 - Hurt, Ryan	4/9/2021	1.00	130.00	130.00	
	Writing a details description of the project scopes for the 2020 bond mobility program					
	Totals		1.50		195.00	
	Total Labor					195.00
						\$195.00

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
	6 - Bathe, Cody	4/15/2021	2.00	205.00	410.00	
	6 - Bathe, Cody	4/30/2021	2.00	205.00	410.00	
	6 - Odreman, Gabriel	4/9/2021	2.00	205.00	410.00	
	Scoping communications with consultants					
	6 - Odreman, Gabriel	4/12/2021	1.00	205.00	205.00	
	cc					
	6 - Odreman, Gabriel	4/13/2021	1.00	205.00	205.00	
	Scope development for contacting consultants for proposals					

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	421061
	6 - Odreman, Gabriel	4/20/2021	1.00	205.00	205.00	
	Defining scope and contacting consultant to seek fee proposal					
	6 - Odreman, Gabriel	4/28/2021	2.00	205.00	410.00	
	Proposal negotiation and document preparation for scope definition					
	6 - Odreman, Gabriel	4/29/2021	1.00	205.00	205.00	
	Proposal negotiation and document preparation for scope definition					
Associate Engineer						
	9 - Hurt, Ryan	4/9/2021	1.00	130.00	130.00	
	Writing a details description of the project scopes for the 2020 bond mobility program					
	9 - Hurt, Ryan	4/12/2021	1.00	130.00	130.00	
	Create a detailed desiption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/13/2021	2.00	130.00	260.00	
	Create a detailed desiption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/14/2021	.50	130.00	65.00	
	Create a detailed desiption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/15/2021	2.00	130.00	260.00	
	Site visit and Utility review report					
	9 - Hurt, Ryan	4/26/2021	2.00	130.00	260.00	
	Preparing 2020 bond project exhibits					
	9 - Hurt, Ryan	4/27/2021	1.00	130.00	130.00	
	Preparing 2020 bond project exhibits					
	20 - Richardson, Mark	4/16/2021	1.00	130.00	130.00	
	Scoping and coordination with design engineer to ensure they have correct standards and information					
	20 - Richardson, Mark	4/22/2021	1.50	130.00	195.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	20 - Richardson, Mark	4/27/2021	2.00	130.00	260.00	
	Utility Exhibits and information for 2020 bond program utility meeting					
	20 - Richardson, Mark	4/30/2021	1.00	130.00	130.00	
	Site visit and scope drafting for 2020 Bond Program					
	Totals		27.00		4,410.00	
	Total Labor					4,410.00
						\$4,410.00
Professional Personnel						
			Hours	Rate	Amount	
Project Manager						
	6 - Bathe, Cody	4/16/2021	2.00	205.00	410.00	
	6 - Odreman, Gabriel	4/22/2021	2.00	205.00	410.00	
	Defining scope and contacting consultant to seek fee proposal					
Associate Engineer						
	9 - Hurt, Ryan	4/9/2021	.50	130.00	65.00	
	Writing a details description of the project scopes for the 2020 bond mobility program					
	20 - Richardson, Mark	4/16/2021	2.00	130.00	260.00	
	Scoping and coordination with design engineer to ensure they have correct standards and information					
	20 - Richardson, Mark	4/22/2021	1.50	130.00	195.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	20 - Richardson, Mark	4/27/2021	2.00	130.00	260.00	
	Utility Exhibits and information for 2020 bond program utility meeting					
	20 - Richardson, Mark	4/30/2021	1.00	130.00	130.00	
	Site visit and scope drafting for 2020 Bond Program					
	Totals		11.00		1,730.00	
	Total Labor					1,730.00

Project	008032	Fort Bend County 2020 Mobility Bond	Invoice	421061
				\$1,730.00

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
	6 - Odreman, Gabriel	4/23/2021	2.00	205.00	410.00	
	Defining scope and contacting consultant to seek fee proposal					
Associate Engineer						
001175	9 - Edwards, Katlyn	4/8/2021	.50	130.00	65.00	
	helping prepare scope					
	9 - Hurt, Ryan	4/9/2021	.50	130.00	65.00	
	.Writing a details description of the project scopes for the 2020 bond mobility program					
	9 - Hurt, Ryan	4/12/2021	1.50	130.00	195.00	
	Create a detailed desiption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/15/2021	1.00	130.00	130.00	
	Site visit and Utility review report					
	9 - Hurt, Ryan	4/26/2021	2.00	130.00	260.00	
	Preparing 2020 bond project exhibits					
	9 - Hurt, Ryan	4/27/2021	1.00	130.00	130.00	
	Preparing 2020 bond project exhibits					
	20 - Richardson, Mark	4/22/2021	1.50	130.00	195.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	Totals		10.00		1,450.00	
	Total Labor					1,450.00
						\$1,450.00

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
6 - Odreman, Gabriel	4/22/2021	2.00	205.00		410.00	
Defining scope and contacting consultant to seek fee proposal						
6 - Odreman, Gabriel	4/27/2021	2.00	205.00		410.00	
Proposal negotiation and document preparation for scope definition						
6 - Odreman, Gabriel	4/28/2021	1.00	205.00		205.00	
Proposal negotiation and document preparation for scope definition						
Associate Engineer						
9 - Hurt, Ryan	4/9/2021	.50	130.00		65.00	
Writing a details description of the project scopes for the 2020 bond mobility program						
9 - Hurt, Ryan	4/13/2021	2.00	130.00		260.00	
Create a detailed desiption for the 2020 bond project scope						
9 - Hurt, Ryan	4/15/2021	1.00	130.00		130.00	
Site visit and Utility review report						
9 - Hurt, Ryan	4/26/2021	1.00	130.00		130.00	
Preparing 2020 bond project exhibits						
9 - Hurt, Ryan	4/27/2021	.50	130.00		65.00	
Preparing 2020 bond project exhibits						
20 - Richardson, Mark	4/16/2021	1.00	130.00		130.00	
Scoping and coordination with design engineer to ensure they have correct standards and information						
20 - Richardson, Mark	4/27/2021	2.00	130.00		260.00	
Utility Exhibits and information for 2020 bond program utility meeting						
20 - Richardson, Mark	4/30/2021	1.00	130.00		130.00	
Site visit and scope drafting for 2020 Bond Program						
Totals		14.00			2,195.00	
Total Labor						2,195.00

Project	008032	Fort Bend County 2020 Mobility Bond	Invoice	421061
				\$2,195.00

Professional Personnel

			Hours	Rate	Amount
Project Manager					
6 - Bathe, Cody	4/15/2021		2.00	205.00	410.00
6 - Bathe, Cody	4/16/2021		2.00	205.00	410.00
6 - Odreman, Gabriel	4/9/2021		2.00	205.00	410.00
Scoping communications with consultants					
6 - Odreman, Gabriel	4/12/2021		1.00	205.00	205.00
Scope development for contacting consultants for proposals					
6 - Odreman, Gabriel	4/13/2021		1.00	205.00	205.00
Scope development for contacting consultants for proposals					
6 - Odreman, Gabriel	4/21/2021		1.00	205.00	205.00
Defining scope and contacting consultant to seek fee proposal					
6 - Odreman, Gabriel	4/27/2021		1.00	205.00	205.00
Proposal negotiation and document preparation for scope definition					
6 - Odreman, Gabriel	4/28/2021		1.00	205.00	205.00
Associate Engineer					
9 - Hurt, Ryan	4/9/2021		.50	130.00	65.00
Writing a details description of the project scopes for the 2020 bond mobility program					
9 - Hurt, Ryan	4/12/2021		1.00	130.00	130.00
Create a detailed desiption for the 2020 bond project scope					
9 - Hurt, Ryan	4/13/2021		2.00	130.00	260.00
Create a detailed desiption for the 2020 bond project scope					
9 - Hurt, Ryan	4/14/2021		.50	130.00	65.00
Create a detailed desiption for the 2020 bond project scope					
9 - Hurt, Ryan	4/15/2021		1.00	130.00	130.00
Site visit and Utility review report					
9 - Hurt, Ryan	4/26/2021		1.00	130.00	130.00
Preparing 2020 bond project exhibits					
9 - Hurt, Ryan	4/27/2021		1.00	130.00	130.00
Preparing 2020 bond project exhibits					
20 - Richardson, Mark	4/16/2021		1.00	130.00	130.00
Scoping and coordination with design engineer to ensure they have correct standards and information					
20 - Richardson, Mark	4/21/2021		1.50	130.00	195.00
Draft of scope, exhibits, and cost estimates for consultant					
20 - Richardson, Mark	4/27/2021		2.00	130.00	260.00
Utility Exhibits and information for 2020 bond program utility meeting					
20 - Richardson, Mark	4/30/2021		1.00	130.00	130.00
Site visit and scope drafting for 2020 Bond Program					
Totals			23.50		3,880.00
Total Labor					3,880.00
					\$3,880.00

Professional Personnel

			Hours	Rate	Amount
Project Manager					
6 - Bathe, Cody	4/15/2021		2.00	205.00	410.00
6 - Bathe, Cody	4/30/2021		2.00	205.00	410.00
6 - Odreman, Gabriel	4/16/2021		4.00	205.00	820.00
Project coordination with Consultant					
6 - Odreman, Gabriel	4/23/2021		2.00	205.00	410.00
Defining scope and contacting consultant to seek fee proposal					

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	421061
Associate Engineer	6 - Odreman, Gabriel	4/26/2021	2.00	205.00	410.00	
	Proposal negotiation and document preparation for scope definition					
	9 - Hurt, Ryan	4/9/2021	.50	130.00	65.00	
	Writing a details description of the project scopes for the 2020 bond mobility program					
	9 - Hurt, Ryan	4/12/2021	2.00	130.00	260.00	
	Create a detailed desieption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/13/2021	2.00	130.00	260.00	
	Create a detailed desieption for the 2020 bond project scope					
	9 - Hurt, Ryan	4/15/2021	2.00	130.00	260.00	
	Site visit and Utility review report					
	9 - Hurt, Ryan	4/26/2021	1.00	130.00	130.00	
	Preparing 2020 bond project exhibits					
	9 - Hurt, Ryan	4/27/2021	.50	130.00	65.00	
	Preparing 2020 bond project exhibits					
	20 - Richardson, Mark	4/14/2021	2.00	130.00	260.00	
	Scoping and coordination with design engineer to ensure they have correct standards and information					
	20 - Richardson, Mark	4/21/2021	3.00	130.00	390.00	
	Draft of scope, exhibits, and cost estimates for consultant					
	20 - Richardson, Mark	4/27/2021	2.00	130.00	260.00	
	Utility Exhibits and information for 2020 bond program utility meeting					
	20 - Richardson, Mark	4/30/2021	1.00	130.00	130.00	
	Site visit and scope drafting for 2020 Bond Program					
	Totals			28.00		4,540.00
Total Labor						4,540.00
						\$4,540.00
Professional Personnel						
			Hours	Rate	Amount	
Associate Engineer						
001175	9 - Edwards, Katlyn	4/8/2021	.50	130.00	65.00	
					helping prepare scope	
	9 - Hurt, Ryan	4/9/2021	.50	130.00	65.00	
					Writing a details description of the project scopes for the 2020 bond mobility program	
	20 - Richardson, Mark	4/15/2021	1.00	130.00	130.00	
					Coordination and negotiation on environmental needs for project from subconsultant	
Totals			2.00		260.00	
Total Labor						260.00
						\$260.00
Reimbursable Expenses						
Reim Exp-Mileage						
EX	000000024685	4/15/2021	Hurt, Ryan / Office to first job site / 40.00 miles @ 0.56		22.40	
EX	000000024695	4/16/2021	Bathe, Cody / Drive to projects for site visits / Drive to project sites for upcoming county utility meeting / 97.00 miles @ 0.56		54.32	
Total Reimbursables			1.0 times		76.72	76.72
						\$76.72

Project	008032	Fort Bend County 2020 Mobility Bond	Invoice	421061
				\$23,341.72
Total this Report				\$23,341.72