



Mr. Stacy Slawinski, PE
County Engineer
Fort Bend County
Engineering Department
1517 Eugene Heimann Circle
Richmond, TX 77469

June 9, 2021
Project No: 008032
Invoice No: 521009

Fort Bend County
PO#199020
Project Name: 2020 Project Management Services
Project No. 20001x,
Total contract amount \$1,000,000.00

For Professional Services rendered from May 1, 2021 to May 28, 2021:

20203 - Bates Lane

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Griffin, Jonathan	1.50	205.00	307.50	
Odreman, Gabriel	4.00	205.00	820.00	
Associate Engineer				
Richardson, Mark	11.50	130.00	1,495.00	
Totals	17.00		2,622.50	
Total Labor				2,622.50
				\$2,622.50

20204 - Beechnut (17204)

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Griffin, Jonathan	3.00	205.00	615.00	
Totals	3.00		615.00	
Total Labor				615.00
				\$615.00

20205 - Blueridge Road Widening

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	2.00	205.00	410.00	
Griffin, Jonathan	3.50	205.00	717.50	
Odreman, Gabriel	7.00	205.00	1,435.00	
Associate Engineer				
Richardson, Mark	10.00	130.00	1,300.00	
Totals	22.50		3,862.50	
Total Labor				3,862.50
				\$3,862.50

20206 - Sienna Parkway Intersections

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Griffin, Jonathan	6.00	205.00	1,230.00	
Odreman, Gabriel	5.00	205.00	1,025.00	
Associate Engineer				
Richardson, Mark	3.00	130.00	390.00	
Totals	14.00		2,645.00	
Total Labor				2,645.00
				\$2,645.00

20207 - Sienna Ranch

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Odreman, Gabriel	5.00	205.00	1,025.00	
Associate Engineer				
Richardson, Mark	11.50	130.00	1,495.00	
Totals	16.50		2,520.00	
Total Labor				2,520.00
				\$2,520.00

20208 - Trammel Fresno

Professional Personnel

	Hours	Rate	Amount	
Senior Project Manager				
Anderson, Jeff	2.00	240.00	480.00	
Project Manager				
Griffin, Jonathan	6.00	205.00	1,230.00	
Odreman, Gabriel	5.00	205.00	1,025.00	
Senior Designer				
Chauhan, Nimesh	4.00	145.00	580.00	
Associate Engineer				
Richardson, Mark	8.00	130.00	1,040.00	
Totals	25.00		4,355.00	
Total Labor				4,355.00
				\$4,355.00

20209 - Watts Plantation Road

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	4.00	205.00	820.00	
Griffin, Jonathan	5.50	205.00	1,127.50	
Odreman, Gabriel	7.00	205.00	1,435.00	
Associate Engineer				
Richardson, Mark	12.50	130.00	1,625.00	
Totals	29.00		5,007.50	
Total Labor				5,007.50
				\$5,007.50

20210 - Winkleman & Castlegate Dr

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	2.00	205.00	410.00	
Griffin, Jonathan	4.50	205.00	922.50	
Odreman, Gabriel	5.00	205.00	1,025.00	
Associate Engineer				
Richardson, Mark	9.00	130.00	1,170.00	
Totals	20.50		3,527.50	
Total Labor				3,527.50
				\$3,527.50

20218 - Moore (17218)

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Richardson, Mark	2.00	130.00	260.00	
Totals	2.00		260.00	
Total Labor				260.00
				\$260.00

Masterworks

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Odreman, Gabriel	2.00	205.00	410.00	
Totals	2.00		410.00	
Total Labor				410.00
				\$410.00

Recap:

	Current	Previous	To-Date	
Total Billings	25,825.00	72,474.22	98,299.22	
Contract Amount			1,000,000.00	
Balance			901,700.78	
		Total Due This Invoice:		\$25,825.00

Remit Payment:
RPS Infrastructure, Inc.
575 N. Dairy Ashford, Suite 700, Houston, Texas, 77079
T: (281) 589-7257

Billing Backup

Thursday, May 27, 2021

RPS Infrastructure Inc. (Live)

Invoice 521009 Dated 6/9/2021

4:50:42 PM

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
6 - Griffin, Jonathan	5/13/2021		1.50	205.00	307.50	
Site Visit						
6 - Odreman, Gabriel	5/3/2021		1.00	205.00	205.00	
Project scoping						
6 - Odreman, Gabriel	5/18/2021		1.00	205.00	205.00	
Project review status for proposals and schedules						
6 - Odreman, Gabriel	5/25/2021		2.00	205.00	410.00	
Fee Proposal review						
Associate Engineer						
20 - Richardson, Mark	5/3/2021		2.00	130.00	260.00	
Coordination with consultant for scope documents and preliminary design						
20 - Richardson, Mark	5/13/2021		1.50	130.00	195.00	
Site visits and design considerations for scoping and negotiations						
20 - Richardson, Mark	5/17/2021		1.50	130.00	195.00	
Coordination with consultant as scope and proposal are finalized						
20 - Richardson, Mark	5/18/2021		1.00	130.00	130.00	
Coordination with City of Stafford for drianage plans for consultant						
20 - Richardson, Mark	5/19/2021		1.00	130.00	130.00	
Review of proposal for services of consultant						
20 - Richardson, Mark	5/25/2021		1.00	130.00	130.00	
Review of draft proposal and comments						
20 - Richardson, Mark	5/27/2021		1.50	130.00	195.00	
Review of draft proposal and comments						
20 - Richardson, Mark	5/28/2021		2.00	130.00	260.00	
Coordination with consultant for final proposal and approval						
Totals			17.00		2,622.50	
Total Labor						2,622.50
						\$2,622.50

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
6 - Griffin, Jonathan	5/18/2021		3.00	205.00	615.00	
Review revised sheets that shift sidewalk to the South						
Totals			3.00		615.00	
Total Labor						615.00
						\$615.00

Professional Personnel

			Hours	Rate	Amount
Project Manager					
6 - Bathe, Cody	5/13/2021		2.00	205.00	410.00
Site visit to go over potential construction conflicts					
6 - Griffin, Jonathan	5/5/2021		2.00	205.00	410.00
Help draft a scope of work for design engineer proposal					
6 - Griffin, Jonathan	5/13/2021		1.50	205.00	307.50
Site Visit					

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	521009
	6 - Odreman, Gabriel	5/6/2021	3.00	205.00	615.00	
	Coordination for proposal					
	6 - Odreman, Gabriel	5/11/2021	2.00	205.00	410.00	
	Project visit					
	6 - Odreman, Gabriel	5/19/2021	1.00	205.00	205.00	
	Project review status for proposals and schedules					
	6 - Odreman, Gabriel	5/27/2021	1.00	205.00	205.00	
	Follow up with consultant for proposal prep					
Associate Engineer						
	20 - Richardson, Mark	5/5/2021	2.00	130.00	260.00	
	Coordination with consultant for scope documents and preliminary design					
	20 - Richardson, Mark	5/13/2021	1.50	130.00	195.00	
	Site visits and design considerations for scoping and negotiations					
	20 - Richardson, Mark	5/17/2021	1.50	130.00	195.00	
	Coordination with consultant as scope and proposal are finalized					
	20 - Richardson, Mark	5/19/2021	1.00	130.00	130.00	
	20 - Richardson, Mark	5/25/2021	1.00	130.00	130.00	
	Review of draft proposal and comments					
	20 - Richardson, Mark	5/27/2021	1.00	130.00	130.00	
	Review of draft proposal and comments					
	20 - Richardson, Mark	5/28/2021	2.00	130.00	260.00	
	Coordination with consultant for final proposal and approval					
	Totals		22.50		3,862.50	
	Total Labor					3,862.50
						\$3,862.50

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
	6 - Griffin, Jonathan	5/20/2021	4.00	205.00	820.00	
	Review 95% Submittal					
	6 - Griffin, Jonathan	5/21/2021	2.00	205.00	410.00	
	Review 95% Submittal					
	6 - Odreman, Gabriel	5/11/2021	2.00	205.00	410.00	
	Project visit					
	6 - Odreman, Gabriel	5/20/2021	1.00	205.00	205.00	
	Project review status for proposals and schedules					
	6 - Odreman, Gabriel	5/27/2021	2.00	205.00	410.00	
	Plans review from LJA 95%					
Associate Engineer						
	20 - Richardson, Mark	5/6/2021	.50	130.00	65.00	
	Coordination with consultant for scope documents and preliminary design					
	20 - Richardson, Mark	5/11/2021	1.50	130.00	195.00	
	Site visits and design considerations for scoping and negotiations					
	20 - Richardson, Mark	5/20/2021	1.00	130.00	130.00	
	Coordination with LJA for intersection improvements					
	Totals		14.00		2,645.00	
	Total Labor					2,645.00
						\$2,645.00

Professional Personnel

			Hours	Rate	Amount
Project Manager					
	6 - Odreman, Gabriel	5/13/2021	1.00	205.00	205.00
	Project visit				

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	521009
	6 - Odreman, Gabriel	5/19/2021	1.00	205.00	205.00	
	Scope planning					
	6 - Odreman, Gabriel	5/21/2021	1.00	205.00	205.00	
	Project review status for proposals and schedules					
	6 - Odreman, Gabriel	5/27/2021	2.00	205.00	410.00	
	Scope draft					
Associate Engineer						
	20 - Richardson, Mark	5/6/2021	1.00	130.00	130.00	
	Coordination with consultant for scope documents and preliminary design					
	20 - Richardson, Mark	5/11/2021	1.50	130.00	195.00	
	Site visits and design considerations for scoping and negotiations					
	20 - Richardson, Mark	5/19/2021	2.00	130.00	260.00	
	Review of scope needs for Sienna Ranch and proposed improvements					
	20 - Richardson, Mark	5/20/2021	2.00	130.00	260.00	
	Scope compilation to send to consultant for safety improvements					
	20 - Richardson, Mark	5/26/2021	3.00	130.00	390.00	
	Scope of services revisions and creation of proposals					
	20 - Richardson, Mark	5/27/2021	2.00	130.00	260.00	
	Review of draft proposal and comments					
	Totals		16.50		2,520.00	
	Total Labor					2,520.00
						\$2,520.00
Professional Personnel						
			Hours	Rate	Amount	
Senior Project Manager						
	30 - Anderson, Jeff	5/19/2021	2.00	240.00	480.00	
Project Manager						
	6 - Griffin, Jonathan	5/4/2021	2.00	205.00	410.00	
	Help draft a scope of work for design engineer proposal					
	6 - Griffin, Jonathan	5/10/2021	1.00	205.00	205.00	
	Call with Berg Oliver					
	6 - Griffin, Jonathan	5/12/2021	2.00	205.00	410.00	
	Develop Program Estimate for Sidewalks					
	6 - Griffin, Jonathan	5/25/2021	1.00	205.00	205.00	
	Meeting for Environmental Contract					
	6 - Odreman, Gabriel	5/13/2021	2.00	205.00	410.00	
	2Project visit					
	6 - Odreman, Gabriel	5/17/2021	1.00	205.00	205.00	
	Project review status for proposals and schedules					
	6 - Odreman, Gabriel	5/25/2021	2.00	205.00	410.00	
	Environmental proposal review					
Senior Designer						
	14 - Chauhan, Nimesh	5/11/2021	3.00	145.00	435.00	
	Exhibits - California St & Evergreen St					
	14 - Chauhan, Nimesh	5/12/2021	1.00	145.00	145.00	
	Exhibits - California St & Evergreen St					
Associate Engineer						
	20 - Richardson, Mark	5/3/2021	1.50	130.00	195.00	
	Compilation of scope documents and coordination with consultant with design files					
	20 - Richardson, Mark	5/17/2021	1.50	130.00	195.00	
	Coordination with consultant as scope and proposal are finalized					
	20 - Richardson, Mark	5/20/2021	1.00	130.00	130.00	
	Review of proposal for services of consultant					
	20 - Richardson, Mark	5/26/2021	2.00	130.00	260.00	
	Scope of services revisions and creation of proposals					

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	521009
	20 - Richardson, Mark	5/27/2021	2.00	130.00	260.00	
	Totals		25.00		4,355.00	
	Total Labor					4,355.00
						\$4,355.00

Professional Personnel

			Hours	Rate	Amount	
Project Manager						
	6 - Bathe, Cody	5/5/2021	2.00	205.00	410.00	
	looked up information regarding pipe lines along the project then contact each pipeline to verify the size of each line					
	6 - Bathe, Cody	5/13/2021	2.00	205.00	410.00	
	Site visit to go over potential construction conflicts					
	6 - Griffin, Jonathan	5/3/2021	2.00	205.00	410.00	
	Help draft a scope of work for design engineer proposal					
	6 - Griffin, Jonathan	5/13/2021	1.50	205.00	307.50	
	Site Visit					
	6 - Griffin, Jonathan	5/27/2021	2.00	205.00	410.00	
	Review Proposal					
	6 - Odreman, Gabriel	5/5/2021	2.00	205.00	410.00	
	Coordination for proposal					
	6 - Odreman, Gabriel	5/13/2021	2.00	205.00	410.00	
	Project visit					
	6 - Odreman, Gabriel	5/18/2021	1.00	205.00	205.00	
	Project review status for proposals and schedules					
	6 - Odreman, Gabriel	5/27/2021	2.00	205.00	410.00	
	Fee proposal review					
Associate Engineer						
	20 - Richardson, Mark	5/4/2021	2.50	130.00	325.00	
	Compilation of scope docs and exhibits and coordination with consultant					
	20 - Richardson, Mark	5/13/2021	1.50	130.00	195.00	
	Site visits and design considerations for scoping and negotiations					
	20 - Richardson, Mark	5/17/2021	1.50	130.00	195.00	
	Coordination with consultant as scope and proposal are finalized					
	20 - Richardson, Mark	5/18/2021	1.00	130.00	130.00	
	Review of scope and utility directives with new information from field visit and coordination needs					
	20 - Richardson, Mark	5/19/2021	1.00	130.00	130.00	
	Review of proposal for services of consultant					
	20 - Richardson, Mark	5/24/2021	1.00	130.00	130.00	
	Review of draft proposal and comments					
	20 - Richardson, Mark	5/25/2021	2.00	130.00	260.00	
	Review of draft proposal and comments					
	20 - Richardson, Mark	5/28/2021	2.00	130.00	260.00	
	Coordination with consultant for final proposal and approval					
	Totals		29.00		5,007.50	
	Total Labor					5,007.50
						\$5,007.50

Professional Personnel

			Hours	Rate	Amount
Project Manager					
	6 - Bathe, Cody	5/13/2021	2.00	205.00	410.00
	Site visit to go over potential construction conflicts				
	6 - Griffin, Jonathan	5/13/2021	1.50	205.00	307.50
	Site Visit				

Project	008032	Fort Bend County 2020 Mobility Bond			Invoice	521009
	6 - Griffin, Jonathan	5/19/2021	2.00	205.00	410.00	
	Review proposal from design consultant and provide comments					
	6 - Griffin, Jonathan	5/21/2021	1.00	205.00	205.00	
	Review proposal from design consultant and provide comments					
	6 - Odreman, Gabriel	5/7/2021	1.00	205.00	205.00	
	Coordination for proposal					
	6 - Odreman, Gabriel	5/19/2021	2.00	205.00	410.00	
	Fee Proposal review					
	6 - Odreman, Gabriel	5/25/2021	2.00	205.00	410.00	
	Fee Proposal review					
Associate Engineer						
	20 - Richardson, Mark	5/3/2021	1.00	130.00	130.00	
	Answering scope clarification questions for consultant					
	20 - Richardson, Mark	5/13/2021	1.50	130.00	195.00	
	Site visits and design considerations for scoping and negotiations					
	20 - Richardson, Mark	5/19/2021	2.50	130.00	325.00	
	Review of propasal and creating draft of comments to send to consultant					
	20 - Richardson, Mark	5/24/2021	1.00	130.00	130.00	
	Review of draft proposal and comments					
	20 - Richardson, Mark	5/25/2021	1.00	130.00	130.00	
	Final comments and coordination with CDGE for updated proposal					
	20 - Richardson, Mark	5/28/2021	2.00	130.00	260.00	
	Coordination with consultant for final proposal and approval					
	Totals		20.50		3,527.50	
	Total Labor					3,527.50
						\$3,527.50
Professional Personnel						
			Hours	Rate	Amount	
Associate Engineer						
	20 - Richardson, Mark	5/13/2021	2.00	130.00	260.00	
	Meeting and preparation for Missouri City meeting about Parcel 7					
	Totals		2.00		260.00	
	Total Labor					260.00
						\$260.00
Professional Personnel						
			Hours	Rate	Amount	
Project Manager						
	6 - Odreman, Gabriel	5/25/2021	2.00	205.00	410.00	
	Items upload and review					
	Totals		2.00		410.00	
	Total Labor					410.00
						\$410.00
						\$25,825.00
	Total this Report					\$25,825.00