



LIPPKE CARTWRIGHT & ROBERTS

CONSULTING ENGINEERS

INVOICE

BILL TO:
Fort Bend County Engineering
c/o Binkley & Barfield
1710 Seamist Dr.
Houston, TX 77008
Attn: Kevin Mineo, PE

July 27, 2021
Invoice # 12437
Project # 404-0005
Terms: Net 30

Fees for Professional Services rendered through 7/31/21

RE: Front Street Extension WA No 1 PO No. 74318

Task	Description	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
03	P.E.R.	\$ 41,855.00	100%	\$ 41,855.00	\$ 41,855.00	\$ -
03	Topo Survey	\$ 17,250.00	100%	\$ 17,250.00	\$ 17,250.00	\$ -
03	Geotechnical	\$ 11,381.00	100%	\$ 11,381.00	\$ 11,381.00	\$ -
03	Signal Warrant Study	\$ 1,330.00	100%	\$ 1,330.00	\$ 1,330.00	\$ -
		<u>\$ 71,816.00</u>		<u>\$ 71,816.00</u>	<u>\$ 71,816.00</u>	<u>\$ -</u>

Extra Work	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
Add'l Professional Engine	\$ 84,400.00	100%	\$ 84,400.00	\$ 84,400.00	\$ -
	<u>\$ 84,400.00</u>		<u>\$ 84,400.00</u>	<u>\$ 84,400.00</u>	<u>\$ -</u>

Amendment to Professional Engineering Services Agreement August 2015

Task	Description	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
3	Survey: Topo & ROW	\$ 24,737.00	100%	\$ 24,737.00	\$ 24,737.00	\$ -
3	Signal Warrant	\$ 4,150.00	100%	\$ 4,150.00	\$ 4,150.00	\$ -
7	Detailed Design	\$ 118,734.00	100%	\$ 118,734.00	\$ 106,860.60	\$ 11,873.40
7	Austin St. Traffic Signal	\$ 22,000.00	100%	\$ 22,000.00	\$ 19,800.00	\$ 2,200.00
10	Construction Phase Services: Road & Utilities	\$ 15,518.00	0%	\$ -	\$ -	\$ -
10	Construction Phase Services: Austin St. Traffic Signal	\$ 4,150.00	0%	\$ -	\$ -	\$ -
		<u>\$ 189,289.00</u>		<u>\$ 169,621.00</u>	<u>\$ 155,547.60</u>	<u>\$ 14,073.40</u>

Second Amendment to Professional Engineering Services Agreement- December 2016

Task	Description	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
7	Detailed Redesign	\$ 24,354.00	100%	\$ 24,354.00	\$ 24,354.00	\$ -
		<u>\$ 24,354.00</u>		<u>\$ 24,354.00</u>	<u>\$ 24,354.00</u>	<u>\$ -</u>

Third Amendment to Professional Engineering Services Agreement- April, 2020

Task	Description	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
7	Additional Redesign	\$69,000.00	100.00%	\$69,000.00	\$69,000.00	\$0.00
7	TxDOT Comments	\$22,338.00	100.00%	\$22,338.00	\$16,753.50	\$5,584.50
10	Const Ph. Svc.	\$5,332.00	0.00%	\$0.00	\$0.00	\$0.00
		<u>\$96,670.00</u>		<u>\$91,338.00</u>	<u>\$85,753.50</u>	<u>\$5,584.50</u>

Fourth Amendment to Professional Engineering Services Agreement- August, 2021

Task	Description	Fee	% Complete	Fee Earned	Prior Billed	Fee Due
7	Add'l TxDOT Comments	\$31,556.50	100.00%	\$31,556.50	\$0.00	\$31,556.50
		<u>\$31,556.50</u>		<u>\$31,556.50</u>	<u>\$0.00</u>	<u>\$31,556.50</u>

Grand Total Fees	\$ 498,085.50	\$ 473,085.50	\$ 51,214.40
-------------------------	----------------------	----------------------	---------------------