

CHANGE ORDER

FORT BEND COUNTY

Address: 301 Jackson Street
Richmond, Texas 77469
Phone: 281-341-8640
Web site: www.fortbendcountytexas.gov

PROJECT:

Bid 21-028 Construction of Water Well at
Daily Park for Fort Bend County

CHANGE ORDER NUMBER 1
DATE 08/18/21
PROJECT NUMBER B21-028
BID NO B21-028
CONTRACT DATE 12/08/20
FBC PURCHASE ORDER NO 198141

CONTRACTOR:

Chaffin Water Well Service
22220 FM 1462
Damon, TX 77430

The contract is changed as follows:

Change Order No. 1, Additional drilling of 60 feet.

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum) \$ 74,500.00

Net change by previously authorized Change Orders \$

The (Contract Sum) Prior to this Change Order was \$

The (Contract Sum) will be ☒ increased or ☐ decreased or ☐ unchanged
by this Change Order in the amount of \$ 3,300.00

The new (Contract Sum) including this Change Order will be \$ 77,800.00

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed or ☒ unchanged to

Authorized:

Fort Bend County
Darren McCarthy, Parks Director
301 Jackson, Richmond, TX 77469

CONTRACTOR
Chaffin Water Well Service
22220 FM 1462, Damon TX 77430

Fort Bend County Judge
Honorable KP George
301 Jackson, Richmond, TX 77469

By: _____
(signature)

DATE: _____

By: 
(signature)

DATE: 08/18/21

By: _____
(signature)

DATE: _____

Chaffin Water Well Service

22220 F. M. 1462

Damon, Texas 77430

979-553-3714 Ph
chaffinww@yahoo.com

Fx 979-553-3715

Invoice

Fort Bend Purchasing Department	August 12, 2021
Job Name: Daily Park 1	Job Location: 4026 Sanders St.
PO #198414	Fulshear, TX
Ph. 281-341-8640	Em. Cheryl.krejci@fortbendcountytexas.gov

For Services Provided:

Change Order

Notes:

Proposed Depth 320 Ft

Actual Depth 380

An adjustment of +\$55/ft has been made for drilling depth more than 320ft.

Construction of Well Guaranteed N/A

Pump Guaranteed N/A

Tank Guaranteed N/A

All Guarantees Limited to Repair or Replacement of Defective Parts

And Not the Cost of Labor for Such Remedy or for Acts of God (lighting, freezing, electrical services).

Please Pay From This Invoice

TOTAL \$ 3,300.00

Thank You for the Opportunity to Work with You!

Lic # 2065

Regulated by Texas Department of Licensing and Regulations, P. O Box 12157, Austin, Texas 78711

512-463-7880

1-800-803-9202

**Fort Bend County Tabulation
Bid 21-028
Construction of Water Well at Daily Park
for Fort Bend County**

**Awarded 12/08/20: Chaffin Water Well Service
Funding: Facilities Parks and Recreation Bond**

Company	Bid Price	Completion Time in Calendar Days
Chaffin Water Well Service Damon, TX	\$74,500.00	120
Ballard Water Well Co LLC Willis, TX	\$135,500.00	90