



Member of the SNC-Lavalin Group

Fort Bend County
Attn: County Auditor
301 Jackson Street
Richmond, TX 77469

Invoice Date: August 26, 2021
Project #: 100056299
Invoice #: 1956217

Purchase Order No. 154994

Project Description: Crabb River Road/FM 762 Utility Coordination and Verification Services299 x28
Invoice Comments:
Invoicing Period: May 01, 2021 to July 31, 2021

Basic Services		Current
Rate Labor		171.00
Total Invoice		171.00
Total Due this Invoice		<u>USD 171.00</u>
Contract Amount:	225,491.17	
Previous Billed:	212,327.61	
Billed to Date	212,498.61	
Contract Balance:	12,992.56	

Remit to:
Atkins North America, Inc
PO Box 409357
Atlanta, GA 30384-9357

Fort Bend County
Crabb Rvr Rd Utility Coord299

Project Number 100056299
Invoice Number 1956217
Date August 26, 2021

Current

Name	Category	Hours	Bill Rate	Total
TASK: A.01.L-Labor				
Moss, Michael C	Sr. Utility Coordinator	1.00	114.00	114.00
Schrader, Daniel J	Sr. Utility Coordinator	0.50	114.00	57.00
TASK TOTAL		1.50		171.00
TOTAL		1.50		171.00

Fort Bend County
Crabb Rvr Rd Utility Coord299

Project Number 100056299
Invoice Number 1956217
Date 26-AUG-21

Task-Employee	Date	Regular	OT	Total
TASK: A.01.L-Labor				
Moss, Michael C	28-JUN-21	0.50	0.00	0.50
	30-JUL-21	0.50	0.00	0.50
SUBTOTAL Moss, Michael C		1.00	0.00	1.00
Schrader, Daniel J	16-JUL-21	0.50	0.00	0.50
SUBTOTAL Schrader, Daniel J		0.50	0.00	0.50
SUBTOTAL TASK		1.50	0.00	1.50
TOTAL		1.50	0.00	1.50

Svatek, Donna

From: Compton, Jarrod L <Jarrod.Compton@atkinsglobal.com>
Sent: Tuesday, August 31, 2021 5:07 PM
To: Svatek, Donna; Stluka, Craig A; ENGINvoices
Cc: Schrader, Daniel; Peterson, Jillian; Moss, Michael C
Subject: RE: Crabb River Road Invoice 33

Donna,

We do not anticipate that this will be our final invoice. We are still working with TxDOT to finalize the reimbursement to the county.

[Jarrod Compton](#) *SIT*

Technical Manager, Right-of-Way and Utility Management
North America
Engineering, Design and Project Management

 2815294264  8175833877



Atkins, member of the SNC-Lavalin Group

200 Westlake Park Blvd, Suite 1100, Houston, Texas 77079



**VISUALIZING THE IMPACTS OF
EXTREME WEATHER EVENTS**

Investing in holistic resilience planning to help
protect integral military facilities.

Read Lawrence Frank's article.

ATKINS

Member of the SNC-Lavalin Group

Company



From: Svatek, Donna <Donna.Svatek@fortbendcountytexas.gov>
Sent: Monday, August 30, 2021 7:06 AM
To: Stluka, Craig A <Craig.Stluka@atkinsglobal.com>; ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Cc: Compton, Jarrod L <Jarrod.Compton@atkinsglobal.com>; Schrader, Daniel <Daniel.Schrader@atkinsglobal.com>;
Peterson, Jillian <Jillian.Peterson@fortbendcountytexas.gov>
Subject: RE: Crabb River Road Invoice 33

Craig,

Following up to see if this will be the final invoice for the Crabb River Road project. Please advise.

Thank you
Donna Svatek
Fort Bend County Engineering