



AGENDA

INVOICE

10-01-21

PO 193577
DMS
REC 598472

Project: W.Sycamore Seg 2
Fort Bend County Project No. 17122x
Invoice No. 11 HJC Project No. 00120, PO # 193577

Dear Mr. Slawinski:

HJ Consulting, Inc. is pleased to provide you with the invoice for the service rendered for the Final Design for the above referenced project. The summary of work accomplished is summarized below. Please let me know if I can be of assistance.

	<i>Approved Amount</i>	<i>Total % Complete</i>	<i>Total Earned</i>	<i>Total Previous Invoiced</i>	<i>This Invoice</i>
Title					
PER	\$84,335.00	95%	\$80,118.25	\$80,118.25	\$0
Survey	\$34,541.22	90%	\$31,087.10	\$31,087.10	\$0
Geotechnical	\$16,260.00	90%	\$14,634.00	\$14,634.00	\$0
Signal Warrant Update	\$450.00	100%	\$450.00	\$450.00	\$0
Final Design	\$161,625.00	50%	\$80,812.50	\$64,650.00	\$16,162.50
Subtotal	\$297,211.22	69.68%	\$207,101.85	\$190,939.35	\$16,162.50
Additional Services					
Survey for Parcel - 14@ \$3345	\$46,830.00				
Construction Phase Services (including Survey)	\$33,953.65				
Subtotal	\$80,783.65				
Total	\$377,994.87	54.79%	\$207,101.85	190,939.35	\$16,162.50

I certify this invoice to be true and correct.

Sincerely,

Harish Jajoo, P.E., CFM
President

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com



Project: 10-1-21
W. Sycamore Seg 2
Fort Bend County Project No. 17122x, P0#193577
Invoice No. 11 HJC Project No. 00120

Progress Report for 09/01/21-09/30/21

Final Design in Progress

1. Prepare and submit preliminary 70% plans to BBI.
 2. Review comments from BBI and begin changes.
 3. Redesign the alignment to be in center of proposed roadway.
 4. Begin redesign of ditches with culverts under driveways and utilize less ditch inlets.
 5. Begin update of hydraulic data based on redesign of ditches.
 6. Begin changes to TCP and detour per comments.
 7. Begin changes to callouts in all sheets per comments.
-

Civil Engineers | Construction Managers

4771 Sweetwater Boulevard, Suite 254, Sugar Land, Texas 77479
832-338-3202 (C) | 832-553-3103 (F) | www.hjconsultinginc.com