

## FORT BEND COUNTY **CHANGE ORDER**

Address:

301 Jackson Street

Phone:

Richmond, Texas 77469 281-341-8640

Web site:

www.fortbendcountytx.gov

PROJECT:	CHANGE ORDER NUMBER .		1
Bid 21-096 Detention Excavation and Fill Work at Daily Park in Precinct 3	II DATE		10/13/2021
	PROJECT NUMBER		B21-096
CONTRACTOR:	BID NO		B21-096
Fort Bend Excavation, Inc.	CONTRACT DATE		8/24/21
9103 Main Street Needville, TX 77461	FBC PURCHASE ORDER NO		203638
The contract is changed as follows: Change Order No. 1, excavate additional 2' in pond by	ottom (7300 ov) and additional algoring (2 core	a)	
onange order No. 1, excavate additional 2 in pond b	ottom (7500 cy) and additional cleaning (2 acres	3)	
Not valid until signed by Fort Bend Coun	ty and Contractor.		
The Original (Contract Sum)		\$	188,776.00
Net change by previously authorized Change Or	ders	\$	NA
The (Contract Sum) Prior to this Change Order	was	\$	188,776.00
The (Contract Sum) will be increased or	decreased or unchanged		
by this Change Order in the amount of		\$	35,550.00
The new (Contract Sum) including this Change	Order will be	\$	224,326.00
The Contract Time will be increased or The Date of Substantial Completion as of this Cl	decreased or unchanged by hange Order therefore is changed or unchanged to	days.	
	Authorized:		
James Knight, Facilities Director Fort Ben	d Excavation Hin Street, Needwitte TX 17461 3	Fort Bend County Judge Honorable KP George 301 Jackson, Richmond, TX 77469	
DATE: 19.14 DATE: 1	/ /	ignature) :	

#### Fort Bend Excavation, Inc.

### **Change Order Request**

Date: October 8, 2021

To: Fort Bend County

Project: Daily Park Location: Fort Bend County

Item	Description	Qty.	Unit	Unit Price	Ext. Price
1	Excavate an additional 2' in pond bottom	7300	cy	\$3.50	
2	Additional Clearing	2	ac	\$5,000.00	\$10,000.00
				Total	\$35,550.00

Phone: (979) 793 3478

Fax: (979) 793-5724

Notes:

Jeff Beltz

Fort Bend Excavation, Inc.

#### Fort Bend County Tabulation Bid 21-096

# Detention Excavation and Fill Work at Daily Park in Precinct 3 for Fort Bend County

Recommended: Fort Bend Excavation, Inc. \$188,776.00 Funding: Precinct 3 Parks Bond

Company	Bid Price	Completion Time in Calendar Days	
Fort Bend Excavation, Inc. Needville, TX	\$188,776.00	60	
Hurtado Construction Company Brookshire, TX	\$218,144.00	30	
AJB Construction, Inc. Katy, TX	\$297,736.58	60	
Green Dream International LLC Erie, PA	\$353,684.02	60	
Brizo Construction, LLC Houston, TX	\$546,943.80	60	
Jay-B & Group Services, LLC Houston, TX	Disqualified: Altered pricing sheet		