

November 22, 2021

Fort Bend County
Attn: Joseph Schwieterman, P.E.
Project Manager
301 Jackson St
Richmond, TX 77469

Project:
Professional Engineering Services for Traffic Signal Design for Cinco Ranch Blvd at Cinco Terrace Dr and Cinco Ranch Blvd at Falcon Landing Blvd; 2020 Mobility Bond Program, Mobility Project No. 20315x; Fort Bend County, TX; Purchase Order #201122

Joseph,

Enclosed is our invoice for the above referenced project covering the October 2021 billing period.

Please let us know if you require additional information.

Sincerely yours,



Charles "Sonny" Smoak Jr., P.E.
Senior Vice President / Houston Office Manager

Enclosures

Fort Bend County
 Engineering Division
 301 Jackson St
 Richmond, TX 77469

Attention: Joseph Schwieterman, P.E.

Project: Professional Engineering Services for Traffic Signal Design for Cinco Ranch Blvd
 at Cinco Terrace Dr and Cinco Ranch Blvd at Falcon Landing Blvd 2020 Mobility
 Bond Program, Mobility Project No. 20315x, Located in Fort Bend County, P.O. No. 201122

Date 11/22/2021
 FBC Proj. # 20315x
 P.O. # 201122
 Invoice # 1075940

Total Allocations for FBC Cinco Ranch Signal Design = \$91,760.00

Invoice covers work performed from 10/1/2021 to 10/31/2021

| ENGINEERING SERVICES: | Budgeted Amount | Authorized Amount | Percent Complete | Amount Earned | Previously Invoiced | Amount Due |
|-----------------------------------|---------------------|----------------------|---------------------|---------------------|------------------------|------------------|
| (1) Survey | \$ 42,470.00 | \$ 42,470.00 | 0.00% | \$ - | \$ - | \$ - |
| (2) Design | \$ 41,310.00 | \$ 41,310.00 | 37.21% | \$ 15,373.50 | \$ 14,458.50 | \$ 915.00 |
| (3) Bid / Construction Phases | \$ 7,980.00 | \$ 7,980.00 | 0.00% | \$ - | \$ - | \$ - |
| Total Engineering Services | \$ 91,760.00 | \$ 91,760.00 | 16.75% | \$ 15,373.50 | \$ 14,458.50 | \$ 915.00 |

I certify this invoice to be true and correct.

Charles "Sonny" Smoak Jr., P.E.
 Sr. Vice President / Houston Office Manager



ED