

FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 03

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** BL FB PKWY STA 899+50 - STA 927+00
At Retaining Walls A, B, C, D, AB, and CD
- 3) **DESCRIPTION OF CHANGE:**
 - 1. Install temporary slopes for protection during the installation of the retaining wall foundation improvements and provide for backfilling after foundation work is completed. The bottom of the foundation improvements are deeper than 5 feet below existing ground and require protection.
 - 2. Corrected the bid item numbers for the two expansion joint items.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
p. 140A

CONTRACTOR: James Construction Group, LLC	Feb 2, 2022
	DATE
Signed <i>Brian Beetle</i> <small>Brian Beetle 20220202</small>	
Printed Name Brian Beetle	
Printed Title Senior Vice President	
Time Ext #: N/A	Days added on this C.O.: N/A
Amount added by this change order: \$125,000.00	

RECOMMENDED FOR EXECUTION:	
<i>Shawn McLawer</i> FBCTRA CONSTRUCTION MANAGER	2-16-2022
	DATE
FBCTRA REPRESENTATIVE	DATE
<i>Bartie Keller</i> FBCTRA REPRESENTATIVE	2/14/22
	DATE
Approved	

Date: 1/31/2022

**FORT BEND COUNTY TOLL ROAD AUTHORITY
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 03**

Item	Code	Description	Unit	Quantity Provided in Original Contract	Total Quantity Including Previous Change Order(s)	Quantity Adjustment by This Change Order	TOTAL CONTRACT QUANTITY AS REVISED BY THIS CHANGE ORDER	Unit Price	Amount Provided in Original Contract	Total Amount as Adjusted by Previous Change Order(s)	TOTAL CONTRACT AMOUNT AS REVISED BY THIS CHANGE ORDER	Amount Adjustment by This Change Order
		FORCE ACCOUNT - FOUNDATION IMPROVEMENT (PROTECTION)										
454	6018	SEALED EXPANSION JOINT (4 IN) (SEJ - M)	LF	0.00	0.00	171.00	171.00	\$108.06	\$0.00	\$0.00	\$125,000.00	\$125,000.00
454	6020	SEALED EXPANSION JOINT (4 IN) (SEJ - B)	LF	0.00	0.00	225.00	225.00	\$77.39	\$0.00	\$0.00	\$17,412.75	\$17,412.75
545	6018	SEALED EXPANSION JOINT (4 IN) (SEJ - M)	LF	171.00	171.00	-171.00	0.00	\$108.06	\$18,478.26	\$18,478.26	\$0.00	-\$18,478.26
545	6020	SEALED EXPANSION JOINT (4 IN) (SEJ - B)	LF	225.00	225.00	-225.00	0.00	\$77.39	\$17,412.75	\$17,412.75	\$0.00	-\$17,412.75

AMOUNT ADDED BY THIS CHANGE ORDER = \$125,000.00