



**BERG+OLIVER ASSOCIATES, INC.**  
Environmental Science & Land Use Consultants

14701 St. Mary's Lane Phone 281.589.0898  
Suite 400 Fax 281.589.0007  
Houston, TX 77079 www.bergoliver.com

March 04, 2022

Invoice No: 202203155

For services through 2/25/2022

**Bill To:**

Stacy Slawinski  
Fort Bend County Engineering Dept.  
301 Jackson Street  
Richmond, TX 77469

**Questions about the invoice?**

Please email  
DHardy@bergoliver.com

**Questions about the payment?**

Please email  
DHardy@bergoliver.com

**Project No: BOA042-10161N Lake Olympia Extention from FM 521 to California St**

PO No. 121766

Professional environmental services to Prepare and Submit an application for a U.S. Army Corps of Engineers Section 404 Clean Water Act Individual Permit and an Hydro-Geomorphic Model (HGM) for Lake Olympia Alignment #2, in Fort Bend County, Texas. The environmental services were authorized by Mr. Stacy Slawinski on behalf of Fort Bend County Engineering Department. The current charges for the environmental services are summarized below.

**T&M Phase: AJD - Approved Jurisdictional Determination**

Professional Services	Billed Hours	Billed Rate	Current Billed
Project Coordinator			
Dunn, Jeffrey	.50	130.00	\$65.00
<i>Subtotal</i>	.50		\$65.00
<b>Total For Phase: AJD</b>			<b>\$65.00</b>

**T&M Phase: IP - Individual Permit**

Professional Services	Billed Hours	Billed Rate	Current Billed
Project Coordinator			
Dunn, Jeffrey	.50	130.00	\$65.00
<i>Subtotal</i>	.50		\$65.00
<b>Total For Phase: IP</b>			<b>\$65.00</b>

**TOTAL AMOUNT DUE \$130.00**

Approved By

Susan Alford

2022.03.  
09  
08:23:36  
-06'00'

OK. AIA.

**Mail checks payable to:**

Berg-Oliver Associates, Inc.

14701 St. Mary's Lane

Suite 400

Houston, TX 77079

**BILLING BACKUP**

Friday, March 4, 2022 11:49:15 AM

**T&M Phase: AJD - Approved Jurisdictional Determination**

Professional Services	Job Title	Billed Hours	Billed Rate	Current Billed
01/18/22				
Jeffrey Dunn	Project Coordinator	0.5000	\$130.0000	\$65.00
call with Corps PM				
Total For Phase: AJD				\$65.00

**T&M Phase: IP - Individual Permit**

Professional Services	Job Title	Billed Hours	Billed Rate	Current Billed
02/23/22				
Jeffrey Dunn	Project Coordinator	0.5000	\$130.0000	\$65.00
project update meeting				
Total For Phase: IP				\$65.00