

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Kavi Consulting, Inc., (hereinafter “Consultant”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on October 26, 2021, (hereinafter “Agreement”) pursuant to SOQ 14-025; and

WHEREAS, the parties desire to amend the Agreement for additional services to be provided and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Consultant an additional eleven thousand four hundred seventy-five dollars and no/100 (\$11,475.00), for the services as described in Consultant’s proposal dated December 29, 2021, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Consultant for Services rendered is hereby increased to an amount not to exceed one hundred eighty-eight thousand four hundred forty dollars and no/100 (\$188,440.00), authorized as follows:
 \$176,965.00 under the Agreement; and
 \$11,475.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. BY ACCEPTANCE OF AGREEMENT, CONSULTANT ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the last party hereto.

FORT BEND COUNTY

KAVI CONSULTING, INC.

KP George, County Judge

Vijaya Rapolu
Authorized Agent – Signature

Date

VIJAYA RAPOLU
Authorized Agent – Printed Name

ATTEST:

President
Title

Laura Richard, County Clerk

03/14/2022
Date

APPROVED:

J. Stacy Slawinski
J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

I:\Marcus\Agreements\Engineering\Sidewalk Improvements\20308\Amend 1 - Pro Eng Svcs.KCI.docx.2/4/2022. 21-Eng-101161-A1

EXHIBIT A

Kavi Consulting, Inc.

December 29, 2021

Mark C. Dessens, PE
Schaumburg & Polk, Inc.
11767 Katy Freeway, Suite 900
Houston, Texas 77079

RE: Amendment to Sidewalk Improvements- Package-1_ Fort Bend County Precinct 3 Mobility Project No.20308

Dear Mr. Dessens:

We thank you for giving an opportunity to provide the proposal for above referenced project.

Following is the list of projects that are included in this package:

- Katy Gaston From Summerset Ridge Lane to 700' South East Sidewalk

Fee for Package-1 for Phase 1&2, and Construction Consulting services for above referenced projects.

Fee:

Preliminary Design (KAVI):	\$4,405.00
Final Design (KAVI):	\$5,670.00
TDLR (ASLG Design Group)	\$1,050.00
Bid&Construction Phase_Time & Materials (KAVI):	\$ 350.00

Total fee for Phase 1, Design Phase and Bid & Construction Phase and Surveying Services for Pacakage-1 is: \$ **11,475.00.**

Please let us know if you need any additional information.

We truly appreciate the opportunity and looking forward to work with you.

Sincerely,

Vijaya Rapolu, P.E.

Vijaya Rapolu, P.E.
Kavi Consulting, Inc.

Encl:

KAVI-LOEs
Scope of Services

1011 Highway 6S, # 307
Houston TX-77077
Ph: 281.772.9643

E-Mail: rapolu.vijaya@kaviconsultinginc.com

Fort Bend County 2020 Mobility Bond Program Fee Estimate Worksheet

Katy Gaston from Summerset Ridge Lane to 700' South East Sidewalk																		
TASK DESCRIPTION	PRINCIPAL	DEPARTMENT MANAGER	SENIOR PROJECT MANAGER	PROJECT MANAGER	SENIOR PROJECT ENGINEER	PROJECT ENGINEER	ASSOCIATE ENGINEER	GIS SPECIALIST	CADD MANAGER	SENIOR DESIGNER	DESIGNER	SENIOR CADD TECHNICIAN	CADD TECHNICIAN	SURVEY CREW CHIEF	SURVEY CREW	CLERICAL	TOTAL HOURS	Task Total
1. Preliminary Design (LS)																		
Determine Potential Conflicts with existing facilities & utilities				1		1											2	\$ 4,405.00
Site Visit				1		1											2	\$ 280.00
Prepare a Construction Cost Estimate		1		1		1										4	7	\$ 655.00
Prepare 30% Plans			1	1		2				3							7	\$ 805.00
Utility Coordination				1		1											2	\$ 280.00
Project Management & Meetings (3 Months Typical)				1		2											5	\$ 745.00
Preliminary Phase Expenses				1		2											5	\$ 570.00
Prepare Letter Report with Applicable exhibits		1		1		4												\$ 790.00
2. Final Design (LS)																		
Plan and Profile Sheets (Roadway, Drainage, Public Utilities)		1		1		3				3							8	\$ 5,670.00
Traffic Control Plan		1		1		2				2							6	\$ 910.00
Temporary Traffic Signal Plans																	0	\$ 730.00
SWPPP Sheets		1				2											6	\$ 730.00
Signing & Pavement Markings				1		1				2							3	\$ 385.00
Detail Sheets						1				1							2	\$ 180.00
Bid Form						1											2	\$ 280.00
Construction Cost Estimate				1		2										2	5	\$ 475.00
Responses to Comments			1	1		2				4							8	\$ 870.00
Project Management & Meetings (2 Months Typical)			1	1		2											4	\$ 570.00
Final Design Phase Expenses				1		2												\$ 570.00
3. Bid & Construction Phase Services (T&M)																		
MANHOUR SUBTOTAL																		
	0	8	5	18	0	32	0	0	0	16	0	0	0	0	0	6	69	
	0%	12%	7%	26%	0%	46%	0%	0%	0%	23%	0%	0%	0%	0%	0%	9%		
LABOR RATE PER HOUR	\$225.00	\$195.00	\$185.00	\$175.00	\$145.00	\$105.00	\$75.00	\$40.00	\$85.00	\$75.00	\$65.00	\$60.00	\$55.00	\$1.00	\$1.00	\$45.00		
	\$0.00	\$1,560.00	\$925.00	\$3,150.00	\$0.00	\$3,360.00	\$0.00	\$0.00	\$0.00	\$1,200.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$270.00		
TOTAL																		
																		\$ 10,425.00



ASLG Design Group
Lauren Griggs - RAS #1547.
Houston, Texas
aslgdesigngroup@gmail.com
Local: (713) 449-9447
<https://aslgdesign.com/>

**Texas Department of Licensing & Regulation (TDLR)
Texas Accessibility Standards 2012 (TAS 2012) Compliance
Plan Review Proposal**

Scope of Work:

Review sidewalk and crosswalk drawings to ensure compliance with TDLR TAS 2012 standards and provide a report of findings.

Schedule:

The plan reviews will be completed within 7-10 business days once payment and all applicable documents have been submitted to Registered Accessibility Specialist #1547. Site inspection is required within the first anniversary of construction completion.

Pricing:

- 20308 Gaston \$175 TDLR project registration + \$375 for review + \$500 for inspection = \$1050
- 20308 Katy Flewellen \$175 TDLR project registration + \$450 for review + \$550 for inspection = \$1175
- 20308 Heritage Bluff Dr. \$175 TDLR project registration + \$400 for review + \$525 for inspection = \$1100
- 20308 Mason \$175 TDLR project registration + \$375 for review + \$500 for inspection = \$1050
- Katy Gaston Sidewalk \$175 TDLR project registration + \$375 for review + \$500 for inspection = \$1050
- Please note, the \$175 project registration fee listed above is paid directly to TDLR. If you'd like to register the project on your own, TDLR's project registration fee is still \$175.00; I've provided a link below to access the online registration below.
 - <http://www.tdlr.texas.gov/TABS>
 - Once the contract is signed and plan review sites are confirmed, we will send you a PayPal link for payment.

***All fees are nonrefundable and must be paid prior to service being performed**

Owner Responsibilities:

The Client shall provide full information about the objectives, schedule, constraints and existing conditions of the Project. The Client shall provide decisions and furnish required information as expeditiously as necessary for the orderly progress of the Project. ASLG Design Group shall be entitled to rely on the accuracy and completeness of the Client's information.

Client Signature

Date

ASLG Owner Signature

Date