



Invoice No. 21-09
Invoice Date April 1, 2022
Job No. 2025-004
Client PO No. 187135

PO 187135
DMS
REC 619303

AGENDA

Fort Bend County Engineering Department
 301 Jackson Street
 Richmond, TX 77469

Attention: Stacy Slawinsky, County Engineer

FOR PROFESSIONAL SERVICES RENDERED : MARCH 1, 2022 THRU MARCH 31, 2022

PROJECT NAME: Fort Bend County 2017 Mobility Bond Program - Roadway Construction

JOB DESCRIPTION: Construction Management and Inspection Services

SUMMARY OF LABOR COSTS

PERSONNEL	CLASSIFICATION	Job	MANHOURS	BILLING RATE	MULTIPLIER	SUBTOTAL
Monte Campbell	Inspector III	Beechnut-17204	122.00	\$ 32.00	2.45	\$ 9,564.80
Monte Campbell-O/T	Inspector III	Beechnut-17204	13.75	\$ 48.00	2.45	\$ 1,617.00
Monte Campbell	Inspector III	Brandt Rd.-17310	0.00	\$ 32.00	2.45	\$ -
Monte Campbell-O/T	Inspector III	Brandt Rd.-17310	0.00	\$ 48.00	2.45	\$ -
Monte Campbell	Inspector III	Old Richmond Rd.-17208	33.25	\$ 32.00	2.45	\$ 2,606.80
Monte Campbell-O/T	Inspector III	Old Richmond Rd.-17208	0.00	\$ 48.00	2.45	\$ -
Monte Campbell	Inspector III	Ransom Rd.-17103	0.00	\$ 32.00	2.45	\$ -
Monte Campbell-O/T	Inspector III	Ransom Rd.-17103	0.00	\$ 48.00	2.45	\$ -
Monte Campbell	Inspector III	Sugarland-Howell-13218x	23.75	\$ 32.00	2.45	\$ 1,862.00
Monte Campbell-O/T	Inspector III	Sugarland-Howell-13218x	0.00	\$ 48.00	2.45	\$ -
CURRENT MONTH LABOR TOTAL:						\$15,650.60

SUMMARY OF EXPENSES

PERSONNEL	EXPENSE CLASSIFICATION	MONTHLY RATE	SUBTOTAL
Monte Campbell	Vehicle allowance	\$ 1,000.00 0.00	\$ 1,000.00
Monte Campbell	Cell phone allowance	\$ 100.00 0.00	\$ 100.00
			\$ -
CURRENT MONTH EXPENSES TOTAL:			\$1,100.00

SUMMARY OF CONTRACT

CONTRACT AMOUNT	INVOICED THIS PERIOD	INVOICED TO DATE	PERCENT TO DATE	REMAINING AMOUNT
\$ 513,456.00	\$16,750.60	\$ 300,253.80	58.48%	\$ 213,202.20

TOTAL DUE THIS INVOICE:

\$16,750.60

PLEASE PAY THIS AMOUNT:

\$16,750.60

ATTACHMENT: Timesheets

Jerry D. Sowell

Jerry D. Sowell
 Principal

Ken Egerton

4/5/2022

Sowells Consulting Engineers

Employee Timesheet

Date Range: Monday, February 28, 2022 - Sunday, March 6, 2022

Generated: Monday, March 7, 2022 11:18 AM

Campbell, Monte

Customer: Job	Task	Mon 2/28	Tue 3/1	Wed 3/2	Thu 3/3	Fri 3/4	Sat 3/5	Sun 3/6	Total
Fort Bend County-Road Way Construction: Beechnut-17204	Construction Inspection-CI	3.75	2.00	2.75	3.50	6.50	—	—	18.50
Fort Bend County-Road Way Construction: Old Richmond Rd.-17208	Construction Inspection-CI	—	—	—	1.50	—	—	—	1.50
Fort Bend County-Road Way Construction: Sugarland-Howell@WKBID Trail Connection-13218x	Construction Inspection-CI	4.75	6.50	5.75	4.50	—	—	—	21.50
Regular		8.50	8.50	8.50	9.50	5.00			40.00
Overtime						1.50			1.50
Doubletime									
Time Off									
Holiday									
Total		8.50	8.50	8.50	9.50	6.50			41.50

Week Total Regular

40.00

Week Total Overtime

1.50

Monte Campbell

x

Campbell, Monte

x

George Abraham

APPROVED

George Abraham, E.I.T

Project Engineer

Sowells Consulting Engineers

Employee Timesheet

Date Range: Monday, March 7, 2022 - Sunday, March 13, 2022

Generated: Monday, March 14, 2022 9:57 AM

Campbell, Monte

Customer: Job	Task	Mon 3/7	Tue 3/8	Wed 3/9	Thu 3/10	Fri 3/11	Sat 3/12	Sun 3/13	Total
Fort Bend County-Road Way Construction: Beechnut-17204	Construction Inspection-CI	12.25	2.25	6.50	5.00	6.25	—	—	32.25
Fort Bend County-Road Way Construction: Old Richmond Rd.-17208	Construction Inspection-CI	—	3.25	1.50	1.50	—	—	—	6.25
Fort Bend County-Road Way Construction: Sugarland-Howell@WKBID Trail Connection-13218x	Construction Inspection-CI	—	—	—	2.50	—	—	—	2.50
Regular		12.25	5.50	8.00	9.00	5.25			40.00
Overtime						1.00			1.00
Doubletime									
Time Off									
Holiday									
Total		12.25	5.50	8.00	9.00	6.25			41.00

Week Total Regular 40.00

Week Total Overtime 1.00

Monte Campbell

x

Campbell, Monte

x *George Abraham*

APPROVED

George Abraham, E.I.T

Program Engineer

Sowells Consulting Engineers

Employee Timesheet

Date Range: Monday, March 14, 2022 - Sunday, March 20, 2022
Generated: Monday, March 21, 2022 1:31 PM

Campbell, Monte

Customer: Job	Task	Mon 3/14	Tue 3/15	Wed 3/16	Thu 3/17	Fri 3/18	Sat 3/19	Sun 3/20	Total
Fort Bend County-Road Way Construction: Beechnut-17204	Construction Inspection-CI	8.25	4.75	3.00	4.50	6.25	6.00	—	32.75
Fort Bend County-Road Way Construction: Old Richmond Rd.-17208	Construction Inspection-CI	2.25	—	5.00	3.75	3.75	—	—	14.75
Fort Bend County-Road Way Construction: Sugarland-Howell@WKBID Trail Connection-13218x	Construction Inspection-CI	—	3.75	—	—	—	—	—	3.75
Regular		10.50	8.50	8.00	8.25	4.75			40.00
Overtime						5.25	6.00		11.25
Doubletime									
Time Off									
Holiday									
Total		10.50	8.50	8.00	8.25	10.00	6.00		51.25

Week Total Regular 40.00
Week Total Overtime 11.25

x *Monte Campbell*

Campbell, Monte

George Abraham
x _____ APPROVED
George Abraham, E.I.T
Project Engineer

Employee Timesheet

Date Range: Monday, March 21, 2022 - Sunday, March 27, 2022

Generated: Monday, March 28, 2022 1:45 PM

Campbell, Monte

Customer: Job	Task	Mon 3/21	Tue 3/22	Wed 3/23	Thu 3/24	Fri 3/25	Sat 3/26	Sun 3/27	Total
Fort Bend County-Road Way Construction: Beechnut-17204	Construction Inspection- CI	3.25	4.75	10.00	8.25	2.75	—	—	29.00
Fort Bend County-Road Way Construction: Old Richmond Rd.-17208	Construction Inspection- CI	2.00	—	—	0.50	1.75	—	—	4.25
Fort Bend County-Road Way Construction: Sugarland- Howell@WKBID Trail Connection-13218x	Construction Inspection- CI	—	—	—	—	0.75	—	—	0.75
Regular		5.25	4.75	10.00	8.75	5.25		34.00	
Overtime									
Doubletime									
Time Off									
Total		5.25	4.75	10.00	8.75	5.25		34.00	

Week Total Regular 34.00

Week Total Overtime 0.00

x *Monte Campbell*

x *George Abraham*
George Abraham, E.I.T.

Campbell, Monte

APPROVED

Employee Timesheet

Date Range: Monday, March 28, 2022 - Thursday, March 31, 2022

Generated: Thursday, March 31, 2022 5:12 PM

Campbell, Monte

Customer: Job	Task	Mon 3/28	Tue 3/29	Wed 3/30	Thu 3/31	Fri 4/1	Sat 4/2	Sun 4/3	Total
Fort Bend County-Road Way Construction: Beechnut-17204	Construction Inspection- CI	7.00	7.00	3.00	10.00	N/A	N/A	N/A	27.00
Fort Bend County-Road Way Construction: Old Richmond Rd.-17208	Construction Inspection- CI	2.75	1.75	2.00	—	N/A	N/A	N/A	6.50
Regular		9.75	8.75	5.00	10.00	N/A	N/A	33.50	
Overtime						N/A	N/A		
Doubletime						N/A	N/A		
Time Off						N/A	N/A		
Total		9.75	8.75	5.00	10.00			33.50	
Week Total Regular									33.50
Daily Overtime									0.00
Weekly Overtime									0.00
Week Total Overtime									0.00
x					<i>Monte Campbell</i>				

Campbell, Monte

Svatek, Donna

From: Bob Baker <bob.baker@aigtechnical.com>
Sent: Monday, April 4, 2022 11:19 AM
To: Eglinton, Sean
Cc: Crawford, Wesley; Svatek, Donna; Harris, Britten; ENGINvoices
Subject: FW: Sowell's Consulting Engineers Inv #21-09 - Ft. Bend County Mobility Bond Program - Roadway Construction Projects - PO #187135
Attachments: Inv 21-09_Mar. 2022.pdf

Sean,
The attached invoice from Sowell's for March 2022 services has been reviewed and is recommended for approval.
Thanks, Bob

Robert E. Baker
Sr. Construction Manager



M: (281) 682-7116 | O: (832) 243-1475
bob.baker@aigtechnical.com

From: Accounting <accounting@sowell's-engr.com>
Sent: Friday, April 1, 2022 10:19 AM
To: Bob Baker <bob.baker@aigtechnical.com>
Cc: Jerry Sowell's <jsowell's@sowell's-engr.com>; Shantele <ssowell's@sowell's-engr.com>; ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Subject: RE: Sowell's Consulting Engineers Inv #21-09 - Ft. Bend County Mobility Bond Program - Roadway Construction Projects - PO #187135

INVOICE ATTACHED...

From: Regina Thompson
Sent: Friday, April 1, 2022 10:16 AM
To: bob.baker@aigtechnical.com
Cc: Jerry Sowell's <jsowell's@sowell's-engr.com>; Shantele <ssowell's@sowell's-engr.com>; ENGINvoices <ENGINvoices@fortbendcountytexas.gov>
Subject: Sowell's Consulting Engineers Inv #21-09 - Ft. Bend County Mobility Bond Program - Roadway Construction Projects - PO #187135

Please see our Inv #21-09 for March, 2022 Construction Management and Inspection Services on the above referenced project. If accepted please forward your approval to **Fort Bend County** on our behalf.

PLEASE ACKNOWLEDGE RECEIPT OF THIS EMAIL.

****NOTE**:**

- Timesheet for week ending 3/6: please do NOT include the 8.50 hours worked on 2/28 (these hours were billed in FEBRUARY)