

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO AGREEMENT FOR
PROFESSIONAL ENGINEERING SERVICES**

THIS AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and IDS Engineering Group (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on May 8, 2018 pursuant to SOQ 14-025, (hereinafter “Agreement”); and

WHEREAS, the parties desire to amend the Agreement to allow Contractor to provide additional Services and extend the Time of Performance under the Agreement.

NOW, THEREFORE, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed eight thousand dollars and no/100 (\$8,000.00) to perform the additional Services, as described in Contractor’s proposal dated March 15, 2022 attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for all Services rendered is hereby increased to an amount not to exceed three hundred eighty-two thousand three hundred fifty-eight dollars and no/100 (\$382,358.00), authorized as follows:

\$374,358.00 under the Agreement; and
\$8,000.00 under this Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.
4. The Time of Performance under the Agreement is hereby extended to end no later than May 31, 2023.
5. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

FORT BEND COUNTY

IDS ENGINEERING GROUP

KP George, County Judge



Authorized Agent – Signature

Date

Travis S. Sellers

Authorized Agent – Printed Name

ATTEST:

Sr. Vice President

Title

Laura Richard, County Clerk

April 4, 2022

Date

APPROVED:

J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor

EXHIBIT A



March 15, 2022

Fort Bend County Engineering
c/o Mr. Kevin Mineo, PE, MBA
Binkley & Barfield Consulting Engineers
1710 Seamist Drive
Houston, Texas 77008

Reference: Additional Services Proposal for Additional Construction Phase Services
Fort Bend County 2017 Mobility Bond Program
Ransom Road, Project No. 17103
IDS Project Number 0570-007-00

Dear Mr. Mineo:

IDS Engineering Group respectfully submits this additional services proposal for additional construction phase services for the above-referenced project.

During construction, the contractor and Program Manager made multiple requests for revised Traffic Control Plans. These requests were based on how the contractor wanted to phase the construction and were not a result of any deficiencies in the original traffic control plans prepared by IDS. Due to the number of revisions to the traffic control plans, IDS expended the budgeted amount for Construction Phase Services. Additional construction phase services are requested in order to provide engineering support for the remaining duration of construction.

Compensation

IDS requests an additional \$8,000 for construction phase services to be billed on a time and materials basis. Services will be invoiced monthly based on the percent of services complete.

We appreciate the opportunity to submit this proposal to you and look forward to working with you on this project. Should you have any questions, please do not hesitate to contact us.

Respectfully submitted,

A handwritten signature in blue ink that reads "Carol D. Harrison".

Carol D. Harrison, P.E., PMP, ENV SP
Senior Project Manager

A handwritten signature in blue ink that reads "Travis S. Sellers".

Travis S. Sellers, P.E., ENV SP
Senior Vice President

\\\\HOUVFS3\\Projects\\0500\\057000700 Ransom Road- FBC 2017 Mobility Projects\\PM\\010 Proposal\\Add Service 2- CPS\\Additional Services Proposal for Ransom Road 3-15-22.docx