



ISO 9001:2008 CERTIFIED
ENGINEERS • PLANNERS • SCIENTISTS • CONSTRUCTION MANAGERS
P.O. Box 791479 • Baltimore, MD 21279-1479

FORT BEND COUNTY ENGINEERING
301 JACKSON STREET
RICHMOND, TX 77469
enginvoicess@fortbendcountutx.gov

Date: May 19, 2022
Project No: 862004187
Invoice No: 855653

Attn: **BOB BAKER**
Bob.baker@aiqtechnical.com

Project Description: CONSTRUCTION ENGINEERING SERVICES - PO# 189341
FORT BEND COUNTY MOBILITY BOND PROGRAM

Professional Services Beginning April 1-30, 2022

Employee Classification	Budget	Hours	Rate	Direct Labor	Multiplier	Prior Billed	Total Billed	Budget Remaining	Current Billing
<i>Lee Shelton</i> Field Engineer	150,800.00	0.00	\$58.00	\$0.00	2.50	\$ 97,005.00	\$ 97,005.00	\$ 53,795.00	\$0.00
<i>David Ambriz</i> Field Engineer	603,200.00	158.00	\$58.00	\$9,164.00	2.50	\$ 249,400.00	\$ 272,310.00	\$ 330,890.00	\$22,910.00
	\$ 754,000.00				2.50	\$ 346,405.00	\$ 369,315.00	\$ 384,685.00	\$22,910.00
Labor Subtotal:									\$22,910.00

Additional Services & Direct Expenses	Budget	Monthly Rate	Prior Billed	Total Billed	Budget Remaining	Current Billing
<u>Description:</u> <i>Lee Shelton</i> Construction Work Truck 4x4	7,500.00	\$1,000.00	\$ 7,500.00	\$ 7,500.00	-	\$0.00
<i>David Ambriz</i> Construction Work Truck 4x4 (w/safety lights & strobes)	22,500.00	\$1,000.00	\$ 11,000.00	\$ 12,000.00	\$ 10,500.00	\$1,000.00
	\$ 30,000.00		\$ 18,500.00	\$ 19,500.00	\$ 10,500.00	\$1,000.00
DE Subtotal:						\$1,000.00
TOTALS: \$ 784,000.00			\$ 364,905.00	\$ 388,815.00	\$ 395,185.00	\$23,910.00

Total this Invoice: \$23,910.00

APPROVED BY:

Susan D. Miller
Vice President

6/1/2022



KCI Technologies
Employee Timecard (OTL503)
Project: 862004187
Expenditure Dates: 04/01/2022 through 04/30/2022

Employee: Ambriz, David
Entry Week: 04/01/2022 - 04/07/2022

TC Status: APPROVED

Project	Task	Hour Type	04/01 04/02 04/03 04/04 04/05 04/06 04/07							Total
			Fri	Sat	Sun	Mon	Tue	Wed	Thu	
862004187 FIELD ENGINEERING CEI SVC	01 FIELD/RESIDENT ENGIN	Regular Hours					8	8	8	24
Employee Total:			0	0	0	0	8	8	8	24

Ambriz, David 04/07/2022 08:59:58 AM

Entered

Jacobs, Peter G 04/07/2022 09:17:19 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862004187
Expenditure Dates: 04/01/2022 through 04/30/2022

Employee: Ambriz, David
Entry Week: 04/08/2022 - 04/14/2022

TC Status: APPROVED

Project	Task	Hour Type	04/08 04/09 04/10 04/11 04/12 04/13 04/14							Total
			Fri	Sat	Sun	Mon	Tue	Wed	Thu	
862004187 FIELD ENGINEERING CEI SVC	01 FIELD/RESIDENT ENGIN	Regular Hours	8	4		8	8	8	8	44
Employee Total:			8	4	0	8	8	8	8	44

Ambriz, David 04/15/2022 08:34:35 AM

Entered

Jacobs, Peter G 04/15/2022 08:54:48 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862004187
Expenditure Dates: 04/01/2022 through 04/30/2022

Employee: Ambriz, David
Entry Week: 04/15/2022 - 04/21/2022

TC Status: APPROVED

Project	Task	Hour Type	04/15 04/16 04/17 04/18 04/19 04/20 04/21							Total
			Fri	Sat	Sun	Mon	Tue	Wed	Thu	
862004187 FIELD ENGINEERING CEI SVC	01 FIELD/RESIDENT ENGIN	Regular Hours	4	2		8	8	8	8	38
Employee Total:			4	2	0	8	8	8	8	38

Ambriz, David 04/21/2022 10:15:28 PM

Entered

Jacobs, Peter G 04/22/2022 09:06:35 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862004187
Expenditure Dates: 04/01/2022 through 04/30/2022

Employee: Ambriz, David
Entry Week: 04/22/2022 - 04/28/2022

TC Status: APPROVED

Project	Task	Hour Type	04/22 04/23 04/24 04/25 04/26 04/27 04/28							Total
			Fri	Sat	Sun	Mon	Tue	Wed	Thu	
862004187 FIELD ENGINEERING CEI SVC	01 FIELD/RESIDENT ENGIN	Regular Hours	8	2		8	6	8	8	40
Employee Total:			8	2	0	8	6	8	8	40

Ambriz, David 04/29/2022 09:07:29 AM

Entered

Jacobs, Peter G 04/29/2022 09:22:47 AM

Approved



KCI Technologies
Employee Timecard (OTL503)
Project: 862004187
Expenditure Dates: 04/01/2022 through 04/30/2022

Employee: Ambriz, David
Entry Week: 04/29/2022 - 05/05/2022

TC Status: APPROVED

Project	Task	Hour Type	04/29 04/30 05/01 05/02 05/03 05/04 05/05							Total
			Fri	Sat	Sun	Mon	Tue	Wed	Thu	
862004187 FIELD ENGINEERING CEI SVC	01 FIELD/RESIDENT ENGIN	Regular Hours	8	4						12
Employee Total:			8	4	0	0	0	0	0	12

Ambriz, David 05/06/2022 09:01:56 AM

Entered

Jacobs, Peter G 05/06/2022 09:21:21 AM

Approved