



PO 184524
DMS
REC 626852

AGENDA

Invoice #	FBC1907-31
Invoice Date	6/2/2022

AIG Technical Services, LLC

Client Name	Fort Bend County Engineering Department Attn: County Engineer
Address	401 Jackson Street, 1st floor Richmond, TX 77469
Project Name	FBC MOBILITY BOND PROGRAM FIELD ENGINEERING SERVICES
SOQ #	14025
PO No.	184524
Notice to Proceed Date	11/06/19
Authorized Amount	\$1,603,848.00

Invoice Details	
Invoice Start Date	05/01/22
Invoice End Date	05/31/22
Previous Invoiced Amount	\$1,374,183.00
Amount of this Invoice	\$62,116.00
Total Invoiced to Date (including this invoice)	\$1,436,299.00
Balance Remaining	\$167,549.00

LABOR COST

Employees	Hours	Rate	Amount
George Abraham - Field Engineer	190	\$150.00	\$28,500.00
Bob Baker - Construction Manager	151	\$216.00	\$32,616.00
LABOR TOTAL	341		\$61,116.00

OTHER COSTS

Description	Unit	Amount
Vehicle Expenses - George Abraham	1	\$1,000.00

Total Invoice Amount		\$62,116.00
-----------------------------	--	--------------------

6/6/2022

FBC MOBILITY BOND PROGRAM - Robert (Bob) Baker

FIELD ENGINEERING SERVICES - PROGRESS REPORT

May 1st to 31st 2022

Project Name	Timesheet Week Ending				Total Hour	Contract Rate	Total
	5/6	5/13	5/20	5/27			
17208 Old Richmond	1	2	2	1	6	\$ 216	\$ 1,296.00
17204_Beechnut	2	2	2	3	9	\$ 216	\$ 1,944.00
13316_Katy Flewellen	2	2	2	2	8	\$ 216	\$ 1,728.00
13207_Lake Olympia	3	2	1	1	7	\$ 216	\$ 1,512.00
17118_Bryan Road	4	6	6	5	21	\$ 216	\$ 4,536.00
17103_Ransom Road	1	3	3	2	9	\$ 216	\$ 1,944.00
17114_Rohan Road	2	1	1		4	\$ 216	\$ 864.00
17119x_Sims Road	1	2	3	3	9	\$ 216	\$ 1,944.00
746_Alice St & S. Post Oak	3	2	1	1	7	\$ 216	\$ 1,512.00
20202_Chimney Rock	1	2	3	1	7	\$ 216	\$ 1,512.00
746_Williams Rd @ FM360	2	1	1	1	5	\$ 216	\$ 1,080.00
17110_Benton Rd	7	4	4	3	18	\$ 216	\$ 3,888.00
X-18_Front Street	1	1	1	1	4	\$ 216	\$ 864.00
13312_Greenbusch Rd	3	5	5	3	16	\$ 216	\$ 3,456.00
17314x_CR at SH99	1	1	2	2	6	\$ 216	\$ 1,296.00
17320x Fry Rd Rt Turn	1	1	1	2	5	\$ 216	\$ 1,080.00
17320x Fry Rd Bridge	1	2	2	1	6	\$ 216	\$ 1,296.00
17404-13 Voss Intersection	1	1		1	3	\$ 216	\$ 648.00
13218x Sugarland Howell	1				1	\$ 216	\$ 216.00
Total Monthly Hours/Cost	38	40	40	33	151	\$ 216	\$ 31,752.00

FBC MOBILITY BOND PROGRAM
Summary of Project Hours
George Abraham
May 1st to 31st 2022

Project Name	Timesheet Week Ending					Total Hours	Contract Rate	Total Cost
	5/6	5/13	5/20	5/27	5/31			
17208_Old Richmond	3.5	2.5	1	1		8	\$ 150.00	\$ 1,200.00
17204_Beechnut	9	6	10	10	1	36	\$ 150.00	\$ 5,400.00
13316_Katy Flewellen	12	17	11	11	3	54	\$ 150.00	\$ 8,100.00
13218x_Sugarland-Howell	2					2	\$ 150.00	\$ 300.00
17324x_Fry Rd-Bridge	3.5	5	5	1.5	0.5	15.5	\$ 150.00	\$ 2,325.00
13312_Greenbusch Rd	14	11	11	12	3	51	\$ 150.00	\$ 7,650.00
17404-13 Voss Intersection	2.5	2.5	1	5	1	12	\$ 150.00	\$ 1,800.00
17314x_CR at SH99	1	2		2	0.5	5.5	\$ 150.00	\$ 825.00
17322x_Pin Oak Rt Turn Ln	1.5	1		1		3.5	\$ 150.00	\$ 525.00
X-18_Front Street				1.5	1	2.5	\$ 150.00	\$ 375.00
Total Monthly Hours/Cost	49	47	39	45	10	190	\$150	\$ 28,500.00

For Office Use Only

Weekly Time Sheet



EMPLOYEE INFORMATION:

Employee Name:

Bob Baker

Employee ID:



WEEK ENDING

Date:

Friday, May 6, 2022

Project Name	4/30	5/1	5/2	5/3	5/4	5/5	5/6	Total	Notes
	Sat	Sun	Mon	Tue	Wed	Thu	Fri		
2203_PeekRd_FBC			1.0			1.0		2.0	
1907_FBC_17208_Old Richmond Rd				1.0				1.0	
1907_FBC_17204_Beechnut				1.0	1.0			2.0	
1907_FBC_13316_Katy Flewellen				1.0	1.0			2.0	
1907_FBC_13207_Lake Olympia					2.0		1.0	3.0	
1907_FBC_17118_Bryan Road				1.0	1.0	1.0	1.0	4.0	
1907_FBC_746_Alice St & S. Post Oak			2.0				1.0	3.0	
1907_FBC_20202_Chimney Rock						1.0		1.0	
1907_FBC_17220x_Ave.E									
1907_FBC_17103_Ransom			1.0					1.0	
1907_FBC_17114_Rohan							2.0	2.0	
1907_FBC_17119x_Sims						1.0		1.0	
1907_FBC_746_Williams Rd@ FM360						2.0		2.0	
1907_FBC_17110_Benton Rd			3.0	1.0	1.0	1.0	1.0	7.0	
1907_FBC_X-18_Front Street				1.0				1.0	
1907_13312 Greenbusch				2.0			1.0	3.0	
1907_FBC_17314x_CR at SH99			1.0					1.0	
1907_17320x Fry Rd Right turn					1.0			1.0	
1907_17324x Fry Rd-Bridge					1.0			1.0	
1907_17404-13 Voss Intersection							1.0	1.0	
1907_13218x Sugarland-Howell						1.0		1.0	
			8.0	8.0	8.0	8.0	8.0	40.0	
TOTAL									40.0

APPROVED:

NOTES:

For Office Use Only

Weekly Time Sheet



EMPLOYEE INFORMATION:

Employee Name:

Bob Baker

Employee ID:



WEEK ENDING

Date:

Friday, May 13, 2022

Project Name	5/7	5/8	5/9	5/10	5/11	5/12	5/13	Total	Notes
	Sat	Sun	Mon	Tue	Wed	Thu	Fri		
1801_ADMIN.OVERHEAD									
1802_GEN.MARKETING									
1804_HOLIDAY									
1805_PTO									
2203_PeekRd_FBC									
1907_FBC_17208_Old Richmond Rd				1.0			1.0	2.0	
1907_FBC_17204_Beechnut				1.0	1.0			2.0	
1907_FBC_13316_Katy Flewellen				1.0	1.0			2.0	
1907_FBC_13207_Lake Olympia			1.0				1.0	2.0	
1907_FBC_17118_Bryan Road			1.0	1.0	2.0	1.0	1.0	6.0	
1907_FBC_746_Alice St & S. Post Oak			1.0				1.0	2.0	
1907_FBC_20202_Chimney Rock				1.0		1.0		2.0	
1907_FBC_17220x_Ave.E									
1907_FBC_17103_Ransom			1.0		1.0	1.0		3.0	
1907_FBC_17114_Rohan							1.0	1.0	
1907_FBC_17119x_Sims				1.0		1.0		2.0	
1907_FBC_746_Williams Rd@ FM360						1.0		1.0	
1907_FBC_17110_Benton Rd			1.0		1.0	1.0	1.0	4.0	
1907_FBC_X-18_Front Street			1.0					1.0	
1907_13312_Greenbusch				2.0	1.0	1.0	1.0	5.0	
1907_FBC_17314x_CR at SH99			1.0					1.0	
1907_17320x_Fry Rd Right turn					1.0			1.0	
1907_17324x_Fry Rd-Bridge			1.0			1.0		2.0	
1907_17404-13_Voss Intersection							1.0	1.0	
1907_13218x_Sugarland-Howell									
			8.0	8.0	8.0	8.0	8.0	40.0	
TOTAL									40.0

APPROVED:

NOTES:

For Office Use Only

Weekly Time Sheet



EMPLOYEE INFORMATION:

Employee Name:

Bob Baker

Employee ID:



WEEK ENDING

Date:

Friday, May 20, 2022

Project Name	5/14	5/15	5/16	5/17	5/18	5/19	5/20	Total	Notes
	Sat	Sun	Mon	Tue	Wed	Thu	Fri		
1907_FBC_17208_Old Richmond Rd				1.0		1.0		2.0	
1907_FBC_17204_Beechnut				1.0	1.0			2.0	
1907_FBC_13316_Katy Flewellen				1.0	1.0			2.0	
1907_FBC_13207_Lake Olympia			1.0					1.0	
1907_FBC_17118_Bryan Road			1.0	1.0	2.0	1.0	1.0	6.0	
1907_FBC_746_Alice St & S. Post Oak			1.0					1.0	
1907_FBC_20202_Chimney Rock				1.0		1.0	1.0	3.0	
1907_FBC_17220x_Ave.E									
1907_FBC_17103_Ransom			1.0		1.0	1.0		3.0	
1907_FBC_17114_Rohan							1.0	1.0	
1907_FBC_17119x_Sims				2.0		1.0		3.0	
1907_FBC_746_Williams Rd@ FM360						1.0		1.0	
1907_FBC_17110_Benton Rd			1.0		1.0	1.0	1.0	4.0	
1907_FBC_X-18_Front Street			1.0					1.0	
1907_13312 Greenbusch				2.0	1.0	1.0	1.0	5.0	
1907_FBC_17314x_CR at SH99			1.0			1.0		2.0	
1907_17320x Fry Rd Right turn					1.0			1.0	
1907_17324x Fry Rd-Bridge			1.0			1.0		2.0	
1907_17404-13 Voss Intersection									
1907_13218x Sugarland-Howell									
			8.0	9.0	8.0	10.0	5.0	40.0	
TOTAL									40.0

APPROVED:

NOTES:

For Office Use Only

Weekly Time Sheet



EMPLOYEE INFORMATION:

Employee Name:

Bob Baker

Employee ID:



WEEK ENDING

Date:

Friday, May 27, 2022

Project Name	5/21 Sat	5/22 Sun	5/23 Mon	5/24 Tue	5/25 Wed	5/26 Thu	5/27 Fri	Total	Notes
1805_PTO						5.0	2.0	7.0	
2203_PeekRd_FBC									
1907_FBC_17208_Old Richmond Rd				1.0				1.0	
1907_FBC_17204_Beechnut				1.0	1.0	1.0		3.0	
1907_FBC_13316_Katy Flewellen				1.0	1.0			2.0	
1907_FBC_13207_Lake Olympia			1.0					1.0	
1907_FBC_17118_Bryan Road			1.0	1.0	2.0	1.0		5.0	
1907_FBC_746_Alice St & S. Post Oak			1.0					1.0	
1907_FBC_20202_Chimney Rock				1.0				1.0	
1907_FBC_17220x_Ave.E									
1907_FBC_17103_Ransom			1.0		1.0			2.0	
1907_FBC_17114_Rohan									
1907_FBC_17119x_Sims			1.0	2.0				3.0	
1907_FBC_746_Williams Rd@ FM360					1.0			1.0	
1907_FBC_17110_Benton Rd			1.0	1.0	1.0			3.0	
1907_FBC_X-18_Front Street			1.0					1.0	
1907_13312 Greenbusch			1.0	1.0	1.0			3.0	
1907_FBC_17314x_CR at SH99			1.0	1.0				2.0	
1907_17320x Fry Rd Right turn					1.0	1.0		2.0	
1907_17324x Fry Rd-Bridge			1.0					1.0	
1907_17404-13 Voss Intersection					1.0			1.0	
1907_13218x Sugarland-Howell									
			10.0	10.0	10.0	8.0	2.0	40.0	
TOTAL									40.0

APPROVED:

NOTES:

Weekly Time Sheet



Employee ID:

WEEK ENDING

Friday, May 6, 2022

APPROVED:

NOTES:

Weekly Time Sheet



NOTES:

Weekly Time Sheet



Employee ID:

WEEK ENDING

Friday, May 20, 2022

APPROVED:

NOTES:

Weekly Time Sheet



Employee ID:

WEEK ENDING

Friday, May 27, 2022

APPROVED:

NOTES:

Weekly Time Sheet



Employee ID:

WEEK ENDING

Friday, June 3, 2022

APPROVED:

NOTES: