



Invoice #	FBC2203-1
Invoice Date	6/2/2022

AIG Technical Services, LLC

Client Name	Fort Bend County Engineering Department Attn: County Auditor
Address	301 Jackson Street, 4th floor Richmond, TX 77469
Project Name	Construction management services for Peek Road Bridge Repair over Willow Fork of Buffalo Bayou Project under 2020 Mobility Bond Project No. BR20301x
SOQ #	14-025
PO No.	210416
Notice to Proceed Date	03/17/22
Authorized Amount	\$54,540.00

Invoice Details	
Invoice Start Date	05/01/22
Invoice End Date	05/31/22
Previous Invoiced Amount	
Amount of this Invoice	\$5,182.00
Total Invoiced to Date (including this invoice)	\$5,182.00
Balance Remaining	\$49,358.00

LABOR COST

Employees	Hours	Rate	Amount
George Abraham - Field Engineer	25	\$150.00	\$3,750.00
Bob Baker - Construction Manager	2	\$216.00	\$432.00
LABOR TOTAL	27		\$4,182.00

OTHER COSTS

Description	Unit	Amount
Vehicle Expenses	1	\$1,000.00

Total Invoice Amount		\$5,182.00
-----------------------------	--	-------------------

FBC MOBILITY BOND PROGRAM - Robert (Bob) Baker

FIELD ENGINEERING SERVICES - PROGRESS REPORT

May 1st to 31st 2022

Project Name	Timesheet Week Ending				Total Hour	Contract Rate	Total
	5/6	5/13	5/20	5/27			
2203_Peek Rd	2				2	\$ 216	\$ 432.00
Total Monthly Hours/Cost	2	0	0	0	2	\$ 216	\$ 432.00

FBC MOBILITY BOND PROGRAM
Summary of Project Hours
George Abraham
May 1st to 31st 2022

Project Name	Timesheet Week Ending					Total Hours	Contract Rate	Total Cost
	5/6	5/13	5/20	5/27	5/31			
2203_Peek Rd	1	5	11	5	3	25	\$ 150.00	\$ 3,750.00
Total Monthly Hours/Cost	1	5	11	5	3	25	\$150	\$ 3,750.00

For Office Use Only

Weekly Time Sheet



EMPLOYEE INFORMATION:

Employee Name:

Employee ID:

Bob Baker

WEEK ENDING

Date:

Friday, May 6, 2022

Project Name	4/30	5/1	5/2	5/3	5/4	5/5	5/6	Total	Notes
	Sat	Sun	Mon	Tue	Wed	Thu	Fri		
2203_PeekRd_FBC			1.0			1.0		2.0	
1907_FBC_17208_Old Richmond Rd				1.0				1.0	
1907_FBC_17204_Beechnut				1.0	1.0			2.0	
1907_FBC_13316_Katy Flewellen				1.0	1.0			2.0	
1907_FBC_13207_Lake Olympia					2.0		1.0	3.0	
1907_FBC_17118_Bryan Road				1.0	1.0	1.0	1.0	4.0	
1907_FBC_746_Alice St & S. Post Oak			2.0				1.0	3.0	
1907_FBC_20202_Chimney Rock						1.0		1.0	
1907_FBC_17220x_Ave.E									
1907_FBC_17103_Ransom			1.0					1.0	
1907_FBC_17114_Rohan							2.0	2.0	
1907_FBC_17119x_Sims						1.0		1.0	
1907_FBC_746_Williams Rd@ FM360						2.0		2.0	
1907_FBC_17110_Benton Rd			3.0	1.0	1.0	1.0	1.0	7.0	
1907_FBC_X-18_Front Street				1.0				1.0	
1907_13312_Greenbusch				2.0			1.0	3.0	
1907_FBC_17314x_CR at SH99			1.0					1.0	
1907_17320x Fry Rd Right turn					1.0			1.0	
1907_17324x Fry Rd-Bridge					1.0			1.0	
1907_17404-13 Voss Intersection							1.0	1.0	
1907_13218x Sugarland-Howell						1.0		1.0	
			8.0	8.0	8.0	8.0	8.0	40.0	
TOTAL									40.0

APPROVED:

NOTES:

