



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas 77469

**Phone:** 281-633-7500

**Web site:** www.FortBendCountyTx.gov

PROJECT:

Bamore Road Segment 2 (17105)

CONTRACTOR:

Texas Sterling Construction Co  
20810 FERNBUSH LANE

The contract is changed as follows:

Excavation Quantities, Add Prime Coat, & Storm Sewer Revisions

CHANGE ORDER NUMBER .... 1

DATE ..... 07/28/2022

PROJECT NUMBER ..... 17105

BID NUMBER ..... 22-055

CONTRACT DATE ..... 03/22/2022

FBC PURCHASE ORDER NO.. 211362

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 4,381,246.70

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 4,381,246.70

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 191,250.50

The new (**Contract Sum**) including this Change Order will be \$ 4,572,497.20

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 12/14/2022

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

DATE: \_\_\_\_\_



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

---



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17105	<b>Report Run Date</b>	08/05/2022
<b>Project Name</b>	Bamore Road Segment 2 (17105)	<b>Change Order Date</b>	07/28/2022
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	4,381,246.70
<b>Contractor</b>	Texas Sterling Construction Co	<b>Current Contract Amount</b>	4,381,246.70
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	191,250.50
<b>Short Description</b>	Excavation Quantities, Add Prime Coat, & Storm Sewer Revisions	<b>Contract Amount After Change</b>	4,572,497.20

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
No Container	<b>No Container</b>					
	87	Prime Coat (0.25 Gal/SY)	GAL	1850.0000	5.83	10
	<b>Container Total</b>					10
Default	<b>Default</b>					
	4	Roadway Excavation Including 3" Topsoil	CY	5701.7000	30.00	171
	29	Detention Basin Excavation	CY	973.0000	18.00	17
	32	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (24")	LF	135.0000	125.00	16
	36	Reinforced Concrete Pipe, C76, Class III, Rubber Gasket (equivalent 24") Arch 18" X 28-1/2"	LF	-135.0000	185.00	-24
	<b>Container Total</b>					180
	<b>Grand Total</b>					191



# CHANGE ORDER FORM

## FORT BEND COUNTY ENGINEERING

---