

STATE OF TEXAS                   §  
   §  
COUNTY OF FORT BEND       §

**SECOND AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL ENGINEERING SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Aguirre & Fields, LP, (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Engineering Services on March 22, 2016, (hereinafter “Agreement”) pursuant to SOQ 14-025, as amended by document executed on April 28, 2018, (hereinafter “Amendment”); and

WHEREAS, the parties desire to further amend the Agreement for additional services to be provided, extend the time of performance, and increase the total Maximum Compensation under the Agreement for the completion of such additional services.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional twenty-five thousand dollars and no/100 (\$25,000.00), for the services as described in Contractor’s proposal professional engineering services dated July 22, 2022, attached hereto as Exhibit “A” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for Services rendered is hereby increased to an amount not to exceed nine hundred twenty-two thousand one hundred thirty dollars and 75/100 (\$922,130.75), authorized as follows:  

\$684,751.00 under the Agreement;  
\$212,379.75 under the Amendment; and  
\$25,000.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and any subsequently executed amendment exceed the Maximum Compensation without written agreement executed by both parties.
4. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS


WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN  
TRAFFICKING LAWS.

Except as provided herein, all terms and conditions of the Agreement and  
subsequent amendments shall remain unchanged.

FORT BEND COUNTY

AGUIRRE & FIELDS, LP  
Aguirre, LLC - General Partner

DocuSigned by:



\_\_\_\_\_  
KP George, County Judge

\_\_\_\_\_  
Authorized Agent – Signature

\_\_\_\_\_  
Date

\_\_\_\_\_  
Oscar R. Aguirre, P.E.  
Authorized Agent – Printed Name

ATTEST:

\_\_\_\_\_  
President  
Title

\_\_\_\_\_  
Laura Richard, County Clerk

\_\_\_\_\_  
August 12, 2022  
Date

APPROVED:



\_\_\_\_\_  
J. Stacy Slawinski, P.E., County Engineer

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$\_\_\_\_\_ to  
accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

# EXHIBIT A



July 22, 2022

Mark C. Dessens, P.E.  
Schaumburg & Polk, Inc.  
11767 Katy Freeway, Suite 900  
Houston, TX 77079

Re: Greenbusch Road Paving & Drainage Improvements  
Ensley Hollow Dr. to 300 ft. North of Westheimer Pkwy  
Project No. 13312

Dear Mr. Dessens:

Please accept this letter as our formal request for an amendment to the construction phase services budget for the captioned project. The original allocation of \$37,000 was distributed to what ultimately became two separate projects (Phases I and II), and in the execution of several tasks that we and the surveyor of record have performed since the start of Phase II construction. These include but are not limited to:

- An investigation of and exhibits for a retaining wall encroachment,
- a sight distance analysis and exhibit,
- the preparation of a KMZ file,
- responding to third party requests for drainage and sanitary sewer data, and
- the design and drawing revisions for approximately 1700 LF of sidewalk.

Thus, the original allocation has been expended and the project is still in construction. Based on the work remaining, we estimate an additional \$25,000.00 will be sufficient for us to complete our services. We hereby request an amendment in this amount.

If you have any questions or require any additional information regarding this request, please do not hesitate to contact me.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Daniel P. Simeone', written over a light blue horizontal line.

Daniel P. Simeone, P.E., ENV SP