



**CHANGE ORDER FORM  
FORT BEND COUNTY ENGINEERING**

- Distribution:
- FBC Engineering
  - FBC Judge
  - FBC Purchasing
  - Contractor
  - Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

**PROJECT:**  
Cinco Ranch Turn Lanes at SH 99 (17314x)  
**CONTRACTOR:**  
Main Lane Industries LTD  
14115 LUTHE RD

CHANGE ORDER NUMBER .... 1  
DATE ..... 08/22/2022  
PROJECT NUMBER ..... 17314x  
BID NUMBER ..... 21-101  
CONTRACT DATE ..... 10/26/2021  
FBC PURCHASE ORDER NO.. 206347

The contract is changed as follows:  
Adjust existing bid item quantities and add new bid items necessary to complete the project

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 695,817.50  
Net change by previously authorized Change Orders \$ 0.00  
The (**Contract Sum**) Prior to this Change Order was \$ 695,817.50  
The (**Contract Sum**) will be  increased or  decreased or  unchanged by  
this Change Order in the amount of \$ 85,905.43  
The new (**Contract Sum**) including this Change Order will be \$ 781,722.93  
The Contract Time will be  increased or  decreased or  unchanged by 0 Days  
The Contract End Date as of this Change Order therefore is  changed or  unchanged to 10/10/2022

Authorized:  
Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_  
(Signature)  
DATE: \_\_\_\_\_



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

---



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

<b>Project Code</b>	17314x	<b>Report Run Date</b>	08/26/2022
<b>Project Name</b>	Cinco Ranch Turn Lanes at SH 99 (17314x)	<b>Change Order Date</b>	08/22/2022
<b>Contract Number</b>	CN-1	<b>Original Contract Amount</b>	695,817.50
<b>Contractor</b>	Main Lane Industries LTD	<b>Current Contract Amount</b>	695,817.50
<b>Change Order Number</b>	1	<b>Net Change This Order</b>	85,905.43
<b>Short Description</b>	Adjust existing bid item quantities and add new bid items necessary to complete the project	<b>Contract Amount After Change</b>	781,722.93

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>Construction</b>					
	1	Roadway Excavation	CY	50.0000	20.00	1,000.00
	44	PED DETECT PUSH BUTTON (APS)	EA	12.0000	1,500.00	18,000.00
	72	Temp Traffic Signals	LS	1.0000	57,250.23	57,250.23
	75	Cement Stabilized Sand subgrade for Driveways	TON	90.0000	107.28	9,655.20
	<b>Container Total</b>					85,905.43
	<b>Grand Total</b>					85,905.43



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

---