



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Voss Road Intersections (17404-13)

CONTRACTOR:

MetroCity LLC

17410 County Road 127

The contract is changed as follows:

Adjusting existing bid items quantities

CHANGE ORDER NUMBER 1

DATE 09/02/2022

PROJECT NUMBER 17404-13

BID NUMBER B22-033

CONTRACT DATE 01/04/2022

FBC PURCHASE ORDER NO.. 207941

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 355,441.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 355,441.00

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 86,384.47

The new (**Contract Sum**) including this Change Order will be \$ 441,825.47

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 121 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 10/10/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	17404-13	Report Run Date	09/22/2022
Project Name	Voss Road Intersections (17404-13)	Change Order Date	09/02/2022
Contract Number	CN-1	Original Contract Amount	355,441.00
Contractor	MetroCity LLC	Current Contract Amount	355,441.00
Change Order Number	1	Net Change This Order	86,384.47
Short Description	Adjusting existing bid items quantities	Contract Amount After Change	441,825.47

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	4	TRAFFIC CONTROL	MONTHS	3.0000	2,170.00	6,510.00
	6	REMOVING CONC (PAV)	SY	74.0500	19.00	1,406.95
	16	ROADWAY EXCAVATION	CY	16.1000	42.00	676.20
	17	HOT MIX ASPHALTIC CONCRETE BASE COURSE (BLACK BASE) (8" DEPTH)	TON	20.0000	92.00	1,840.00
	24	CUT & RESTORING PAV	SY	361.5200	166.00	60,012.32
	36	SWPPP INSPECTION AND MAINTENANCE (MIN. BID - \$6000)	MONTHS	3.0000	3,432.00	10,296.00
	37	TRENCH SAFETY SYSTEM (5 TO 10 FEET)	LF	13.0000	9.00	117.00
	38	REINFORCED CONCRETE PIPE (CLASS III) (24 IN)	LF	42.0000	66.00	2,772.00
	40	TYPE "C" INLET	EA	1.0000	2,754.00	2,754.00
Container Total						86,384.47
Grand Total						86,384.47