



LoneStar Program Controls Group, LLC.  
803 Haven Point Loop, New Braunfels, Texas 78132  
Vendor #: 35341  
346-857-8982

August 5, 2022  
Invoice No: CM0003-1

FORT BEND COUNTY AUDITOR  
301 JACKSON  
RICHMOND, TX 77469

Invoice Total: \$ 26,050.00  
Project Manager Brian Davidson

Project CM0003 Fort Bend County Field Engineering Services

**Project: 20004x PO Number: 215183**  
**Professional Services through July 31, 2022**

Phase	001	Field Engineering			
Task	0001	Hours	Rate	Amount	
Field Engineer					
Buskey, Brett		167.00	150.00	\$	25,050.00
Totals		167.00		\$	25,050.00
<b>Total Labor</b>		167.00			<b>25,050.00</b>
<b>Billing Limits</b>		<b>Current</b>	<b>Prior</b>	<b>To-Date</b>	
Total Billings		\$ 25,050.00	\$ -	\$	25,050.00
Limit				\$	467,100.00
Remaining				\$	442,050.00
<b>Total this Task</b>					<b>\$25,050.00</b>

Phase	003	Reimbursable Expenses			
		Amount			
6/30/2022 Vehicle Allowance				\$	1,000.00
<b>Total</b>					<b>\$ 1,000.00</b>

Billing Limits	Current	Prior	To-Date		
Total Billings	\$ 1,000.00	\$ -	\$	1,000.00	
Limit			\$	18,000.00	
Remaining			\$	17,000.00	
<b>Total this Phase</b>					<b>\$1,000.00</b>
<b>Total this Invoice</b>					<b>\$26,050.00</b>

Billings to Date	Current	Prior	Total Allowed	Remaining
Labor	\$ 25,050.00	\$ -	467,100.00	\$ 442,050.00
Expense	\$ 1,000.00	\$ -	18,000.00	\$ 17,000.00
<b>Totals</b>	<b>\$ 26,050.00</b>	<b>\$ -</b>	<b>485,100.00</b>	<b>\$ 459,050.00</b>

**Lonestar Program Controls Group, LLC**  
**Time cost by employee or vendor for Fort Bend County's Fort Bend County Mobility Bond Program**  
 July 1, 2022 to July 31, 2022

	Employee	Activity Date	Product/Service	Memo/Description	Duration	Billable
<b>Brett Buskey</b>	Brett Buskey	07/01/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/05/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/06/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/07/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/08/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/11/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/12/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	9	Yes
	Brett Buskey	07/13/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	10	Yes
	Brett Buskey	07/14/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	9	Yes
	Brett Buskey	07/15/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	10	Yes
	Brett Buskey	07/18/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	5	Yes
	Brett Buskey	07/19/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	6	Yes
	Brett Buskey	07/20/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	5	Yes
	Brett Buskey	07/21/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	7	Yes
	Brett Buskey	07/22/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	7	Yes
	Brett Buskey	07/25/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	9	Yes
	Brett Buskey	07/26/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	12	Yes
	Brett Buskey	07/27/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	8	Yes
	Brett Buskey	07/28/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	10	Yes
	Brett Buskey	07/29/2022	Fort Bend County Mobility Bond Program:Fort Bend County - Engineering	Fort Bend County - Engineering	12	Yes
<b>Total for Brett Buskey</b>					<b>167</b>	
<b>Total</b>					<b>167</b>	

Weekly Timesheet

Brett Buskey 6/26/2022 to 7/2/2022

TOTAL HOURS  
43:00

#	DETAILS	SUN 26	MON 27	TUE 28	WED 29	THU 30	FRI 1	SAT 2	TOTAL
1	Lonestar Program Control Lonestar Program Controls Group-SH 1461 Construction Project Engineer SH 146 Spencer to Red Bluff <input checked="" type="checkbox"/> Billable (hr) 151.85			2:00		1:00			hrs 3:00 Rate \$455.55
2	Fort Bend County-Fort Ben Fort Bend County Mobility Bond Program Fort Bend County - Engineering <input checked="" type="checkbox"/> Billable (hr) 150.00		8:00	8:00	8:00	8:00	8:00		hrs 40:00 Rate \$6,000.00
3	Choose a client or project Choose the service worked on Description <input checked="" type="checkbox"/> Billable (hr) 151.85								
<b>TOTAL</b>			8:00	10:00	8:00	9:00	8:00		43:00

Add lines Clear all lines

Privacy

Cancel

Copy last timesheet

Save Save and new

Weekly Timesheet

Brett Buskey 7/3/2022 to 7/9/2022

TOTAL HOURS  
44:00

#	DETAILS	SUN 3	MON 4	TUE 5	WED 6	THU 7	FRI 8	SAT 9	TOTAL
1	Fort Bend County Fort Be Fort Bend County Mobility Bond Program Fort Bend County - Engineering <input checked="" type="checkbox"/> Billable (hr) 150.00			8:00	8:00	8:00	8:00		hrs 32:00 Rate \$4,800.00
2	Lonestar Program Control Lonestar Program Controls Group:SH 146 Construction Project Engineer SH 146 Spencer to Red Bluff <input checked="" type="checkbox"/> Billable (hr) 151.85			2:00			2:00		hrs 4:00 Rate \$607.40
3	Lonestar Program Control LPCG Internal Charge Codes:Holiday:Holic Holiday <input type="checkbox"/> Billable (hr)		8:00						hrs 8:00
<b>TOTAL</b>			8:00	10:00	8:00	8:00	10:00		44:00

Add lines Clear all lines

Privacy

Cancel

Copy last timesheet

Save Save and new

Weekly Timesheet

Brett Buskey 7/10/2022 to 7/16/2022

TOTAL HOURS 51:00

#	DETAILS	SUN 10	MON 11	TUE 12	WED 13	THU 14	FRI 15	SAT 16	TOTAL
1	Fort Bend County-Fort Be Fort Bend County Mobility Band Program Fort Bend County - Engineering <input checked="" type="checkbox"/> Billable (hr) 150.00		8:00	9:00	10:00	9:00	10:00		hrs 46.00 \$4,900.00
2	Lonestar Program Control Lonestar Program Controls Group:SH 146 Construction Project Engineer SH 146 Spencer to Red Bluff <input checked="" type="checkbox"/> Billable (hr) 151.85		1:00			2:00	2:00		hrs 5.00 \$759.25
3	Choose a client or project Choose the service worked on Description <input checked="" type="checkbox"/> Billable (hr) 151.85								
TOTAL			9:00	9:00	10:00	11:00	12:00		51:00

Add lines Clear all lines

Privacy

Cancel

Copy last timesheet

Save Save and new

Weekly Timesheet

Brett Buskey 7/17/2022 to 7/23/2022

TOTAL HOURS  
40:00

#	DETAILS	SUN 17	MON 18	TUE 19	WED 20	THU 21	FRI 22	SAT 23	TOTAL
1	Fort Bend County Fort Be Fort Bend County Mobility Bond Program Fort Bend County - Engineering <input checked="" type="checkbox"/> Billable (hr) 150.00		5:00	6:00	5:00	7:00	7:00		hrs 30:00 Rate \$4,500.00
2	Lonestar Program Control Lonestar Program Controls Group:SH 146 Construction Project Engineer SH 146 Spencer to Red Bluff <input checked="" type="checkbox"/> Billable (hr) 151.85			1:00		1:00			hrs 2:00 Rate \$303.70
3	Lonestar Program Control LPCG Internal Charge Codes:General Ove Sick leave / Project pursuit write ups <input type="checkbox"/> Billable (hr)		3:00	1:00	3:00		1:00		hrs 8:00
<b>TOTAL</b>			8:00	8:00	8:00	8:00	8:00		40:00

Add lines Clear all lines

Privacy

Cancel

Copy last timesheet

Save Save and new

Weekly Timesheet

Brett Buskey 7/24/2022 to 7/30/2022

TOTAL HOURS  
53:00

#	DETAILS	SUN 24	MON 25	TUE 26	WED 27	THU 28	FRI 29	SAT 30	TOTAL
1	Fort Bend County Fort Be Fort Bend County Mobility Band Program Fort Bend County - Engineering <input checked="" type="checkbox"/> Billable (hr) 150.00		9:00	12:00	8:00	10:00	12:00		hrs 51:00 Rate \$7,650.00
2	Lonestar Program Control Lonestar Program Controls Group SH 146 Construction Project Engineer SH 146 Spencer to Red Bluff <input checked="" type="checkbox"/> Billable (hr) 151.85					2:00			hrs 2:00 Rate \$303.70
3	Choose a client or project Choose the service worked on Description <input checked="" type="checkbox"/> Billable (hr) 151.85								
TOTAL			9:00	12:00	8:00	12:00	12:00		53:00

Add lines Clear all lines

Privacy

Cancel

Copy last timesheet

Save Save and new