



CHARLES D. GOODEN CONSULTING ENGINEERS, INC.

2320 Holmes Road, Suite A
Houston, Texas 77051-1014
(713) 660-6905 Fax (713) 660-8817
cdgce@goodenengineers.com
www.goodenengineers.com

September 22, 2022

J. Stacy Slawinski, P.E. – County Engineer
Fort Bend County, Texas
301 Jackson Street
Richmond, TX 77469

RE: Invoice No. 2022100-02 for Fort Bend County Mobility Program Project 20210
Winkleman Road and Castle Gate Drive
Purchase Order 213932

ATTN: Gabriel Odreman, P.E.
Program Manager – RPS

Mr. Slawinski:

Charles D. Gooden Consulting Engineers, Incorporated (CDGCE) is pleased to submit this invoice for the above-referenced project. Notice-to-Proceed was received on June 8, 2022.

CDGCE delivered a draft preliminary engineering report on September 6, 2022. Our next milestone is to present the report to the County.

Do not hesitate to contact our office should you need further information related to this invoice.

Sincerely,

Charles D. Gooden Consulting Engineers, Incorporated
Texas Board of Professional Engineers Firm 4176

Charles D. Gooden, Jr.
Chief Operating Officer

INVOICE

Bill to:
Fort Bend County Engineering Department
ATTN: J. Stacy Slawinski, P.E. - County Engineer
301 Jackson Street
Richmond, TX 77469

Invoice #: **2022100-02** | Date: **September 22, 2022**
 Project: **Winkleman and Castle Gate**
 Owner: **Fort Bend County**
 Purchase Order No: **213932**
 Fort Bend County Project No: **20210**
 Program Manager: **RPS Group - Gabriel Odreman, P.E., PMP**
 Period of Service: **August 1, 2022 - September 6, 2022**
 Total Budget: **\$68,518.00**

Phase	Billing Method	Budget Amount	Percent Complete to Date	Total to Date	Previously Invoiced	Amount Due
Study Phase Engineering and Design	Lump Sum	\$ 14,938.00	90.0%	\$ 13,444.20	\$ 2,987.60	\$ 10,456.60
Study Phase Topographic Survey	Lump Sum	\$ 11,500.00	50.0%	\$ 5,750.00	\$ 5,750.00	\$ -
Study Phase Geotechnical Subsurface Investigation	Lump Sum	\$ 9,931.00	51.8%	\$ 5,141.00	\$ 5,141.00	\$ -
Study Phase Expenses	Lump Sum	\$ 1,000.00	0.0%	\$ -	\$ -	\$ -
Final Design Engineering and Design	Lump Sum	\$ 23,384.00	0.0%	\$ -	\$ -	\$ -
Final Design Expenses	Lump Sum	\$ 1,000.00	0.0%	\$ -	\$ -	\$ -
Bid and Construction Phase	Time & Materials	\$ 6,765.00	0.0%	\$ -	\$ -	\$ -
Totals		\$ 68,518.00	35.52%	\$ 24,335.20	\$ 13,878.60	\$ 10,456.60

Total Amount Due This Invoice \$ 10,456.60

Budget Summary

Total Budget	\$ 68,518.00
Total Invoiced To Date	\$ 24,335.20
Percent Budget Remaining	64.48%
Budget Remaining	\$ 44,182.80

I certify that the services represented by this invoice are true and correct and have been rendered in accordance with the terms of this contract.



Charles D. Gooden, Jr.
 Chief Operating Officer



FORT BEND COUNTY, TEXAS PURCHASE ORDER

P.O. NUMBER: 213932

PAGE #: Page 1 of 1

P.O. DATE: 6/16/2022

DELIVERY BY: 6/16/2022

BUYER: Brooke A Lindemann

VENDOR: 28033

CHARLES D. GOODEN CONSULTING
ENGINEERS, INCORPORATED
2320 HOLMES ROAD STE. A
HOUSTON TX 77051-1014
CHARLES D. GOODEN, JR

SHIP TO: ENGINEERING
301 JACKSON STREET 4th FLOOR
RICHMOND TX 77469

BILL TO: COUNTY AUDITOR
301 JACKSON
RICHMOND, TX 77469

Deliveries must be made to the address and suite number listed above

The contents of this section are required by Texas Law and are included by County regardless of content.

Agreement to Not Boycott Israel Chapter 2270 Texas Government Code: By acceptance of purchase order, Contractor verifies Contractor does not boycott Israel and will not boycott Israel during the term of this Contract.

Texas Government Code Section 2251.152 Acknowledgment: By acceptance of purchase order, Contractor represents pursuant to Section 2252.152 of the Texas Government Code, that Contractor is not listed on the website of the Comptroller of the State of Texas concerning the listing of companies that are identified under Section 806.051, Section 807.051 or Section 2253.153.

Human Trafficking: By acceptance of Contract, Contractor acknowledges that Fort Bend County is opposed to human trafficking and that NO County funds will be used in support of services or activities that violate human trafficking laws.

DESCRIPTION	QUANTITY	UNIT COST	EXTEND COST
1 WINKLEMAN& CSTLE GATE Engineering services for Winkl	68,518 EA	\$1.00	\$68,518.00

Engineering services for Winkleman & Castle Gate Proj 20210

Approved in CC on 6.7.2022 for a total contract amount not to exceed \$68,518

Time of performance through 12/31/2026

GRAND TOTAL: \$68,518.00