



INVOICE

REMIT TO: Binkley & Barfield, Inc.
1710 Seamist Drive
Houston, TX 77008

September 8, 2022
Project No: 2000000463.000.1
Invoice No: 53899

Project Manager: Kevin Mineo
Contract Number: 17005x

Authorization Number: PO 195220
Client Project Number:
Total Contract Value: 410,000.00

Stacy Slawinski
Assistant County Engineer - Projects
Fort Bend County
301 Jackson Street
Richmond, TX 77469

Project Description: 2017 FBC Tip Projects

Project 2000000463.000.1 2017 FBC Tip Projects

Professional Services from August 1, 2022 to August 31, 2022

Phase 0400 Project Management

Professional Personnel

	Hours	Rate	Amount	
Sr. Project Manager (Eng. VI)				
Mineo, Kevin	27.00	258.00	6,966.00	
Voiles, Paul	2.00	258.00	516.00	
Project Manager (Eng. V)				
Jacobson, Zachary	54.00	200.00	10,800.00	
E.I.T. II				
Keil, Matthew	10.00	129.00	1,290.00	
Sr. Project Engineer				
Brimley, Bradford	2.50	168.00	420.00	
Totals	95.50		19,992.00	
Total Labor				19,992.00

Billing Limits

	Current	Prior	To-Date
Total Billings	19,992.00	301,233.61	321,225.61
Limit			410,000.00
Remaining			88,774.39

Total this Phase: \$19,992.00

TOTAL DUE THIS INVOICE: \$19,992.00

	Current	Prior	Total
Billings to Date	19,992.00	301,233.61	321,225.61

Billing Backup

Binkley & Barfield, Inc.

Invoice 53899 Dated 9/8/2022

Thursday, September 8, 2022

10:35:52 AM

Project	2000000463.000.1	2017 FBC Tip Projects
Phase	0400	Project Management

Professional Personnel

			Hours	Rate	Amount
Sr. Project Manager (Eng. VI)					
	103 - Mineo, Kevin	8/1/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/3/2022	2.00	258.00	516.00
	PM duties				
	103 - Mineo, Kevin	8/4/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/5/2022	1.50	258.00	387.00
	PM duties				
	103 - Mineo, Kevin	8/8/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/9/2022	2.00	258.00	516.00
	PM duties				
	103 - Mineo, Kevin	8/10/2022	2.00	258.00	516.00
	PM duties				
	103 - Mineo, Kevin	8/11/2022	1.00	258.00	258.00
	PM Duties				
	103 - Mineo, Kevin	8/15/2022	1.00	258.00	258.00
	PM Duties				
	103 - Mineo, Kevin	8/16/2022	1.50	258.00	387.00
	PM duties				
	103 - Mineo, Kevin	8/17/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/18/2022	2.00	258.00	516.00
	PM duties				
	103 - Mineo, Kevin	8/19/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/22/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/23/2022	1.50	258.00	387.00
	PM duties				
	103 - Mineo, Kevin	8/24/2022	1.00	258.00	258.00
	PM duties				
	PM duties				
	103 - Mineo, Kevin	8/25/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/26/2022	1.00	258.00	258.00
	PM duties				
	103 - Mineo, Kevin	8/29/2022	1.50	258.00	387.00
	PM duties				
	103 - Mineo, Kevin	8/30/2022	1.50	258.00	387.00
	PM duties				
	103 - Mineo, Kevin	8/31/2022	.50	258.00	129.00
	PM duties				

Project	2000000463.000.1	2017 FBC Tip Projects	Invoice	53899
---------	------------------	-----------------------	---------	-------

103 - Voiles, Paul	8/8/2022	.50	258.00	129.00
PM Duties				
103 - Voiles, Paul	8/15/2022	.50	258.00	129.00
PM Duties				
103 - Voiles, Paul	8/18/2022	.50	258.00	129.00
PM Duties				
103 - Voiles, Paul	8/31/2022	.50	258.00	129.00
PM Duties				

Project Manager (Eng. V)

106 - Jacobson, Zachary	8/1/2022	1.00	200.00	200.00
FBC tasks				
106 - Jacobson, Zachary	8/2/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/3/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/4/2022	4.00	200.00	800.00
FBC tasks				
106 - Jacobson, Zachary	8/8/2022	2.00	200.00	400.00
FBC tasks				
106 - Jacobson, Zachary	8/9/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/10/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/11/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/12/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/15/2022	2.00	200.00	400.00
FBC tasks				
106 - Jacobson, Zachary	8/16/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/17/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/18/2022	4.50	200.00	900.00
FBC tasks				
106 - Jacobson, Zachary	8/19/2022	4.00	200.00	800.00
FBC tasks				
106 - Jacobson, Zachary	8/22/2022	3.00	200.00	600.00
FBC tasks				
106 - Jacobson, Zachary	8/23/2022	3.00	200.00	600.00
FBC tasks				

Project	2000000463.000.1	2017 FBC Tip Projects	Invoice	53899
---------	------------------	-----------------------	---------	-------

106 - Jacobson, Zachary	8/29/2022	3.50	200.00	700.00
FBC tasks				
106 - Jacobson, Zachary	8/30/2022	3.00	200.00	600.00
FBC tasks				

E.I.T. II

133 - Keil, Matthew	8/2/2022	8.00	129.00	1,032.00
West Sycamore Rd water line review				
133 - Keil, Matthew	8/3/2022	2.00	129.00	258.00
West Sycamore Rd water line review				

Sr. Project Engineer

103 - Brimley, Bradford	8/1/2022	.25	168.00	42.00
Review of signal plans				
103 - Brimley, Bradford	8/2/2022	.75	168.00	126.00
Signal review				
103 - Brimley, Bradford	8/5/2022	1.50	168.00	252.00
Review of signal plans for Sycamore Rd at FM 521				

Totals		95.50		19,992.00
--------	--	-------	--	-----------

Total Labor

19,992.00

Total this Phase: \$19,992.00

Total this Project: \$19,992.00

Total this Report \$19,992.00