



Owner Change Order

Change Order Number: 001

Construction of Detention Pond for the Precinct 3 North Library

North and South of North Library Site

Fulshear, Texas

Flintco LLC (40-000)

Project # 21101

Date: 10/19/2022

To Owner:

Fort Bend County
301 Jackson St, Suite 401
Richmond, Texas 77469

Contract Number: 1

Contract Date:

The Contract is hereby revised by the following items:

PCO #002 - CE #002 - Fence Deletion

CE #	Detail Description	Amount
002		\$(94,500.00)
PCO Total:		\$(94,500.00)

The original Contract Value	\$945,485.41
Sum of changes by prior Prime Contract Change Orders	\$0.00
The Contract Value prior to this Prime Contract Change Order	\$945,485.41
The Contract Value will be changed by this Prime Contract Change Order in the amount of	\$(94,500.00)
The new Contract Value including this Prime Contract Change Order will be	\$850,985.41
The Contract duration will be changed by	

Flintco, LLC

CONTRACTOR

2950 North Loop W Suite 450
Houston, Texas 77092

Address

By Laif Nilson

SIGNATURE

DATE 10/31/2022

Fort Bend County

OWNER

301 Jackson St, Suite 401
Richmond, Texas 77469

Address

By

SIGNATURE

DATE