

PO 201122
DMS
REC 648129



November 14, 2022

Fort Bend County
Attn: Joseph Schwieterman, P.E.
Project Manager
301 Jackson St
Richmond, TX 77469

AGENDA

Project:
Professional Engineering Services for Traffic Signal Design for Cinco Ranch Blvd at
Cinco Terrace Dr and Cinco Ranch Blvd at Falcon Landing Blvd; 2020 Mobility Bond
Program, Mobility Project No. 20315x; Fort Bend County, TX; Purchase Order #201122

Joseph,

Enclosed is our invoice for the above referenced project covering the October 2022 billing period.

Please let us know if you require additional information.

Sincerely yours,

A handwritten signature in blue ink, reading 'Amber McCullough'.

Amber McCullough, P.E.
Senior Project Manager

Enclosures

cc: Manwar Hossain, P.E., CFM, Senior Engineering Manager, Houston Office

landscape architects
environmental scientists
surveyors
planners
engineers

P: 713.783.7117 | F: 713.783.5431

13430 NW Freeway, Suite 650

Houston, TX 77040

www.neel-schaffer.com



PROGRESS REPORT

PROJECT TITLE: Professional Engineering Services for Traffic Signal Design for Cinco Ranch Blvd at Cinco Terrace Dr and Cinco Ranch Blvd at Falcon Landing Blvd; 2020 Mobility Bond Program, Mobility Project No. 20315x; Fort Bend County, TX; Purchase Order #201122

CLIENT ORGANIZATION: Fort Bend County

CLIENT REPRESENTATIVE: Joseph Schwieterman, P.E.
Project Manager

NSI PROJECT NO: NS.16494

REPORT DATE: 11/14/2022

WORK COMPLETED FROM October 1, to October 31, 2022:

- QA/QC 95% plans
- Submit 95% PS&E plans

WORK ANTICIPATED FOR THE MONTH OF November 2022

- Additional Survey easement coordination and work with survey team
- Address 95% Comments



Federal Tax ID Number:
64-0671634



13430 Northwest Freeway, Suite 650
Houston, TX 77040-6000



P: 713.783.7117
F: 713.783.5431

Fort Bend County
Engineering Division
301 Jackson St
Richmond, TX 77469

Attention: Joseph Schwieterman, P.E.

Project: Professional Engineering Services for Traffic Signal Design for Cinco Ranch Blvd
at Cinco Terrace Dr and Cinco Ranch Blvd at Falcon Landing Blvd 2020 Mobility
Bond Program, Mobility Project No. 20315x, Located in Fort Bend County, P.O. No. 201122


Date 11/14/2022
FBC Proj. # 20315x
P.O. # 201122
Invoice # 1083748

Total Allocations for FBC Cinco Ranch Signal Design = \$91,760.00

Invoice covers work performed from 10/1/2022 to 10/31/2022

	Budgeted Amount	Authorized Amount	Percent Complete	Amount Earned	Previously Invoiced	Remaining Amount	Amount Due
ENGINEERING SERVICES:							
(1) Survey	\$ 42,470.00	\$ 42,470.00	67.57%	\$ 28,696.00	\$ 28,696.00	\$ 13,774.00	\$ -
(2) Design	\$ 41,310.00	\$ 41,310.00	95.00%	\$ 39,244.50	\$ 32,407.70	\$ 2,065.50	\$ 6,836.80
(3) Bid / Construction Phases	\$ 7,980.00	\$ 7,980.00	0.00%	\$ -	\$ -	\$ 7,980.00	\$ -
Total Engineering Services	\$ 91,760.00	\$ 91,760.00	74.04%	\$ 67,940.50	\$ 61,103.70	\$ 23,819.50	\$ 6,836.80

I certify this invoice to be true and correct.


Amber McCullough, P.E.
Senior Project Manager

ED