



INVOICE

REMIT TO: Binkley & Barfield, Inc.
1710 Seamist Drive
Houston, TX 77008

November 8, 2022
Project No: 2200000363.000.1
Invoice No: 54992
Project Manager: Kevin Mineo
Contract Number: 207675
Authorization Number: 20002x
Client Project Number:
Total Contract Value: 220,000.00

Stacy Slawinski
Assistant County Engineer - Projects
Fort Bend County
301 Jackson Street
Richmond, TX 77469

Project Description: FBC 2020 Evergreen Projects
Project 2200000363.000.1 FBC 2020 Evergreen Projects
Professional Services from October 1, 2022 to October 31, 2022

Phase 0001 Project Management
Task 1001 Transportation

Professional Personnel

	Hours	Rate	Amount	
Principal				
Mineo, Kevin	19.00	283.00	5,377.00	
Project Manager (Eng. V)				
Jacobson, Zachary	30.00	200.00	6,000.00	
Totals	49.00		11,377.00	
Total Labor				11,377.00
				Total this Task: \$11,377.00
				Total this Phase: \$11,377.00

Billing Limits	Current	Prior	To-Date
Total Billings	11,377.00	8,679.00	20,056.00
Limit			220,000.00
Remaining			199,944.00
			TOTAL DUE THIS INVOICE: \$11,377.00

Billings to Date	Current	Prior	Total
	11,377.00	8,679.00	20,056.00

Billing Backup

Tuesday, November 8, 2022

Binkley & Barfield, Inc.

Invoice 54992 Dated 11/8/2022

2:39:51 PM

Project	2200000363.000.1	FBC 2020 Evergreen Projects
Phase	0001	Project Management
Task	1001	Transportation

Professional Personnel

			Hours	Rate	Amount
Principal					
[Redacted]	103 - Mineo, Kevin	10/3/2022	.50	283.00	141.50
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/5/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/7/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/11/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/12/2022	3.50	283.00	990.50
	PER reviews				
[Redacted]	103 - Mineo, Kevin	10/17/2022	4.00	283.00	1,132.00
	Evergreen PER				
[Redacted]	103 - Mineo, Kevin	10/19/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/20/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/24/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/26/2022	3.00	283.00	849.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/27/2022	1.00	283.00	283.00
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/28/2022	.50	283.00	141.50
	PM duties				
[Redacted]	103 - Mineo, Kevin	10/31/2022	.50	283.00	141.50
	PM duties				
Project Manager (Eng. V)					
[Redacted]	104 - Jacobson, Zachary	10/5/2022	2.00	200.00	400.00
	FBC tasks				
[Redacted]	104 - Jacobson, Zachary	10/6/2022	2.00	200.00	400.00
	FBC tasks				
[Redacted]	104 - Jacobson, Zachary	10/7/2022	2.00	200.00	400.00
	FBC tasks				
[Redacted]	104 - Jacobson, Zachary	10/10/2022	1.00	200.00	200.00
	FBC tasks				
[Redacted]	104 - Jacobson, Zachary	10/11/2022	2.00	200.00	400.00
	FBC tasks				
[Redacted]	104 - Jacobson, Zachary	10/12/2022	3.00	200.00	600.00
	FBC tasks				

104 - Jacobson, Zachary FBC tasks	10/14/2022	1.00	200.00	200.00
104 - Jacobson, Zachary Evergreen PER Meeting	10/17/2022	4.00	200.00	800.00
104 - Jacobson, Zachary FBC tasks	10/18/2022	2.00	200.00	400.00
104 - Jacobson, Zachary FBC tasks	10/19/2022	1.00	200.00	200.00
104 - Jacobson, Zachary FBC tasks	10/20/2022	2.00	200.00	400.00
104 - Jacobson, Zachary FBC tasks	10/21/2022	2.00	200.00	400.00
104 - Jacobson, Zachary FBC tasks	10/24/2022	2.00	200.00	400.00
104 - Jacobson, Zachary FBC tasks	10/25/2022	4.00	200.00	800.00

Totals	49.00	11,377.00	
Total Labor			11,377.00
		Total this Task:	\$11,377.00
		Total this Phase:	\$11,377.00
		Total this Project:	\$11,377.00
		Total this Report	\$11,377.00