



E Contractors USA LLC
 16554 Creek Bend Dr., Suite 200
 Sugar Land , Texas 77478
 Phone: (713) 493-2500
 Fax: (713) 493-2501

FBC BID #: 22-074
PO #: 215631

Project: 22-0028 - FBC - Kennedy Memorial Park Trail
 14506 Ben Williams Dr,
 Kandleton , Texas 77451

Prime Contract Change Order #001: CE #001 - Adding Reinforced Co

TO:	Fort Bend County Parks Department 7714 FM 359 Richmond, Texas 77406	FROM:	E Contractors USA LLC 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
DATE CREATED:	11/17/2022	CREATED BY:	Kyle Wadlington (E Contractors USA LLC)
CONTRACT STATUS:	Pending - Proceeding	REVISION:	0
DESIGNATED REVIEWER:		REVIEWED BY:	
DUE DATE:		REVIEW DATE:	
INVOICED DATE:		PAID DATE:	
SCHEDULE IMPACT:		EXECUTED:	No
CONTRACT FOR:	1:Walking Trail at King Kennedy Memorial Park	TOTAL AMOUNT:	\$11,005.97

DESCRIPTION:
 CE #001 - Adding Reinforced Concrete Pipe Culverts

ATTACHMENTS:
[22-0028-FBC-Kennedy_Memorial_Park_Trail-001-Adding_Reinforced_Concrete_Pipe_Culverts-2022-10-11.pdf](#)

POTENTIAL CHANGE ORDERS IN THIS CHANGE ORDER:

PCO #	Title	Schedule Impact	Amount
001	CE #001 - Adding Reinforced Co		\$2,931.50
002	CE #002 - Additional length of		\$8,074.47
Total:			\$11,005.97

CHANGE ORDER LINE ITEMS:

PCO # 001 : CE #001 - Adding Reinforced Co

#	Cost Code	Description	Type	Amount
1	0-1000 - Overhead and Profit		Other	\$266.50
2	32-1000 - Paving & Accessories		Other	\$2,665.00
Subtotal:				\$2,931.50
Grand Total:				\$2,931.50

PCO # 002 : CE #002 - Additional length of

#	Cost Code	Description	Type	Amount
1	0-1000 - Overhead and Profit		Other	\$734.04
2	32-1000 - Paving & Accessories		Other	\$7,340.43
Subtotal:				\$8,074.47
Grand Total:				\$8,074.47

The original (Contract Sum)	\$272,000.00
Net change by previously authorized Change Orders	\$0.00
The contract sum prior to this Change Order was	\$272,000.00
The contract sum would be changed by this Change Order in the amount of	\$11,005.97
The new contract sum including this Change Order will be	\$283,005.97
The contract time will not be changed by this Change Order.	



PCO #001

E Contractors USA LLC
 16554 Creek Bend Dr., Suite 200
 Sugar Land , Texas 77478
 Phone: (713) 493-2500
 Fax: (713) 493-2501

Project: 22-0028 - FBC - Kennedy Memorial Park Trail
 14506 Ben Williams Dr,
 Kendleton , Texas 77451

Prime Contract Potential Change Order #001: CE #001 - Adding Reinforced Co

TO:	Fort Bend County Parks Department 7714 FM 359 Richmond, Texas 77406	FROM:	E Contractors USA LLC 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
PCO NUMBER/REVISION:	001 / 0	CONTRACT:	1 - Walking Trail at King Kennedy Memorial Park
REQUEST RECEIVED FROM:		CREATED BY:	Kyle Wadlington (E Contractors USA LLC)
STATUS:	Pending - Proceeding	CREATED DATE:	11/17/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	#001 - CE #001 - Adding Reinforced Co
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$2,931.50

POTENTIAL CHANGE ORDER TITLE: CE #001 - Adding Reinforced Co

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
 CE #001 - Adding Reinforced Concrete Pipe Culverts

ATTACHMENTS:

[22-0028-FBC-Kennedy_Memorial_Park_Trail-001-Adding_Reinforced_Concrete_Pipe_Culverts-2022-10-11.pdf](#)

#	Budget Code	Description	Amount
1	0-1000.O Overhead and Profit.Other		\$266.50
2	32-1000.O Paving & Accessories.Other		\$2,665.00
Grand Total:			\$2,931.50

Fort Bend County Parks Department
 7714 FM 359
 Richmond, Texas 77406

E Contractors USA LLC
 16554 Creek Bend Dr., Suite 200
 Sugar Land, Texas 77478

 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE



CLYDE KAZMIR CONSTRUCTION, INC.
 PO Box 554 / 1001 W. Main Street
 Edna, TX 77957
 Phone # (361) 782-3594
 E-mail KIMBERLY@KAZMIRCONST.COM

Quote

Date	Quote #
9/20/2022	1110

JP Paving

Project					
---------	--	--	--	--	--

Culverts					
----------	--	--	--	--	--

Item	Description	Qty	Unit	Rate	Total
Culvert	(2) 18" x 8' RCP (delivered and installed)	1	LS	1,430.00	1,430.00
Culvert	(1) 24" x 8' RCP (delivered and installed)	1	LS	1,235.00	1,235.00
<p>***Any alteration or deviation from above specifications involving extra cost will become an extra charge over and above the estimate. All agreements are contingent upon strike, accidents or delays beyond our control.***</p> <p>***This proposal may be withdrawn if not accepted within 15 days***</p> <p>X _____</p> <p>Date _____</p>					

Total					\$2,665.00
--------------	--	--	--	--	------------



E Contractors USA LLC
 16554 Creek Bend Dr., Suite 200
 Sugar Land , Texas 77478
 Phone: (713) 493-2500
 Fax: (713) 493-2501

Project: 22-0028 - FBC - Kennedy Memorial Park Trail
 14506 Ben Williams Dr,
 Kendleton , Texas 77451

Prime Contract Potential Change Order #002: CE #002 - Additional length of

TO:	Fort Bend County Parks Department 7714 FM 359 Richmond, Texas 77406	FROM:	E Contractors USA LLC 16554 Creek Bend Dr., Suite 200 Sugar Land, Texas 77478
PCO NUMBER/REVISION:	002 / 0	CONTRACT:	1 - Walking Trail at King Kennedy Memorial Park
REQUEST RECEIVED FROM:		CREATED BY:	Kyle Wadlington (E Contractors USA LLC)
STATUS:	Pending - Proceeding	CREATED DATE:	11/17/2022
REFERENCE:		PRIME CONTRACT CHANGE ORDER:	#001 - CE #001 - Adding Reinforced Co
FIELD CHANGE:	No		
LOCATION:		ACCOUNTING METHOD:	Amount Based
SCHEDULE IMPACT:		PAID IN FULL:	No
EXECUTED:	No	SIGNED CHANGE ORDER RECEIVED DATE:	
		TOTAL AMOUNT:	\$8,074.47

POTENTIAL CHANGE ORDER TITLE: CE #002 - Additional length of

CHANGE REASON: Client Request

POTENTIAL CHANGE ORDER DESCRIPTION: *(The Contract Is Changed As Follows)*
CE #002 - Additional length of trail

ATTACHMENTS:

[Change Order Request #1 - 32-1000.pdf](#)

#	Budget Code	Description	Amount
1	0-1000.O Overhead and Profit.Other		\$734.04
2	32-1000.O Paving & Accessories.Other		\$7,340.43
Grand Total:			\$8,074.47

Fort Bend County Parks Department
 7714 FM 359
 Richmond, Texas 77406

E Contractors USA LLC
 16554 Creek Bend Dr., Suite 200
 Sugar Land, Texas 77478

 SIGNATURE DATE SIGNATURE DATE SIGNATURE DATE

Change Order Request



PROJECT:

FBC - Kennedy Memorial Park Trail
14506 Ben Williams Dr.
Kendleton, Texas 77451

OWNER:

Fort Bend County Parks Department
2725 FM 521
Fresno, TX 77545

General Contractor:

E-Contractors
16554 Creekbend Dr., Suite 200
Sugar Land, Texas 77478

ARCHITECT:

N/A

CHANGE ORDER INFORMATION:

Change Order Number: 1
Date: 10/21/2022

Subcontractor:

MEZCON LLC.
PO BOX 7784
Pasadena, Texas 77503

Description of additions or changes to the project contract:

1. Strip 4-in. (150 LF.)
2. Stabilization of 12-in. (Lime Slurry) (150 LF.)
3. Install and grade 4-in. of crushed concrete (150 LF.)
4. Install 2-in. of Asphalt Type D (150 LF.)

Trail to Gazebo Pavilion

The original contract sum	\$ 242,000.00
Previous change orders sum	\$ 0.00
Contract amount with previous change orders	\$ 242,000.00
The contract sum will be increased (decreased) by this change order in the amount of	\$ 7,340.43
New contract amount due to all change orders	\$ 249,340.43
The contract time will be (increased) (decreased) unchanged	

NOT VALID UNTIL SIGNED BY THE GENERAL CONTRACTOR AND SUBCONTRACTOR.

GENERAL CONTRACTOR *Firm name*

SIGNATURE

PRINTED NAME AND TITLE

DATE

MEZCON LLC

SUBCONTRACTOR *Firm name*

Marco Meza
SIGNATURE

Marco Meza - President

PRINTED NAME AND TITLE

10/21/2022

DATE