



Mr. Stacy Slawinski, PE
County Engineer
Fort Bend County
Engineering Department
301 Jackson St.
Richmond, TX 77469

December 8, 2022
Project No: 006696
Invoice No: 1122025
Legacy Project No: 0262.016.000

2013 Fort Bend County Mobility Bond Project
Purchase Order No.: 117762 Amount: \$1,982,075.00
Project Management Agreement Termination date extended: December 31, 2022

For Professional Services rendered from October 29, 2022 to December 2, 2022:

Project Management

Professional Personnel

	Hours	Rate	Amount	
Project Manager				
Bathe, Cody	14.00	200.00	2,800.00	
Odreman, Gabriel	15.00	200.00	3,000.00	
Associate Engineer				
Linares, Neyra	10.00	125.00	1,250.00	
Clerical				
Diederich, Diana	1.00	90.00	90.00	
Totals	40.00		7,140.00	
Total Labor				7,140.00
				\$7,140.00

13218x Sugar Land-Howell WKBID Trail

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Dezarn, Katlyn	3.50	125.00	437.50	
Totals	3.50		437.50	
Total Labor				437.50
				\$437.50

13219x Packer Lane Lift Station

Professional Personnel

	Hours	Rate	Amount	
Associate Engineer				
Dezarn, Katlyn	3.00	125.00	375.00	
Totals	3.00		375.00	
Total Labor				375.00
				\$375.00

13409 US 90A at SH 99

Professional Personnel

	Hours	Rate	Amount
Project Manager			
Odreman, Gabriel	2.00	200.00	400.00

Project	006696	Fort Bend County Project Management	Invoice	1122025
Associate Engineer				
	Dezarn, Katlyn	7.00	125.00	875.00
	Marval Perez, Elisa	2.00	125.00	250.00
	Totals	11.00		1,525.00
	Total Labor			1,525.00
				\$1,525.00

Recap:	Current	Previous	To-Date	
Total Billings	9,477.50	1,969,412.69	1,978,890.19	
Contract Amount			1,982,075.00	
Balance			3,184.81	
		Total Due This Invoice:		\$9,477.50

Remit Payment:
 RPS Infrastructure, Inc.
 575 N. Dairy Ashford, Suite 700, Houston, Texas, 77079
 T: (281) 589-7257 -

OK. AIA.

Billing Backup

Monday, December 5, 2022

RPS Infrastructure Inc. (Live)

Invoice 1122025 Dated 12/8/2022

10:07:23 AM

Professional Personnel

			Hours	Rate	Amount
Project Manager					
0	6 - Bathe, Cody	11/2/2022	3.00	200.00	600.00
	Meeting with att to try to get scheduled for relocations				
	6 - Bathe, Cody	11/4/2022	2.00	200.00	400.00
	Meeting with utility on site				
	6 - Bathe, Cody	11/10/2022	2.00	200.00	400.00
	Meeting to go over plan adjustments to accommodate utility conflicts				
	6 - Bathe, Cody	11/29/2022	4.00	200.00	800.00
	Coordinating with hoa for townwest signs in conflict with proposed construction				
	6 - Bathe, Cody	12/1/2022	3.00	200.00	600.00
	Reviewing utility sheets for conflicts				
	5 - Odreman, Gabriel	10/31/2022	3.00	200.00	600.00
	Project review and coordination (budgets and schedules)				
	5 - Odreman, Gabriel	11/7/2022	3.00	200.00	600.00
	Project status review (Budget and schedules)				
	5 - Odreman, Gabriel	11/14/2022	3.00	200.00	600.00
	Projects status review				
	5 - Odreman, Gabriel	11/21/2022	3.00	200.00	600.00
	Project status check (Budget and schedules)				
	5 - Odreman, Gabriel	11/28/2022	3.00	200.00	600.00
	Project status check				
Associate Engineer					
	20 - Linares, Neyra	10/31/2022	1.00	125.00	125.00
	Bond projects meetig and coordination				
	20 - Linares, Neyra	11/1/2022	1.00	125.00	125.00
	Bond projects meetig and coordination				
	20 - Linares, Neyra	11/8/2022	2.00	125.00	250.00
	bond program coordination meeting				
	20 - Linares, Neyra	11/14/2022	2.00	125.00	250.00
	Program management meeting and coordination.				
	20 - Linares, Neyra	11/21/2022	2.00	125.00	250.00
	progress reports for projects				
	20 - Linares, Neyra	11/28/2022	2.00	125.00	250.00
	Bond program meetings ad coordination				
Clerical					
	29 - Diederich, Diana	11/1/2022	1.00	90.00	90.00
	Project meeting & update files				
	Totals		40.00		7,140.00
	Total Labor				7,140.00
					\$7,140.00

Professional Personnel

			Hours	Rate	Amount
Associate Engineer					
	19 - Dezarn, Katlyn	11/8/2022	.50	125.00	62.50
	call about outstanding items				
	19 - Dezarn, Katlyn	11/9/2022	1.00	125.00	125.00
	looking over and commenting on record drawings				
	19 - Dezarn, Katlyn	11/10/2022	1.00	125.00	125.00
	call to discuss comments				

