



|              |            |
|--------------|------------|
| Invoice #    | FBC1907-38 |
| Invoice Date | 1/3/2023   |

AIG Technical Services, LLC

|                        |                                                                  |
|------------------------|------------------------------------------------------------------|
| Client Name            | Fort Bend County Engineering Department<br>Attn: County Engineer |
| Address                | 401 Jackson Street, 1st floor<br>Richmond, TX 77469              |
| Project Name           | FBC MOBILITY BOND PROGRAM<br>FIELD ENGINEERING SERVICES          |
| SOQ #                  | 14025                                                            |
| PO No.                 | 184524                                                           |
| Notice to Proceed Date | 11/06/19                                                         |
| Authorized Amount      | \$2,857,366.20                                                   |

| Invoice Details                                 |                    |
|-------------------------------------------------|--------------------|
| Invoice Start Date                              | 12/01/22           |
| Invoice End Date                                | 12/31/22           |
| Previous Invoiced Amount                        | \$1,840,094.70     |
| Amount of this Invoice                          | <b>\$65,428.50</b> |
| Total Invoiced to Date (including this invoice) | \$1,905,523.20     |
| Balance Remaining                               | \$951,843.00       |

**LABOR COST**

| Employees                        | Hours      | Rate     | Amount             |
|----------------------------------|------------|----------|--------------------|
| George Abraham - Field Engineer  | 199        | \$157.50 | \$31,342.50        |
| Bob Baker - Construction Manager | 145        | \$226.80 | \$32,886.00        |
| <b>LABOR TOTAL</b>               | <b>344</b> |          | <b>\$64,228.50</b> |

**OTHER COSTS**

| Description                       | Unit     | Amount            |
|-----------------------------------|----------|-------------------|
| Vehicle Expenses - George Abraham | 1        | \$1,200.00        |
| <b>LABOR TOTAL</b>                | <b>1</b> | <b>\$1,200.00</b> |

|                             |  |                    |
|-----------------------------|--|--------------------|
| <b>Total Invoice Amount</b> |  | <b>\$65,428.50</b> |
|-----------------------------|--|--------------------|

A handwritten signature in blue ink, appearing to read "Sean E. [unclear]".

2/24/2023

# FBC MOBILITY BOND PROGRAM - Robert (Bob) Baker

## FIELD ENGINEERING SERVICES - PROGRESS REPORT

December 1st to 31st 2022

| Project Name                     | Timesheet Week Ending |      |       |       |       | Total Hour | Contract Rate | Total        |
|----------------------------------|-----------------------|------|-------|-------|-------|------------|---------------|--------------|
|                                  | 12/2                  | 12/9 | 12/16 | 12/23 | 12/30 |            |               |              |
| 17208 Old Richmond               |                       | 4    | 3     |       |       | 7          | \$ 226.80     | \$ 1,587.60  |
| 17204_Beechnut                   |                       | 1    |       |       |       | 1          | \$ 226.80     | \$ 226.80    |
| 13316_Katy Flewellen             |                       | 3    | 5     | 5     | 1     | 14         | \$ 226.80     | \$ 3,175.20  |
| 17118_Bryan Road                 |                       | 2    | 6     | 5     | 2     | 15         | \$ 226.80     | \$ 3,402.00  |
| 17103_Ransom Road                |                       | 3    | 7     | 6     | 3     | 19         | \$ 226.80     | \$ 4,309.20  |
| 17114_Rohan Road                 |                       | 2    | 4     | 3     | 1     | 10         | \$ 226.80     | \$ 2,268.00  |
| 17119x_Sims Road                 |                       |      |       |       | 4     | 4          | \$ 226.80     | \$ 907.20    |
| 17116_Williams School Rd @ FM360 |                       | 2    |       | 1     | 1     | 4          | \$ 226.80     | \$ 907.20    |
| 17110_Benton Rd                  |                       |      | 6     | 5     | 7     | 18         | \$ 226.80     | \$ 4,082.40  |
| X-18_Front Street                |                       | 3    | 10    | 9     | 5     | 27         | \$ 226.80     | \$ 6,123.60  |
| 13312_Greenbusch Rd              |                       | 1    | 4     | 3     | 2     | 10         | \$ 226.80     | \$ 2,268.00  |
| 17314x_CR at SH99                |                       |      | 3     | 2     |       | 5          | \$ 226.80     | \$ 1,134.00  |
| 17404-13 Voss Intersection       |                       |      |       |       | 1     | 1          | \$ 226.80     | \$ 226.80    |
| 17110_Bamore Rd-Seg2             |                       |      | 1     |       |       | 1          | \$ 226.80     | \$ 226.80    |
| 17410_Beechnut_E.of Mason        |                       | 1    | 1     | 1     | 1     | 4          | \$ 226.80     | \$ 907.20    |
| 13219x_Packer Ln                 |                       |      |       |       | 2     | 2          | \$ 226.80     | \$ 453.60    |
| 17322x_Pin Oak Rt Turn Ln        |                       |      | 1     |       | 1     | 2          | \$ 226.80     | \$ 453.60    |
| 20403 West Belfort at SH99       |                       |      |       |       | 1     | 1          | \$ 226.80     | \$ 226.80    |
| <b>Total Monthly Hours/Cost</b>  | 0                     | 22   | 51    | 40    | 32    | 145        | \$ 226.80     | \$ 32,659.20 |

**FBC MOBILITY BOND PROGRAM**  
**Summary of Project Hours**  
**George Abraham**  
**December 1st to 31st 2022**

| Project Name                    | Timesheet Week Ending |      |       |       |       | Total Hour | Contract Rate | Total Cost          |
|---------------------------------|-----------------------|------|-------|-------|-------|------------|---------------|---------------------|
|                                 | 12/2                  | 12/9 | 12/16 | 12/23 | 12/30 |            |               |                     |
| 13316_Katy Flewellen            | 5                     | 10   | 7     | 10    | 10    | 42         | \$ 157.50     | \$ 6,615.00         |
| 13312_Greenbusch Rd             | 5                     | 11   | 12    | 11    | 9     | 48         | \$ 157.50     | \$ 7,560.00         |
| 17404-13 Voss Intersection      |                       |      |       |       | 5     | 5          | \$ 157.50     | \$ 787.50           |
| 17314x_CR at SH99               | 1                     | 5    | 9     | 1     |       | 16         | \$ 157.50     | \$ 2,520.00         |
| 17322x_Pin Oak Rt Turn Ln       |                       |      | 0.5   | 0.5   | 1     | 2          | \$ 157.50     | \$ 315.00           |
| 17320x Fry Rd Rt Turn           | 0.5                   |      | 0.5   |       |       | 1          | \$ 157.50     | \$ 157.50           |
| 17410_Beechnut_E.of Mason       | 4                     | 12   | 11    | 11    | 6     | 44         | \$ 157.50     | \$ 6,930.00         |
| 20403 West Belfort at SH99      | 5                     | 11   | 10    | 9     | 6     | 41         | \$ 157.50     | \$ 6,457.50         |
| <b>Total Monthly Hours/Cost</b> | 20.5                  | 49   | 50    | 42.5  | 37    | 199        | \$157.50      | <b>\$ 31,342.50</b> |

# Weekly Time Sheet


**EMPLOYEE INFORMATION:**

Employee Name:

Employee ID:

Bob Baker

**WEEK ENDING**

Date:

Friday, December 2, 2022

| Project Name                  | 11/26      | 11/27 | 11/28      | 11/29      | 11/30      | 12/1       | 12/2       | Total       | Notes       |
|-------------------------------|------------|-------|------------|------------|------------|------------|------------|-------------|-------------|
|                               | Sat        | Sun   | Mon        | Tue        | Wed        | Thu        | Fri        |             |             |
| 1805_PTO                      |            |       | 4.0        | 8.0        | 8.0        | 8.0        | 8.0        | 36.0        |             |
| 1907_FBC_13316_Katy Flewellen | 1.0        |       |            |            |            |            |            | 1.0         |             |
| 1907_FBC_17118_Bryan Road     | 1.0        |       |            |            |            |            |            | 1.0         |             |
| 1907_FBC_X-18_Front Street    | 2.0        |       |            |            |            |            |            | 2.0         |             |
|                               | <b>4.0</b> |       | <b>4.0</b> | <b>8.0</b> | <b>8.0</b> | <b>8.0</b> | <b>8.0</b> | <b>40.0</b> |             |
| <b>TOTAL</b>                  |            |       |            |            |            |            |            | <b>40.0</b> | <b>40.0</b> |

# Weekly Time Sheet

**EMPLOYEE INFORMATION:**

Employee Name:

Employee ID:

Bob Baker

**WEEK ENDING**

Date:

Friday, December 9, 2022

| Project Name                            | 12/3<br>Sat | 12/4<br>Sun | 12/5<br>Mon | 12/6<br>Tue | 12/7<br>Wed | 12/8<br>Thu | 12/9<br>Fri | Total             | Notes       |
|-----------------------------------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------------|-------------|
| 1801_ADMIN.OVERHEAD                     |             |             |             |             |             |             |             |                   |             |
| 1802_GEN.MARKETING                      |             |             |             |             |             |             |             |                   |             |
| 1804_HOLIDAY                            |             |             |             |             |             |             |             |                   |             |
| 1805_PTO                                |             |             | 3.0         | 7.0         | 6.0         | 2.0         |             | 18.0              |             |
| 2203_BR20301x_PeekRd_FBC                |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17208_Old Richmond Rd          |             |             | 1.0         |             |             | 1.0         | 2.0         | 4.0               |             |
| 1907_FBC_17204_Beechnut                 |             |             |             |             |             |             | 1.0         | 1.0               |             |
| 1907_FBC_13316_Katy Flewellen           |             |             |             | 1.0         |             | 1.0         | 1.0         | 3.0               |             |
| 1907_FBC_13207_Lake Olympia             |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17118_Bryan Road               |             |             |             |             |             | 1.0         | 1.0         | 2.0               |             |
| 1907_FBC_20202_Chimney Rock             |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17220x_Ave.E                   |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17103_Ransom                   |             |             | 1.0         |             |             | 1.0         | 1.0         | 3.0               |             |
| 1907_FBC_17114_Rohan                    |             | 1.0         |             |             |             |             | 1.0         | 2.0               |             |
| 1907_FBC_17119x_Sims                    |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17116_Williams School Rd@FM360 |             |             |             |             | 1.0         |             | 1.0         | 2.0               |             |
| 1907_FBC_17110_Benton Rd                |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_X-18_Front Street              |             |             |             |             | 1.0         |             | 2.0         | 3.0               |             |
| 1907_FBC_13312_Greenbusch Rd            |             | 1.0         |             |             |             |             |             | 1.0               |             |
| 1907_FBC_17314x_CR at SH99              |             |             |             |             |             |             |             |                   |             |
| 1907_17322x_Pin Oak Rt Turn Ln          |             |             |             |             |             |             |             |                   |             |
| 1907_17404-13 Voss Intersection         |             |             |             |             |             |             |             |                   |             |
| 1907_17324x Fry Rd-Bridge               |             |             |             |             |             |             |             |                   |             |
| 1907_17110_Bamore Rd-Seg2               |             |             |             |             |             |             |             |                   |             |
| 1907_17410_Beechnut_E.of Mason          |             | 1.0         |             |             |             |             |             | 1.0               |             |
| 1907_13219x_Packer Ln                   |             |             |             |             |             |             |             |                   |             |
| 1907_FBC_17321x_Mason Rd Left           |             |             |             |             |             |             |             |                   |             |
|                                         |             | <b>3.0</b>  | <b>5.0</b>  | <b>8.0</b>  | <b>8.0</b>  | <b>6.0</b>  | <b>10.0</b> | <b>40.0</b>       |             |
|                                         |             |             |             |             |             |             |             | <b>TOTAL 40.0</b> | <b>40.0</b> |

APPROVED:

NOTES:

# Weekly Time Sheet

**EMPLOYEE INFORMATION:**

Employee Name:

Employee ID:

Bob Baker

**WEEK ENDING**

Date:

Friday, December 16, 2022

| Project Name                            | 12/10<br>Sat | 12/11<br>Sun | 12/12<br>Mon | 12/13<br>Tue | 12/14<br>Wed | 12/15<br>Thu | 12/16<br>Fri | Total             | Notes       |
|-----------------------------------------|--------------|--------------|--------------|--------------|--------------|--------------|--------------|-------------------|-------------|
| 1801_ADMIN.OVERHEAD                     |              |              |              |              |              |              |              |                   |             |
| 1802_GEN.MARKETING                      |              |              |              |              |              |              |              |                   |             |
| 1804_HOLIDAY                            |              |              |              |              |              |              |              |                   |             |
| 1805_PTO                                |              |              |              |              |              |              |              |                   |             |
| 2203_BR20301x_PeekRd_FBC                |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17208_Old Richmond Rd          |              |              | 1.0          |              |              | 1.0          | 1.0          | 3.0               |             |
| 1907_FBC_17204_Beechnut                 |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_13316_Katy Flewellen           |              |              | 1.0          | 2.0          | 1.0          |              | 1.0          | 5.0               |             |
| 1907_FBC_13207_Lake Olympia             |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17118_Bryan Road               |              |              | 1.0          | 1.0          | 2.0          | 1.0          | 1.0          | 6.0               |             |
| 1907_FBC_20202_Chimney Rock             |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17220x_Ave.E                   |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17103_Ransom                   |              |              | 2.0          | 1.0          | 2.0          | 1.0          | 1.0          | 7.0               |             |
| 1907_FBC_17114_Rohan                    |              |              | 2.0          |              |              | 1.0          | 1.0          | 4.0               |             |
| 1907_FBC_17119x_Sims                    |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17116_Williams School Rd@FM360 |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17110_Benton Rd                |              |              | 1.0          | 1.0          | 2.0          | 1.0          | 1.0          | 6.0               |             |
| 1907_FBC_X-18_Front Street              |              | 2.0          | 2.0          | 2.0          | 2.0          | 1.0          | 1.0          | 10.0              |             |
| 1907_FBC_13312_Greenbusch Rd            |              |              |              | 2.0          | 1.0          | 1.0          |              | 4.0               |             |
| 1907_FBC_17314x_CR at SH99              |              |              |              |              |              | 2.0          | 1.0          | 3.0               |             |
| 1907_17322x_Pin Oak Rt Turn Ln          |              |              |              |              |              | 1.0          |              | 1.0               |             |
| 1907_17404-13 Voss Intersection         |              |              |              |              |              |              |              |                   |             |
| 1907_17324x Fry Rd-Bridge               |              |              |              |              |              |              |              |                   |             |
| 1907_17110_Bamore Rd-Seg2               |              | 1.0          |              |              |              |              |              | 1.0               |             |
| 1907_17410_Beechnut_E.of Mason          |              |              |              | 1.0          |              |              |              | 1.0               |             |
| 1907_13219x_Packer Ln                   |              |              |              |              |              |              |              |                   |             |
| 1907_FBC_17321x_Mason Rd Left           |              |              |              |              |              |              |              |                   |             |
|                                         |              | <b>3.0</b>   | <b>10.0</b>  | <b>10.0</b>  | <b>10.0</b>  | <b>10.0</b>  | <b>8.0</b>   | <b>51.0</b>       |             |
|                                         |              |              |              |              |              |              |              | <b>TOTAL 51.0</b> | <b>51.0</b> |

APPROVED:

NOTES:

# Weekly Time Sheet

**EMPLOYEE INFORMATION:**

Employee Name:

Employee ID:

Bob Baker

**WEEK ENDING**

Date:

Friday, December 23, 2022

| Project Name                            | 12/17 | 12/18 | 12/19 | 12/20 | 12/21 | 12/22 | 12/23 | Total      | Notes |
|-----------------------------------------|-------|-------|-------|-------|-------|-------|-------|------------|-------|
|                                         | Sat   | Sun   | Mon   | Tue   | Wed   | Thu   | Fri   |            |       |
| 1801_ADMIN.OVERHEAD                     |       |       |       |       |       |       |       |            |       |
| 1802_GEN.MARKETING                      |       |       |       |       |       |       |       |            |       |
| 1804_HOLIDAY                            |       |       |       |       |       |       |       |            |       |
| 1805_PTO                                |       |       |       |       |       |       |       |            |       |
| 2203_BR20301x_PeekRd_FBC                |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17208_Old Richmond Rd          |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17204_Beechnut                 |       |       |       |       |       |       |       |            |       |
| 1907_FBC_13316_Katy Flewellen           |       |       | 1.0   | 1.0   | 1.0   | 2.0   |       | 5.0        |       |
| 1907_FBC_13207_Lake Olympia             |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17118_Bryan Road               |       |       | 1.0   | 1.0   | 1.0   | 1.0   | 1.0   | 5.0        |       |
| 1907_FBC_20202_Chimney Rock             |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17220x_Ave.E                   |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17103_Ransom                   |       |       | 2.0   | 1.0   | 1.0   | 1.0   | 1.0   | 6.0        |       |
| 1907_FBC_17114_Rohan                    |       |       | 1.0   | 2.0   |       |       |       | 3.0        |       |
| 1907_FBC_17119x_Sims                    |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17116_Williams School Rd@FM360 |       |       |       |       | 1.0   |       |       | 1.0        |       |
| 1907_FBC_17110_Benton Rd                |       |       | 1.0   | 1.0   | 2.0   | 1.0   |       | 5.0        |       |
| 1907_FBC_X-18_Front Street              |       |       | 1.0   | 2.0   | 2.0   | 2.0   | 2.0   | 9.0        |       |
| 1907_FBC_13312_Greenbusch Rd            |       |       |       | 1.0   | 1.0   | 1.0   |       | 3.0        |       |
| 1907_FBC_17314x_CR at SH99              |       |       |       |       |       | 1.0   | 1.0   | 2.0        |       |
| 1907_17322x_Pin Oak Rt Turn Ln          |       |       |       |       |       |       |       |            |       |
| 1907_17404-13 Voss Intersection         |       |       |       |       |       |       |       |            |       |
| 1907_17324x Fry Rd-Bridge               |       |       |       |       |       |       |       |            |       |
| 1907_17110_Bamore Rd-Seg2               |       |       |       |       |       |       |       |            |       |
| 1907_17410_Beechnut_E.of Mason          |       |       | 1.0   |       |       |       |       | 1.0        |       |
| 1907_13219x_Packer Ln                   |       |       |       |       |       |       |       |            |       |
| 1907_FBC_17321x_Mason Rd Left           |       |       |       |       |       |       |       |            |       |
|                                         |       |       | 8.0   | 9.0   | 9.0   | 9.0   | 5.0   | 40.0       |       |
|                                         |       |       |       |       |       |       |       | TOTAL 40.0 | 40.0  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

Bob Baker

Employee ID:



## WEEK ENDING

Date:

Friday, December 30, 2022

| Project Name                            | 12/24 | 12/25 | 12/26 | 12/27 | 12/28 | 12/29 | 12/30 | Total | Notes |
|-----------------------------------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
|                                         | Sat   | Sun   | Mon   | Tue   | Wed   | Thu   | Fri   |       |       |
| 1801_ADMIN.OVERHEAD                     |       |       |       |       |       |       |       |       |       |
| 1802_GEN.MARKETING                      |       |       |       |       |       |       |       |       |       |
| 1804_HOLIDAY                            |       |       | 8.0   |       |       |       |       | 8.0   |       |
| 1805_PTO                                |       |       |       |       |       |       |       |       |       |
| 2203_BR20301x_PeekRd_FBC                |       |       |       |       |       |       |       |       |       |
| 1907_FBC_13316_Katy Flewellen           |       |       |       |       | 1.0   |       |       | 1.0   |       |
| 1907_FBC_13207_Lake Olympia             |       |       |       |       |       |       |       |       |       |
| 1907_FBC_17118_Bryan Road               |       |       |       | 1.0   |       | 1.0   |       | 2.0   |       |
| 1907_FBC_17103_Ransom                   |       |       |       | 1.0   | 1.0   |       | 1.0   | 3.0   |       |
| 1907_FBC_17114_Rohan                    |       |       |       | 1.0   |       |       |       | 1.0   |       |
| 1907_FBC_17119x_Sims                    |       |       |       |       | 1.0   |       | 3.0   | 4.0   |       |
| 1907_FBC_17116_Williams School Rd@FM360 |       |       |       |       |       | 1.0   |       | 1.0   |       |
| 1907_FBC_17110_Benton Rd                |       |       |       | 1.0   | 1.0   | 3.0   | 2.0   | 7.0   |       |
| 1907_FBC_X-18_Front Street              |       |       |       | 1.0   | 1.0   | 2.0   | 1.0   | 5.0   |       |
| 1907_FBC_13312_Greenbusch Rd            |       |       |       | 1.0   |       |       | 1.0   | 2.0   |       |
| 1907_FBC_17314x_CR at SH99              |       |       |       |       |       |       |       |       |       |
| 1907_17404-13 Voss Intersection         |       |       |       |       | 1.0   |       |       | 1.0   |       |
| 1907_17320x Fry Rd Right turn           |       |       |       |       |       |       |       |       |       |
| 1907_17322x_Pin Oak Rt Turn Ln          |       |       |       |       |       | 1.0   |       | 1.0   |       |
| 1907_13219x_Packer Ln                   |       |       |       | 1.0   | 1.0   |       |       | 2.0   |       |
| 1907_17410_Beechnut E.of Mason          |       |       |       | 1.0   |       |       |       | 1.0   |       |
| 1907_FBC_20202_Chimney Rock             |       |       |       |       |       |       |       |       |       |
| 1907_20403 West Belfort at SH99         |       |       |       |       | 1.0   |       |       | 1.0   |       |
|                                         |       |       | 8.0   | 8.0   | 8.0   | 8.0   | 8.0   | 40.0  |       |
| TOTAL                                   |       |       |       |       |       |       |       | 40.0  | 40.0  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

George Abraham

Employee ID:



## WEEK ENDING

Date:

Friday, December 2, 2022

| Project Name                    | 11/26 | 11/27 | 11/28 | 11/29 | 11/30 | 12/1 | 12/2 | Total      | Notes |
|---------------------------------|-------|-------|-------|-------|-------|------|------|------------|-------|
|                                 | Sat   | Sun   | Mon   | Tue   | Wed   | Thu  | Fri  |            |       |
| 1907_FBC_17204_Beechnut         |       |       |       |       |       |      |      |            |       |
| 1907_FBC_13316_Katy Flewellen   |       |       | 2.0   | 2.0   | 1.0   | 2.0  | 3.0  | 10.0       |       |
| 1907_FBC_13312_Greenbusch Rd    |       |       | 2.0   | 3.0   | 3.0   | 2.0  | 3.0  | 13.0       |       |
| 1907_17404-13 Voss Intersection |       |       |       |       |       |      |      |            |       |
| 1907_FBC_17314x_CR at SH99      |       |       | 1.0   |       | 0.5   | 1.0  |      | 2.5        |       |
| 1907_17322x_Pin Oak Rt Turn Ln  |       |       | 1.0   | 0.5   | 0.5   |      |      | 2.0        |       |
| 2203_BR20301x_PeekRd_FBC        |       |       |       | 0.5   | 0.5   | 0.5  |      | 1.5        |       |
| 1907_17320x Fry Rd Right turn   |       |       | 1.0   | 0.5   |       |      | 0.5  | 2.0        |       |
| 1907_17410_Beechnut_E.of Mason  |       |       | 1.0   | 2.0   | 2.0   | 2.0  | 2.0  | 9.0        |       |
| 1907_20403 West Belfort at SH99 |       |       | 1.0   | 2.0   | 2.0   | 2.0  | 3.0  | 10.0       |       |
|                                 |       |       | 9.0   | 10.5  | 9.5   | 9.5  | 11.5 |            |       |
|                                 |       |       |       |       |       |      |      | TOTAL 50.0 | 50.0  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

Employee ID:

George Abraham

## WEEK ENDING

Date:

Friday, December 9, 2022

| Project Name                    | 12/3 | 12/4 | 12/5 | 12/6 | 12/7 | 12/8 | 12/9 | Total | Notes |
|---------------------------------|------|------|------|------|------|------|------|-------|-------|
|                                 | Sat  | Sun  | Mon  | Tue  | Wed  | Thu  | Fri  |       |       |
| 1907_FBC_17204_Beechnut         |      |      |      |      |      |      |      |       |       |
| 1907_FBC_13316_Katy Flewellen   |      |      | 2.0  | 2.0  | 2.0  | 2.0  | 2.0  | 10.0  |       |
| 1907_FBC_13312_Greenbusch Rd    |      |      | 2.0  | 2.0  | 3.0  | 2.0  | 2.0  | 11.0  |       |
| 1907_17404-13 Voss Intersection |      |      |      |      |      |      |      |       |       |
| 1907_FBC_17314x_CR at SH99      |      |      | 1.0  | 1.0  |      | 2.0  | 1.0  | 5.0   |       |
| 1907_17322x_Pin Oak Rt Turn Ln  |      |      |      |      |      |      |      |       |       |
| 2203_BR20301x_PeekRd_FBC        |      |      |      |      |      |      |      |       |       |
| 1907_17320x Fry Rd Right turn   |      |      |      |      |      |      |      |       |       |
| 1907_17410_Beechnut_E.of Mason  |      |      | 3.0  | 2.0  | 3.0  | 2.0  | 2.0  | 12.0  |       |
| 1907_20403 West Belfort at SH99 |      |      | 2.0  | 2.0  | 3.0  | 2.0  | 2.0  | 11.0  |       |
|                                 |      |      | 10.0 | 9.0  | 11.0 | 10.0 | 9.0  |       |       |
| TOTAL                           |      |      |      |      |      |      |      | 49.0  | 49.0  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

Employee ID:

George Abraham

## WEEK ENDING

Date:

Friday, December 16, 2022

| Project Name                    | 12/10 | 12/11 | 12/12 | 12/13 | 12/14 | 12/15 | 12/16 | Total | Notes |
|---------------------------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
|                                 | Sat   | Sun   | Mon   | Tue   | Wed   | Thu   | Fri   |       |       |
| 1907_FBC_17204_Beechnut         |       |       |       |       |       |       |       |       |       |
| 1907_FBC_13316_Katy Flewellen   |       |       | 2.0   | 1.0   | 1.0   | 2.0   | 1.0   |       |       |
| 1907_FBC_13312_Greenbusch Rd    |       |       | 2.0   | 3.0   | 2.0   | 2.0   | 3.0   |       |       |
| 1907_17404-13 Voss Intersection |       |       |       |       |       |       |       |       |       |
| 1907_FBC_17314x_CR at SH99      |       |       | 2.0   | 2.0   | 2.0   | 3.0   |       |       |       |
| 1907_17322x_Pin Oak Rt Turn Ln  |       |       |       |       | 0.5   |       |       |       |       |
| 2203_BR20301x_PeekRd_FBC        |       |       |       |       |       |       |       |       |       |
| 1907_17320x Fry Rd Right turn   |       |       |       |       |       | 0.5   |       |       |       |
| 1907_17410_Beechnut_E.of Mason  |       |       | 2.0   | 2.0   | 2.0   | 2.0   | 3.0   |       |       |
| 1907_20403 West Belfort at SH99 |       |       | 2.0   | 2.0   | 2.0   | 2.0   | 2.0   |       |       |
|                                 |       |       | 10.0  | 10.0  | 9.5   | 11.5  | 9.0   |       |       |
| TOTAL                           |       |       |       |       |       |       |       |       | 50.0  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

Employee ID:

George Abraham

## WEEK ENDING

Date:

Friday, December 23, 2022

| Project Name                    | 12/17 | 12/18 | 12/19 | 12/20 | 12/21 | 12/22 | 12/23 | Total | Notes |
|---------------------------------|-------|-------|-------|-------|-------|-------|-------|-------|-------|
|                                 | Sat   | Sun   | Mon   | Tue   | Wed   | Thu   | Fri   |       |       |
| 1907_FBC_17204_Beechnut         |       |       |       |       |       |       |       |       |       |
| 1907_FBC_13316_Katy Flewellen   |       |       | 2.0   | 2.0   | 2.0   | 2.0   | 2.0   |       |       |
| 1907_FBC_13312_Greenbusch Rd    |       |       | 2.0   | 2.0   | 3.0   | 2.0   | 2.0   |       |       |
| 1907_17404-13 Voss Intersection |       |       |       |       |       |       |       |       |       |
| 1907_FBC_17314x_CR at SH99      |       |       | 1.0   |       |       |       |       |       |       |
| 1907_17322x_Pin Oak Rt Turn Ln  |       |       | 0.5   |       |       |       |       |       |       |
| 2203_BR20301x_PeekRd_FBC        |       |       |       |       |       |       |       |       |       |
| 1907_17320x Fry Rd Right turn   |       |       |       |       |       |       |       |       |       |
| 1907_17410_Beechnut_E.of Mason  |       |       | 2.0   | 2.0   | 3.0   | 3.0   | 1.0   |       |       |
| 1907_20403 West Belfort at SH99 |       |       | 2.0   | 2.0   | 2.0   | 2.0   | 1.0   |       |       |
|                                 |       |       | 9.5   | 8.0   | 10.0  | 9.0   | 6.0   |       |       |
| TOTAL                           |       |       |       |       |       |       |       |       | 42.5  |

APPROVED:

NOTES:

For Office Use Only

# Weekly Time Sheet



## EMPLOYEE INFORMATION:

Employee Name:

George Abraham

Employee ID:



## WEEK ENDING

Date:

Friday, December 30, 2022

| Project Name                    | 12/24 | 12/25 | 12/26 | 12/27 | 12/28 | 12/29 | 12/30 | Total      | Notes                       |
|---------------------------------|-------|-------|-------|-------|-------|-------|-------|------------|-----------------------------|
|                                 | Sat   | Sun   | Mon   | Tue   | Wed   | Thu   | Fri   |            |                             |
| 1907_FBC_17204_Beechnut         |       |       |       |       |       |       |       |            |                             |
| 1907_FBC_13316_Katy Flewellen   |       |       |       | 2.0   | 3.0   | 4.0   | 1.0   | 10.0       |                             |
| 1907_FBC_13312_Greenbusch Rd    |       |       |       | 2.0   | 3.0   | 3.0   | 1.0   | 9.0        |                             |
| 1907_FBC_17314x_CR at SH99      |       |       |       |       |       |       |       |            |                             |
| 2214_20221x_Tremmel_Fresno_FBC  |       |       |       |       |       |       |       |            |                             |
| 1907_20403 West Belfort at SH99 |       |       |       | 2.0   | 2.0   | 1.0   | 1.0   | 6.0        |                             |
| 1907_17410_Beechnut_E.of Mason  |       |       |       | 2.0   | 2.0   | 1.0   | 1.0   | 6.0        |                             |
| 1907_17322x_Pin Oak Rt Turn Ln  |       |       |       | 0.5   | 0.5   |       |       | 1.0        |                             |
| 1907_17404-13 Voss Intersection |       |       |       |       | 1.0   | 1.0   | 3.0   | 5.0        |                             |
| 1907_17320x Fry Rd Right turn   |       |       |       |       |       |       |       |            |                             |
| 1804_HOLIDAY                    |       |       | 8.0   |       |       |       |       | 8.0        | Christmas preserved Holiday |
|                                 |       |       | 8.0   | 8.5   | 11.5  | 10.0  | 7.0   | 45.0       |                             |
|                                 |       |       |       |       |       |       |       | TOTAL 45.0 | 45.0                        |

APPROVED:

NOTES: