




FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 13
SH 99: At W. Airport
PROJECT NO. 126-1002

- 1) **CONTRACTOR:** Main Lane Industries, LTD
- 2) **CHANGE ORDER WORK STATION LIMITS:**
 STA 1078+88
- 3) **DESCRIPTION OF CHANGE:**
 1. Revise electrical service to 240/480 kv to be consistent for corridor lighting maintenance.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 Revised Sheets 25, 252, 256




CONTRACTOR: Main Lane Industries, LTD		2-16-2023		RECOMMENDED FOR EXECUTION:	
By 		DATE			
Printed Name <u>Lee Hergenrather</u>				 3-15-2023 CONSTRUCTION MANAGER DATE	
Printed Title <u>Project Manager</u>				FBGPTRA REPRESENTATIVE DATE Recommended	
Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u>				 16-Mar-2023 FBGPTRA REPRESENTATIVE DATE	
Amount added by this change order: \$3,162.60				Approved	

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 13
SH 99: AT W. AIRPORT
PROJECT NO. 126-1002

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
628	6009		ELC SRV TY A 120/240 060 (NS)SS(E)SP(O)	EA	(1.00)	\$5,500.00	(\$5,500.00)
628	6045	✓	ELC SRV TY A 240/480 060 (NS)SS(E)SP(O)	EA	1.00	\$8,662.60	\$8,662.60
				AMOUNT ADDED BY THIS CHANGE ORDER=			\$3,162.60

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 14
SH 99: At W. Airport
PROJECT NO. 126-1002

- 1) **CONTRACTOR:** Main Lane Industries, LTD
- 2) **CHANGE ORDER WORK STATION LIMITS:**
 STA 1064+00
- 3) **DESCRIPTION OF CHANGE:**
 1. Install new sign panel on existing overhead sign structure.
 2. Insert Sheets 72-74 which was inadvertently omitted from bid plans.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 New - Vol 2 - Sheets 72-74

CONTRACTOR: Main Lane Industries, LTD		2-16-2023		RECOMMENDED FOR EXECUTION:	
 By _____		DATE			
Printed Name <u>Lee Hergenrather</u>				 CONSTRUCTION MANAGER	
Printed Title <u>Project Manager</u>				3-15-2023 DATE	
Time Ext #: <u>N/A</u>		Days added on this C.O.: <u>N/A</u>		FBGPTRA REPRESENTATIVE	
				Recommended	
				 FBGPTRA REPRESENTATIVE	
Amount added by this change order: \$4,933.18				16-Mar-2023 DATE	
				Approved	

FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
FORT BEND GRAND PARKWAY TOLL ROAD
CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 14
SH 99: AT W. AIRPORT
PROJECT NO. 126-1002

Item	Code	New Item	Description	Unit	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
636	9901	✓	INSTALL OVERHEAD SIGN PANEL	EA	1.00	\$4,933.18	\$4,933.18
				AMOUNT ADDED BY THIS CHANGE ORDER=			\$4,933.18