

CHANGE ORDER

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
Richmond, Texas 77469

Phone: 281-633-7500

Web site: www.FortBendCountyTx.gov

PROJECT:

Traffic Signal - Westheimer at Roesner

CHANGE ORDER NUMBER 1

DATE 4/5/2023

PROJECT NUMBER

CONTRACTOR:

Traffic Systems Construction, Inc.

BID NO 21-071

CONTRACT DATE 12/20/2021

FBC PURCHASE ORDER NO 207058

The contract is changed as follows:

Adding funding for quantity overruns

Not valid until signed by Fort Bend County and Contractor.

The Original (**Contract Sum**) \$ 145,185.00

Net change by previously authorized Change Orders \$ 0

The (**Contract Sum**) Prior to this Change Order was \$ 145,185.00

The (**Contract Sum**) will be ☒ increased **or** ☐ decreased **or** ☐ unchanged
by this Change Order in the amount of \$ 2,105.40

The new (**Contract Sum**) including this Change Order will be \$ 147,290.40

The Contract Time will be ☐ increased **or** ☐ decreased **or** ☒ unchanged by days.

The Date of Substantial Completion as of this Change Order therefore is

☐ changed **or** ☒ unchanged to

Authorized:

Fort Bend County Engineering

J. Stacy Slawinski, P.E.

301 Jackson
Richmond, Texas 77469

By: _____

(signature)

DATE: 04/05/2023

CONTRACTOR

Traffic Systems Construction, Inc.
Kenneth Morrison

By: _____

(signature)

DATE: 4/5/23

Fort Bend County Judge

Honorable KP George

301 Jackson St., #719
Richmond, Texas 77469

By: _____

(signature)

DATE: _____

Traffic Systems Construction, Inc.

P.O. BOX 1346 Dickinson, Texas 77539 Office (281) 337-1926 Fax No. 1 (281) 534-1937
www.trafficsci.com SK

CHANGE ORDER

DATE : 3/14/2023 No.3
GENERAL CONTRACTOR : TRAFFIC SYSTEMS CONSTRUCTION
OWNER : FORT BEND COUNTY
PROJECT NUMBER : 21-071
LOCATION : WESTHEIMER @ ROESNER RD
DESCRIPTION OF WORK : TSC TO PROVIDE PRICING FOR QUANTITY OVERRUNS

PLEASE NOTE : ALL CHANGE ORDER PRICING IS ONLY VALID FOR 60 DAYS .
AFTER 60 DAYS THE CHANGE ORDER PRICING WILL NO LONGER BE VALID
DUE TO MATERIAL PRICE INCREASES.

COST BREAKDOWN

BASE BID ITEM OVERRUNS

ITEM	UNIT	QTY.	UNIT PRICE	TAXABLE	NON-TAXABLE
REFL PAV MRK (TYII) YELLOW (MEDIAN NOSE)	LF	122	\$0.95		\$115.90
REFL PAV MRK TYII-C-R	LF	31	\$4.50		\$139.50
TRF SIG CBL (TY A) (12 AWG) (4 CONDR)	LF	60	\$1.90		\$114.00
TRF SIG CBL (TY A) (12 AWG) (7 CONDR)	LF	470	\$2.80		\$1,316.00
CABLE CAT 5E	LF	210	\$2.00		\$420.00

	SUBTOTAL	\$2,105.40
PROFIT & COMPENSATION	0%	\$0.00
	MATERIAL TOTAL	\$2,105.40
	GRAND TOTAL	\$2,105.40