

STATE OF TEXAS           §  
  §  
COUNTY OF FORT BEND   §

**SECOND AMENDMENT TO AGREEMENT FOR  
PROFESSIONAL TRAFFIC DESIGN SERVICES**

**THIS SECOND AMENDMENT**, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Gunda Corporation, (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Traffic Design Services on February 11, 2020, which was subsequently amended on or about September 22, 2020 (collectively referred to hereinafter as (the “Agreement”)); and

WHEREAS, the parties desire to amend the Agreement to increase the maximum contract amount to cover the continued services needed pursuant to the Scope of Work, and to extend the time of performance.

**NOW, THEREFORE**, the parties do mutually agree as follows:

1. County shall pay Contractor an additional amount not to exceed two thousand eight hundred sixteen dollars and 00/100 cents (\$2,816.00) to perform continued Services for this Project, as described in Contractor’s proposal dated March 16, 2023, attached hereto as Exhibit “A-2” and incorporated herein for all purposes.
2. The Maximum Compensation payable to Contractor for all Services rendered is hereby increased to an amount not to exceed sixty thousand seven hundred eighty-six and 00/100 cents (\$60,786.00), authorized as follows:
  - \$50,707.00 under the Agreement; and
  - \$ 7,263.00 under the First Amendment; and
  - \$ 2,816.00 under this Second Amendment.
3. In no case shall the amount paid by County for all Services under the Agreement and this Amendment exceed the Maximum Compensation without an agreement executed by the parties.

4. The time of performance of the Scope of Services under this Agreement shall be extended to end no later than December 31, 2026. Contractor shall complete the tasks described in the Scope of Services for this Project, within this time or within such additional time as may be extended by the County.
  
5. BY ACCEPTANCE OF AGREEMENT, CONTRACTOR ACKNOWLEDGES THAT THE COUNTY IS OPPOSED TO HUMAN TRAFFICKING AND THAT NO COUNTY FUNDS WILL BE USED IN SUPPORT OF SERVICES OR ACTIVITIES THAT VIOLATE HUMAN TRAFFICKING LAWS.


Except as provided herein, all terms and conditions of the Agreement shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the final party.

**FORT BEND COUNTY**

**GUNDA CORPORATION**

\_\_\_\_\_  
 KP George, County Judge

  
Digitally signed by Rajesh Tanwani  
 DN: cn=Rajesh Tanwani, o=Ardurra, ou,  
 email=rtanwani@ardurra.com, c=US  
 Date: 2023.06.06 10:17:43 -05'00'

\_\_\_\_\_  
 Authorized Agent – Signature

\_\_\_\_\_  
 Date

Rajesh Tanwani  
 Authorized Agent – Printed Name

ATTEST:


Vice President  
 Title

\_\_\_\_\_  
 Laura Richard, County Clerk

06/06/2023  
 Date

APPROVED:

APPROVED AS TO LEGAL FORM:

  
 \_\_\_\_\_  
 J. Stacy Slawinski, P.E., County Engineer  
 Fort Bend County

  
 \_\_\_\_\_  
 LaNetra S. Lary, Assistant County Attorney  
 Chief, General Counsel Division  
 Fort Bend County

**AUDITOR'S CERTIFICATE**

I hereby certify that funds are available in the amount of \$ \_\_\_\_\_  
to accomplish and pay the obligation of Fort Bend County under this contract.

\_\_\_\_\_  
Robert Ed Sturdivant, County Auditor

I:\AGREEMENTS\2023 Agreements\Engineering\Gunda (16-ENG-500014-A2)\Amend 2 - Signal Designs.Falcon Landing-Evening Canyon.GC (rev LSL 6.2.23).docx

# EXHIBIT A-2



# GUNDA CORPORATION

*Engineers, Planners & Managers*

March 16, 2023

Chris Debaillon, PE, PTOE  
Assistant County Engineer – Traffic  
Fort Bend County | Engineering Department  
301 Jackson Street  
Richmond, Texas 77469

**Subject: Professional Engineering Services – Additional Services  
Falcon Landing Boulevard @ Evening Canyon Lane, Fort Bend  
County, Texas  
Fort Bend County Project No. TS19305 (SOQ 14-025)  
GUNDA Project No. 20004.00**

Dear Mr. Debaillon:


In accordance with your request, GUNDA CORPORATION, LLC (GUNDA) is pleased to submit this proposal to provide the following additional services that meet the Fort Bend County requirements for the intersection of Falcon Landing Boulevard at Evening Canyon Lane in Fort Bend County, Texas.

- Professional Surveying for the Metes and Bounds Description with exhibits

## Scope of Services

### Professional Surveying for Metes and Bounds:

1. Surveyor will prepare a metes & bounds description and exhibit map for an easement that encompasses a traffic signal cabinet and the underground utilities connecting the cabinet to the traffic signal for the property. Please see the figure below for the location of the proposed easement.



## Project Fee

GUNDA will provide the described services for the **Lump Sum** fee of **\$2,816** (Includes 10% mark-up for Survey).

Approved Contract Amount = \$57,970 Additional Fee Requested with this proposal= \$2,816 Total Contract Amount = \$60,786
---

## Client Supplied Information

1. Authorization to proceed with this work.
2. Items that are identified in the scope of services to be provided by the County.

We appreciate the opportunity to work with you on this project. Should you have any comments or questions please do not hesitate to call.

Sincerely,

**GUNDA CORPORATION, LLC**



Raghu Veturi, PE, PTOE  
Director of Traffic & Systems Engineering