




**FORT BEND GRAND PARKWAY TOLL ROAD AUTHORITY
 FORT BEND GRAND PARKWAY TOLL ROAD
 CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 10
 SH 99: AT PEEK RD.
 PROJECT NO. 126-1010**

- 1) **CONTRACTOR:** Harper Brothers Construction

- 2) **CHANGE ORDER WORK STATION LIMITS:**
 STA 229+49 to 230+00 (NBML)

- 3) **DESCRIPTION OF CHANGE:**
 1. Revise limits of riprap for drainage purpose.

- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
 Revised plan sheet 65

CONTRACTOR: Harper Brothers Construction	RECOMMENDED FOR EXECUTION:
_____ DATE	_____ DATE
By 	
Printed Name <u>Greg Garrison, PE</u>	CONSTRUCTION MANAGER <u>5-2-2023</u>
Printed Title <u>Senior Project Manager</u>	FBGPTRA REPRESENTATIVE <u>DATE</u>
Time Ext #: <u>N/A</u> Days added on this C.O.: <u>N/A</u>	Recommended
Amount added by this change order: <u>\$21,420.00</u>	
	FBGPTRA REPRESENTATIVE <u>DATE</u>
	Approved

