




**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 19

PAGE 1 OF 2

- 1) **CONTRACTOR:** James Construction Group, LLC
- 2) **CHANGE ORDER WORK STATION LIMITS:** Along Sienna Ranch Rd at the Fort Bend Pkwy Toll Rd Intersection
- 3) **DESCRIPTION OF CHANGE:**
For the roadway improvements at Sienna Ranch Rd, permit the use of cement treated base in lieu of lime treated subgrade at the same unit cost of the lime treated subgrade.
- 4) **NEW OR REVISED PLAN SHEET(S) / SKETCHES ARE ATTACHED AND NUMBERED:**
N/A

CONTRACTOR: James Construction Group, LLC		May 15, 2023	
		DATE	
Signed 			
Rik Van Den Berg (May 15, 2023 07:50 CDT)	FBCTRA CONSTRUCTION MANAGER		5-19-2023
Printed Name <u>Rik Van Den Berg</u>	FBCTRA REPRESENTATIVE		
Printed Title <u>Division Manager</u>	DATE		
Time Ext #: <u>N/A</u>			22-May-2023
Days added on this C.O.: <u>N/A</u>		FBCTRA REPRESENTATIVE	
Amount added by this change order: \$0.00		DATE	
		Approved	

**FORT BEND COUNTY TOLL ROAD AUTHORITY
FORT BEND PARKWAY TOLL ROAD, SEGMENT B-2
PROJECT NO. 101-1027**

CONSTRUCTION CONTRACT CHANGE ORDER NUMBER : 19

PAGE 2 OF 2

Date: 5/12/2023

Item	Code	Description	Unit	New Item	Quantity Adjustment by This Change Order	Unit Price	Amount Adjustment by This Change Order
260	6006	LIME TRT (EXST MATL) (6")	SY		-1,897.00	\$1.80	-\$3,414.60
260	6012	LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)	TON		-32.87	\$186.35	-\$6,125.32
276	9001	CEM TRT(PLNT MX) (CL N)(TY E)(GR 4)(6")	SY	X	1,897.00	\$5.03	\$9,539.92

AMOUNT ADDED BY THIS CHANGE ORDER =	\$0.00
--	---------------