

CHANGE ORDER

- Distribution:
- FBC Engineering
 - FBC Judge
 - FBC Purchasing
 - Contractor
 - Consultant

FORT BEND COUNTY ENGINEERING

Address: 301 Jackson Street
 Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:	CHANGE ORDER NUMBER	3
PO 206833	DATE	7/19/2023
University, Winding Waters, Riverstone	PROJECT NUMBER	JN-638
CONTRACTOR:	BID NO	22-014
Traffic Systems Construction	CONTRACT DATE	11/2/2021
	FBC PURCHASE ORDER NO	206833

The contract is changed as follows:
 Add funding for quantity overrun

Not valid until signed by Fort Bend County and Contractor.

The Original (Contract Sum)	\$	714,242.95
Net change by previously authorized Change Orders	\$	205,515.43
The (Contract Sum) Prior to this Change Order was	\$	919,758.38
The (Contract Sum) will be <input checked="" type="checkbox"/> increased or <input type="checkbox"/> decreased or <input checked="" type="checkbox"/> unchanged by this Change Order in the amount of	\$	18,350.00
The new (Contract Sum) including this Change Order will be	\$	938,108.38

The Contract Time will be increased **or** decreased **or** unchanged by _____ days.
 The Date of Substantial Completion as of this Change Order therefore is
 changed **or** unchanged to _____ .

Authorized:

Fort Bend County Engineering
 J. Stacy Slawinski, P.E.
 301 Jackson
 Richmond, Texas 77469

By: _____
(signature)
 DATE: 8/4/23

CONTRACTOR

By: Aleey
(signature)
 DATE: 7/19/23

Fort Bend County Judge
 Honorable KP George
 301 Jackson St., #719
 Richmond, Texas 77469

By: _____
(signature)
 DATE: _____

TRAFFIC SYSTEMS CONSTRUCTION, INC.

STEVE KASS

PH. (281) 337-1926 FAX 1 (281) 337-2968

COUNTY: FORT BEND
 PROJECT No. : 22-014
 LOCATION: UNIVERSITY BOULEVARD
 BID DATE: 08/30/2022

CHANGE ORDER 6
 QUANTITY OVERUNS
 REVISED 02/07/2023

BASE UNIT PRICES FOR:

\$18,354.25

ITEM NO.	DESCRIPTION	UNIT	QTY	UNIT BID	TOTAL
INTERSECTION #1 --UNIVERSITY BLVD,---					
11	CONDT (PVC) (SCHD 80) (2") (BORE)	LF	220.00	\$19.25	\$4,235.00
15	ELEC CONDR (NO. 8) BARE	LF	110.00	\$1.45	\$159.50
16	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.35	\$998.75
INTERSECTION #2----LJ PARKWAY AND WINDNIG WATERS					
10	CONDT (PVC) (SCHD 80) (2")	LF	150.00	\$14.50	\$2,175.00
13	CONDT (PVC) (SCHD 80) (4")	LF	5.00	\$30.50	\$152.50
14	CONDT (PVC) (SCHD 80) (4") bore	LF	85.00	\$24.55	\$2,086.75
15	ELEC CONDR (NO. 8) BARE	LF	100.00	\$1.50	\$150.00
16	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.45	\$1,041.25
INTERSECTION #3----LJ PARKWAY AND LAKE RIVERSTONE					
10	CONDT (PVC) (SCHD 80) (2")	LF	95.00	\$16.11	\$1,530.00
14	ELEC CONDR (NO. 8) BARE	LF	100.00	\$1.50	\$150.00
15	ELEC CONDR (NO. 4) INSUALTED	LF	425.00	\$2.45	\$1,041.25
36	PED POLE ASSEMBLY W/ SCREW ANCHOR	EA	1.00	\$4,575.00	\$4,575.00
52	ELIM EXT PAV MRK & MRKS (ARROW)	EA	1.00	\$25.00	\$25.00
53	ELIM EXT PAV MRK & MRKS (WORD)	EA	1.00	\$30.00	\$30.00

\$18,350.00