



CHANGE ORDER FORM
FORT BEND COUNTY ENGINEERING

Distribution:

- FBC Engineering
FBC Judge
FBC Purchasing
Contractor
Consultant

Address: 301 Jackson Street Richmond, Texas 77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Intersection Improvements - Rohan (17114)

CHANGE ORDER NUMBER .... 1

CONTRACTOR:

Antwi Industries, LLC
5444 Westheimer Rd

DATE ..... 06/29/2023
PROJECT NUMBER ..... 17114
BID NUMBER ..... B21-055
CONTRACT DATE ..... 03/09/2021
FBC PURCHASE ORDER NO.. 198401

The contract is changed as follows:

Final Reconciliation C.O. - Adjust Quantities to Installed Qtys for Closeout

Not valid until signed by Fort Bend County.

The Original (Contract Sum) \$ 555,067.25
Net change by previously authorized Change Orders \$ 0.00
The (Contract Sum) Prior to this Change Order was \$ 555,067.25
The (Contract Sum) will be [X] increased or [X] decreased or [ ] unchanged by
this Change Order in the amount of \$ -78,264.39
The new (Contract Sum) including this Change Order will be \$ 476,802.86
The Contract Time will be [X] increased or [ ] decreased or [ ] unchanged by 410 Days
The Contract End Date as of this Change Order therefore is [X] changed or [ ] unchanged to 12/06/2022

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: \_\_\_\_\_
(Signature)

DATE: \_\_\_\_\_



**CHANGE ORDER FORM**  
**FORT BEND COUNTY ENGINEERING**

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	<b>Construction</b>					
	48	Reflectorized Pavement Markings Type I (Thermoplastic) 4" Yellow/Solid - Furnish & Applied	LF	-588.0000	1.00	-588.00
	49	Reflectorized Pavement Markings Type I (Thermoplastic) 8" White/Solid - Furnish & Applied	LF	-1.2000	1.35	-1.62
	5	Borrow	CY	-890.0000	7.10	-6,319.00
	50	Reflectorized Pavement Markings Type I 24" Yellow/Solid - Furnished & Applied	LF	-6.5000	5.00	-32.50
	51	4" Raised Traffic Button (White)	EA	-2.0000	4.75	-9.50
	56	Flex Beam Guardrail (12 Gauge) Including Mowing Strip	LF	-30.0000	33.00	-990.00
	6	Sodding for Erosion Control (Various Widths)	SY	-360.0000	4.00	-1,440.00
	60	12" diameter water line by Augered with 20" casing pipe include fittings, appurtenances, access pits, shoring, all types of bedding and backfill, Complete-in-place	LF	-80.0000	45.00	-3,600.00
	7	Hydro-mulch Seeding	AC	-0.4000	1,850.00	-740.00
	8	Remove and Dispose of Existing Concrete or Metal Pipe (All Sizes)	LF	-150.0000	14.50	-2,175.00
	9	Remove Old Structures- Inlets (All Depths)	EA	-1.0000	450.00	-450.00
	<b>Container Total</b>					<b>-78,264.39</b>
	<b>Grand Total</b>					<b>-78,264.39</b>