



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering  
☒ FBC Judge  
☒ FBC Purchasing  
☒ Contractor  
☒ Consultant

Address: 301 Jackson Street Richmond, Texas  
77469  
Phone: 281-633-7500  
Web site: www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17108)

CONTRACTOR:

HTI Construction, Inc  
515 REINHARD ST

The contract is changed as follows:

Additional Bid Items and Material Change/Cost Adjustment

CHANGE ORDER NUMBER .... 1

DATE ..... 09/27/2023

PROJECT NUMBER ..... 17108

BID NUMBER ..... 23-032

CONTRACT DATE ..... 04/11/2023

FBC PURCHASE ORDER NO.. 225734

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 2,830,648.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 2,830,648.00

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 39,258.00

The new (**Contract Sum**) including this Change Order will be \$ 2,869,906.00

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 110 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 02/28/2024

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	17108	Report Run Date	10/03/2023
Project Name	Old Needville-Fairchilds (17108)	Change Order Date	09/27/2023
Contract Number	CN-1	Original Contract Amount	2,830,648.00
Contractor	HTI Construction, Inc	Current Contract Amount	2,830,648.00
Change Order Number	1	Net Change This Order	39,258.00
Short Description	Additional Bid Items and Material Change/Cost Adjustment	Contract Amount After Change	2,869,906.00

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	85	REINFORCED CONCRETE PIPE (24")	LF	26.0000	125.00	3,250.00
	86	PRECAST SET (24")(4:1)	EA	4.0000	2,500.00	10,000.00
	87	PRECAST SET (30")(4:1)	EA	2.0000	3,731.50	7,463.00
	88	6" GATE VALVE & BOX	EA	2.0000	2,515.00	5,030.00
	89	6" DIAMETER WATERLINE	LF	60.0000	54.00	3,240.00
	90	6" DIAMETER DIP WATERLINE	LF	18.0000	70.00	1,260.00
	91	6" WATERLINE INSERTION VALVE	LS	1.0000	13,973.00	13,973.00
	92	2" POLYETHENE PIPE SHORT SERVICE LINE	EA	1.0000	1,367.00	1,367.00
	93	4" TS&V & 4" DIAMETER WATERLINE	LS	1.0000	6,627.00	6,627.00
	94	1" POLYETHENE PIPE LONG SERVICE LINE	EA	8.0000	1,199.40	9,595.20
	95	1" POLYETHENE PIPE SHORT SERVICE LINE	EA	6.0000	871.30	5,227.80
	Container Total					67,033.00
Bidding	Bidding					
	24	12" DIAMETER DIP WATERLINE BY TRENCHLESS CONSTRUCION WITH RESTRAINED JOINTS	LF	75.0000	267.00	20,025.00
	26	12-INCH GATE VALVE & BOX	EA	-2.0000	4,000.00	-8,000.00
	60	3/4" TO 1" DIAMETER WATER TAPS AND COPPER SERVICE LINE WITH METER BOX, SHORT SIDE	EA	-11.0000	1,000.00	-11,000.00
	61	3/4" TO 1" DIAMETER WATER TAPS AND COPPER SERVICE LINE WITH METER BOX, LONG SIDE	EA	-16.0000	1,800.00	-28,800.00
	Container Total					-27,775.00
	Grand Total					39,258.00