



## CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

**Address:** 301 Jackson Street Richmond, Texas  
77469  
**Phone:** 281-633-7500  
**Web site:** www.FortBendCountyTx.gov

PROJECT:

Old Needville-Fairchilds (17108)

CONTRACTOR:

HTI Construction, Inc

515 REINHARD ST

The contract is changed as follows:

Tree Removal & Lot Grading Along Channel

CHANGE ORDER NUMBER .... 2

DATE ..... 11/14/2023

PROJECT NUMBER ..... 17108

BID NUMBER ..... 23-032

CONTRACT DATE ..... 04/11/2023

FBC PURCHASE ORDER NO.. 225734

**Not valid until signed by Fort Bend County.**

The Original (**Contract Sum**) \$ 2,830,648.00

Net change by previously authorized Change Orders \$ 39,258.00

The (**Contract Sum**) Prior to this Change Order was \$ 2,869,906.00

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 10,161.00

The new (**Contract Sum**) including this Change Order will be \$ 2,880,067.00

The Contract Time will be ☒ increased or ☐ decreased or ☐ unchanged by 7 Days

The Contract End Date as of this Change Order therefore is ☒ changed or ☐ unchanged to 03/06/2024

Authorized:

Fort Bend County Judge  
Honorable KP George  
301 Jackson St.,  
Richmond, Texas 77469

By: \_\_\_\_\_

(Signature)

DATE: \_\_\_\_\_



## CHANGE ORDER FORM

### FORT BEND COUNTY ENGINEERING

Project Code	17108	Report Run Date	11/21/2023
Project Name	Old Needville-Fairchilds (17108)	Change Order Date	11/14/2023
Contract Number	CN-1	Original Contract Amount	2,830,648.00
Contractor	HTI Construction, Inc	Current Contract Amount	2,869,906.00
Change Order Number	2	Net Change This Order	10,161.00
Short Description	Tree Removal & Lot Grading Along Channel	Contract Amount After Change	2,880,067.00

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	96	Tree Removal & Lot Grading	LS	1.0000	10,161.00	10,161.00
	Container Total					10,161.00
	Grand Total					10,161.00