

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**SECOND AMENDMENT TO AGREEMENT FOR
PROFESSIONAL CONSTRUCTION MANAGEMENT SERVICES**

THIS SECOND AMENDMENT, is made and entered into by and between Fort Bend County (hereinafter “County”), a body corporate and politic under the laws of the State of Texas, and Othon, Inc., (hereinafter “Contractor”), a company authorized to conduct business in the State of Texas.

WHEREAS, the parties executed and accepted that certain Agreement for Professional Construction Management Services on September 3, 2019, and the Amendment to Agreement for Professional Construction Management Services on January 25, 2022 (collectively the “Agreement”) pursuant to SOQ 14-025, and incorporated fully by reference; and

WHEREAS, the parties desire to amend the Agreement to extend the Time of Performance under the Agreement; and

NOW, THEREFORE, the parties do mutually agree as follows:

1. The parties hereby agree to extend the Time of Performance under the Agreement to end no later than June 30, 2025.

Except as provided herein, all terms and conditions of the Agreement shall remain unchanged. If there is a conflict between this Second Amendment and the Agreement, the provisions of this Second Amendment shall prevail with regard to the conflict.

(Execution Page Follows)

(Remainder of Page Intentionally Left Blank)

IN WITNESS WHEREOF, the parties hereto have signed or have caused their respective names to be signed to multiple counterparts to be effective on the date signed by the last party hereto.

FORT BEND COUNTY

OTHON, INC.

KP George, County Judge



Authorized Agent – Signature

Date

SHANE COSSEY, PE

Authorized Agent – Printed Name

ATTEST:

VICE PRESIDENT

Title

Laura Richard, County Clerk

12/04/2023

Date

APPROVED:



J. Stacy Slawinski, P.E., County Engineer

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this contract.

Robert Ed Sturdivant, County Auditor