



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
☒ FBC Judge
☒ FBC Purchasing
☒ Contractor
☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Witney Way (20223x)

CONTRACTOR:

Teamwork Construction Services

2901 PRESTON AVE, STE 150

The contract is changed as follows:

Sod in Cul-de-sac Median

CHANGE ORDER NUMBER 1

DATE 12/07/2023

PROJECT NUMBER 20223x

BID NUMBER 23-043

CONTRACT DATE 05/23/2023

FBC PURCHASE ORDER NO.. 227391

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 65,549.00

Net change by previously authorized Change Orders \$ 0.00

The (**Contract Sum**) Prior to this Change Order was \$ 65,549.00

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 2,631.05

The new (**Contract Sum**) including this Change Order will be \$ 68,180.05

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 10/21/2023

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____
(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	20223x	Report Run Date	12/27/2023
Project Name	Witney Way (20223x)	Change Order Date	12/07/2023
Contract Number	CN-1	Original Contract Amount	65,549.00
Contractor	Teamwork Construction Services	Current Contract Amount	65,549.00
Change Order Number	1	Net Change This Order	2,631.05
Short Description	Sod in Cul-de-sac Median	Contract Amount After Change	68,180.05

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Default	Default					
	14	Sod	LS	1.0000	4,081.05	4,081.05
	Container Total					4,081.05
Bidding	Signing & Striping Items					
	13	FORT BEND PROJECT SIGN	EA	-1.0000	1,450.00	-1,450.00
	Container Total					-1,450.00
	Grand Total					2,631.05