

STATE OF TEXAS §
 §
COUNTY OF FORT BEND §

**AMENDMENT TO PRECISION GROUP, INC.'S AGREEMENT
Pursuant to DIR CONTRACT NO. DIR-TSO-4242**

THIS AMENDMENT ("Amendment") is entered into by and between Fort Bend County, ("County"), a body corporate and politic under the laws of the State of Texas, and Precision Task Group, Inc., ("PTG"), a company authorized to conduct business in the State of Texas (collectively referred to as the "Parties").

WITNESSETH:

WHEREAS, on July 25, 2023, subject to changes in the Addendum to Precision Task Group, Inc.'s Agreement, the Parties previously executed and accepted PTG's Workday Launch Deployment Technical Services Statement of Work, Services Agreement for Workday Technical Services, Order Form# P00365682.0, Order Form #P366928, collectively the "Agreement" and incorporated fully by reference for all purposes; and

WHEREAS, County and PTG desire to amend the Agreement to revise the go-live date of the Recruiting Product and increase the Limit of Appropriation to reflect an earlier deployment of the Recruiting Product; and

WHEREAS, the Agreement is amended as set forth below:

I. Amendments

- 1. Recruiting Product Deployment Date.** The Recruiting Product go-live date is modified from January 24, 2025 to August 2, 2024, as more specifically described in PTG's Change Order #P429976, attached as Exhibit "A-1" and incorporated fully by reference.
- 2. Limit of Appropriation.** PTG's fees concerning the revised go-live date of the Recruiting Product shall be calculated at the rates set forth in the attached Exhibit A-1. The Limit of Appropriation for the performance of services as described in Exhibit A-1 is \$29,039.00. The Limit of Appropriation payable to PTG for Services rendered under the Agreement is hereby increased to an amount not to exceed \$7,936,786.00, authorized as follows:

\$7,907,747.00 under the Agreement; and
\$29,039.00 under this Amendment to the Agreement

In no case shall the amount paid by County for all product and/or Services under the Agreement and this Amendment to the Agreement exceed the above Limit of Appropriation without an agreement executed by the Parties.

3. **Modifications.** Except as modified herein, the Agreement remains in full force and effect and has not been modified or amended.
4. **Conflict.** If there is a conflict among documents, the most recently executed document will prevail with regard to the conflict.
5. **Understanding, Fair Construction.** By execution of this Amendment, the Parties acknowledge that they have read and understood each provision, term and obligation contained in this Amendment. This Amendment, although drawn by one party, shall be construed fairly and reasonably and not more strictly against the drafting party than the nondrafting party.
6. **Severability.** If any provision of this Agreement is determined to be invalid, illegal, or unenforceable, the remaining provisions remain in full force, if the essential terms and conditions of this Agreement for each party remain valid, binding, and enforceable.

(Execution Page Follows)

(Remainder of Page Intentionally Left Blank)

IN WITNESS WHEREOF, this Amendment is signed, accepted, and agreed to by all Parties by and through the parties or their agents or authorized representatives. All Parties hereby acknowledge that they have read and understood this Amendment and the attachments and exhibits hereto. All Parties further acknowledge that they have executed this legal document voluntarily and of their own free will.

FORT BEND COUNTY

PRECISION TASK GROUP, INC.

KP George, County Judge

Michael Baudler

Authorized Agent – Signature

Date

Michael Baudler

Authorized Agent- Printed Name

ATTEST:

CFO


Title

Laura Richard, County Clerk


January 17, 2024

Date

REVIEWED:



Human Resource Office



Information Technology Department

AUDITOR'S CERTIFICATE

I hereby certify that funds are available in the amount of \$_____ to accomplish and pay the obligation of Fort Bend County under this Agreement.

Robert Ed Sturdivant, County Auditor

Exhibit A-1: PTG's Change Order #P429976

EXHIBIT A-1

CHANGE ORDER

Reseller Name	Precision Task Group, Inc ("Reseller")
Customer Name	County of Fort Bend ("Customer")
Workday Entity Name	Workday, Inc. 6110 Stoneridge Mall Road, Pleasanton, CA 94588, United States ("Workday")
Master Contract	DIR-TSO-4242 ("Agreement")
Agreement Effective Date	December 14, 2019
Name of Technical Services Agreement under Agreement	Appendix D, Technical Services Agreement for Workday Services ("TSA")
TSA Effective Date	July 25, 2023
SOW Effective Date / SOW #	July 25, 2023 / SOW #P373005
Change Order Effective Date	The later of the dates beneath the parties' signature below
Target Change Order Close Date	January 16, 2024
Currency	USD
Fee Type	Fixed Fee

Customer/Partner Project Manager	Dennis Smith
Project Name	Fort Bend County HCM / Planning ("Project")
Project Sponsor	Eric Warshower
Workday Engagement Manager	Machelle Starling
Summary of Change Type	Move Recruiting deployment from Phase 1A to Phase 1
Impact Assessed by	Machelle Starling
Workday Region	Government

Fees:

The Technical Services Fees for this Change Order are \$ 29,039.00. Customer will be invoiced on October 1, 2024 for this Change Order with fees payable in accordance with the terms of the SOW.

Any travel and other expenses associated with the Technical Services set forth in this Change Order are subject to the terms of the SOW.

Amendment:

This Change Order amends the SOW identified above. Except as expressly amended by this Change Order, the terms of the SOW shall remain in full force and effect.

Change Order Reason(s):

- Additional project management
- Additional functional testing/post prod support
- Additional Functional configuration in HCM

Changes to Tasks in Scope:

- Recruiting will be moved to Phase 1

Changes to Deliverables:

- Recruiting will be moved to Phase 1

Changes to Project Schedule:

- This Change Order modifies the project schedule set forth in the current project plan as follows:
Recruiting will move to Phase 1

CHANGE ORDER**Changes to Go Live Date:**

- This Change Order will modify the Go-Live Date in the Original SOW for Recruiting from January 24, 2025 to August 2, 2024.

Impact Assessment:

Project Activities Affected	Additional Project Management, Functional and Technical support
Tasks removed from Original SOW	N/A
Tasks modified from Original SOW	Moving Recruiting to Phase 1
Project Schedule Impact	N/A
Change Order Fees	\$ 29,039.00

Customer Contact Information	Billing Contact	Project Contact
Contact Name	Robyn Doughtie	Robyn Doughtie
Street Address	301 Jackson St	301 Jackson St
City, State/Province, Postal Code	Richmond, Texas 77469	Richmond, Texas 77469
Country	United States	United States
Phone/Fax #	Phone: 281-341-4574	Phone: 281-341-4574
Email (required)	Robyn.Doughtie@fortbendcountytexas.gov	Robyn.Doughtie@fortbendcountytexas.gov

IN WITNESS WHEREOF, the parties' authorized signatories have duly executed this Change Order as of the later dates beneath the parties' signatures below.

County of Fort Bend**Precision Task Group, Inc.**

Signature

Signature

Name

Michael Baudler

Title

CFO

Date Signed

January 17, 2024

Date Signed