



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Distribution:

- ☒ FBC Engineering
- ☒ FBC Judge
- ☒ FBC Purchasing
- ☒ Contractor
- ☒ Consultant

Address: 301 Jackson Street Richmond, Texas
77469
Phone: 281-633-7500
Web site: www.FortBendCountyTx.gov

PROJECT:

Katy Flewellen Road Segment 1 (13316)

CONTRACTOR:

Allgood Construction

1702 Settegast Ranch, Richmond, TX 77406

The contract is changed as follows:

Adjusting all contract items

CHANGE ORDER NUMBER 2

DATE 12/01/2023

PROJECT NUMBER 13316

BID NUMBER 21-023

CONTRACT DATE

FBC PURCHASE ORDER NO.. 195254

Not valid until signed by Fort Bend County.

The Original (**Contract Sum**) \$ 4,426,986.54

Net change by previously authorized Change Orders \$ 400,234.13

The (**Contract Sum**) Prior to this Change Order was \$ 4,827,220.67

The (**Contract Sum**) will be ☒ increased or ☐ decreased or ☐ unchanged by

this Change Order in the amount of \$ 141,108.70

The new (**Contract Sum**) including this Change Order will be \$ 4,968,329.37

The Contract Time will be ☐ increased or ☐ decreased or ☒ unchanged by 0 Days

The Contract End Date as of this Change Order therefore is ☐ changed or ☒ unchanged to 01/05/2023

Authorized:

Fort Bend County Judge
Honorable KP George
301 Jackson St.,
Richmond, Texas 77469

By: _____

(Signature)

DATE: _____



CHANGE ORDER FORM FORT BEND COUNTY ENGINEERING

Project Code	13316	Report Run Date	02/08/2024
Project Name	Katy Flewellen Road Segment 1 (13316)	Change Order Date	12/01/2023
Contract Number	CN-1	Original Contract Amount	4,426,986.54
Contractor	Allgood Construction	Current Contract Amount	4,827,220.67
Change Order Number	2	Net Change This Order	141,108.70
Short Description	Adjusting all contract items	Contract Amount After Change	4,968,329.37

Container	Line No.	Item Description	Unit	Quantity	Unit Price in \$	Amount in \$
Construction	Construction					
	117	SWPPP Inspection and Maintenance (Min. Bid - \$6000/Month)	MONTHS	3.0000	6,000.00	18,000.00
	122	Flex Base (6" Depth)	SY	151.0000	42.00	6,342.00
	13	Hydrated Lime (Slurry Applied) for Stabilization (5% by Dry Weight)	TON	35.9600	210.00	7,551.60
	133	Concrete Interceptor Structures	EA	0.5000	3,000.00	1,500.00
	14	Reinforced Concrete Pavement - 8" Depth	SY	2082.0900	49.14	102,313.90
	22	Medians and Directional Islands	SY	48.0000	72.00	3,456.00
	23	Coloring Concrete for Median Noses	SY	48.0000	6.00	288.00
	24	Trench Safety Systems (All Depths)	LF	31.0000	1.20	37.20
	55	Traffic Control - Barricades, Barriers, Barrels, Cones and Signing	MONTHS	1.0000	1,620.00	1,620.00
Container Total						141,108.70
Grand Total						141,108.70